

Sl. No	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract	
44	APP/25-26/G/11	Supply of inverter soft starter controller at WTP and related others.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Actual Dates Planned Dates	7-Aug-25 0 21	28-Aug-25 7 21	4-Sep-25 7 7	11-Sep-25 7 7	18-Sep-25 7 7	2-Oct-25 14 67	13-Oct-25 67	
45	APP/25-26/G/12	Supply of Switchgear intelligent measure display & others for large VFD cabinet.	OTM e-GP	lot	1	Rev	CE	18.00	Planned Dates Actual Dates Planned Dates	7-Aug-25 0 21	28-Aug-25 7 21	4-Sep-25 7 7	11-Sep-25 7 7	18-Sep-25 7 7	2-Oct-25 14 67	13-Oct-25 67	
								168.00	Remaining Budget								0.44
Sub-Head			PRV & Flow-meter Purchase (Capex)				Budget										33.61
46	APP/25-26/G/13	Procurement of PAC static mixer flow-meter set for clarifier and related others (lot-1).	OTM e-GP	lot	1	Rev	CE	20.00	Planned Dates Actual Dates Planned Dates	3-Aug-25 0 21	24-Aug-25 7 21	31-Aug-25 7 7	7-Sep-25 7 7	14-Sep-25 7 7	28-Sep-25 14 67	9-Oct-25 67	
47	APP/25-26/G/14	Procurement of PAM flow-meter set for clarifier and related others.	OTM e-GP	lot	1	Rev	CE	13.50	Planned Dates Planned Dates Actual Dates	2-Oct-25 0 21	23-Oct-25 7 21	30-Oct-25 7 7	6-Nov-25 7 7	13-Nov-25 7 7	27-Nov-25 14 67	8-Dec-25 67	
								33.50	Remaining Budget								0.11
Sub-Head			Furniture & office Equipment (Capex)				Budget										15.00
48	APP/25-26/G/15	Supply of furnitures & others equipment for official use and guest house.	OTM e-GP	lot	1	Rev	CE	15.00	Planned Dates Actual Dates Planned Dates	2-Oct-25 0 21	23-Oct-25 7 21	30-Oct-25 7 7	6-Nov-25 7 7	13-Nov-25 7 7	27-Nov-25 14 67	8-Dec-25 67	
								15.00	Remaining Budget								0.00
Sub-Head			Pump Purchase (Capex)				Budget										194.81
49	APP/25-26/G/16	Procurement of sludge discharge pump-motor set for the clarifier sludge disposal line and related others.	OTM e-GP	lot	1	Rev	MD	194.81	Planned Dates Actual Dates Planned Dates	2-Oct-25 0 21	23-Oct-25 7 21	30-Oct-25 7 7	6-Nov-25 7 7	13-Nov-25 7 7	27-Nov-25 14 67	8-Dec-25 67	
								194.81	Remaining Budget								0.00
Sub-Head			Automation and Digitalization (Capex)				Budget										40.00
50	APP/25-26/G/17	Procurement of necessary spare parts for Micro SCADA system, software upgradation and related services for BPS.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Dates Actual Dates	3-Aug-25 0 21	24-Aug-25 7 21	31-Aug-25 7 7	7-Sep-25 7 7	14-Sep-25 7 7	28-Sep-25 14 67	9-Oct-25 67	
51	APP/25-26/G/18	Procurement of VFD for automation of chlorine booster water pump at BPS.	OTM e-GP	lot	1	Rev	CE	15.00	Planned Dates Planned Dates Actual Dates	2-Oct-25 0 21	23-Oct-25 7 21	30-Oct-25 7 7	6-Nov-25 7 7	13-Nov-25 7 7	27-Nov-25 14 67	8-Dec-25 67	
								40.00	Remaining Budget								0.00
Sub-Head			Computer Maintenance (Opex)				Budget										2.00
52	APP/25-26/G/19	Supply of necessary items for maintenance of office computer & laptop.	DPM	lot	1	Rev	SE	2.00	Planned Dates Actual Dates Planned Dates	2-Oct-25 0 21	23-Oct-25 7 21	30-Oct-25 7 7	6-Nov-25 7 7	13-Nov-25 7 7	27-Nov-25 14 67	8-Dec-25 67	
								2.00	Remaining Budget								0.00
Sub-Head			SCADA Maintenance (Opex)				Budget										39.06
53	APP/25-26/G/20	Supply of water level sensor & gateway for maintenance of SCADA water level measurement in WTP & BPS reservoir.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Actual Dates Planned Dates	2-Oct-25 0 21	23-Oct-25 7 21	30-Oct-25 7 7	6-Nov-25 7 7	13-Nov-25 7 7	27-Nov-25 14 67	8-Dec-25 67	
54	APP/25-26/G/21	Supply of ethernet switch, selector momentary rotary switch, different pilot light, magnetic switch, microswitch and related others for main SCADA system.	OTM e-GP	lot	1	Rev	CE	14.00	Planned Dates Actual Dates Planned Dates	2-Oct-25 0 21	23-Oct-25 7 21	30-Oct-25 7 7	6-Nov-25 7 7	13-Nov-25 7 7	27-Nov-25 14 67	8-Dec-25 67	
								39.00	Remaining Budget								0.06

Sub Assistant Engineer
31.07.25
Padma Water Treatment Plant
Dhaka WASA

Sub-Divisional Engineer
31.07.25
Padma Water Treatment Plant
Dhaka WASA

Executive Engineer
31.07.2025
Padma Water Treatment Plant
Dhaka WASA

Superintending Engineer
31.07.2025
W&S Treatment Plant Circle
Dhaka WASA

Chief Engineer
31.07.25
Dhaka WASA

Deputy Managing Director (O&M)
Dhaka WASA

Managing Director
Dhaka WASA