

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of
63	APP/23-24/G/27	Procurement of spare parts for control panel of VFD.	OTM e-GP	lot	1	Rev	CE	16.00	Planned Dates Planned Days Actual Dates	20-Sep-23 0 	11-Oct-23 21 	18-Oct-23 7 	25-Oct-23 7 	1-Nov-23 7 	15-Nov-23 14 	26-Nov-23 67
41.00																
Procurement of Computer-Goods																
64	APP/23-24/G/28	Procurement of computer accessories such as monitor, UPS, mouse, keyboard, printer accessories, laptop batteries and others.	OTM e-GP	lot	1	Rev	SE	6.30	Planned Dates Planned Days Actual Dates	11-Aug-23 0 	1-Sep-23 21 	8-Sep-23 7 	15-Sep-23 7 	22-Sep-23 7 	6-Oct-23 14 	17-Oct-23 67
Procurement of Furniture-Goods																
65	APP/23-24/G/29	Supply of furniture for guest house & official use.	OTM e-GP	lot	1	Rev	SE	8.00	Planned Dates Planned Days Actual Dates	8-Aug-22 0 	29-Aug-22 21 	5-Sep-22 7 	12-Sep-22 7 	19-Sep-22 7 	3-Oct-22 14 	14-Oct-22 67
Procurement of PRV & Flow Meter-Goods																
66	APP/23-24/G/30	Procurement of spare parts for different meters and related others.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	8-Aug-22 0 	29-Aug-22 21 	5-Sep-22 7 	12-Sep-22 7 	19-Sep-22 7 	3-Oct-22 14 	14-Oct-22 67
Flow Meter Maintenance-Goods																
67	APP/23-24/G/31	Supply of spare sludge level sensor for clarifier and others.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	20-Sep-23 0 	11-Oct-23 21 	18-Oct-23 7 	25-Oct-23 7 	1-Nov-23 7 	15-Nov-23 14 	26-Nov-23 67
Residential Building Maintenance-Goods																
68	APP/23-24/G/32	Supply of necessary items for roof waterproofing of Filter building (Lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	4-Aug-22 0 	25-Aug-22 21 	1-Sep-22 7 	8-Sep-22 7 	15-Sep-22 7 	29-Sep-22 14 	10-Oct-22 67
69	APP/23-24/G/33	Supply of necessary items for roof waterproofing of Chlorine and Lime House building (Lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	6-Aug-22 0 	27-Aug-22 21 	3-Sep-22 7 	10-Sep-22 7 	17-Sep-22 7 	1-Oct-22 14 	12-Oct-22 67
50.00																
Water Pump Maintenance-Goods																
70	APP/23-24/G/34	Procurement of water pump, mud pump, de-watering pump, pipes and related others.	OTM e-GP	lot	1	Rev	CE	22.00	Planned Dates Planned Days Actual Dates	10-Aug-23 0 	31-Aug-23 21 	7-Sep-23 7 	14-Sep-23 7 	21-Sep-23 7 	5-Oct-23 14 	16-Oct-23 67
71	APP/23-24/G/35	Supply of Sludge discharge Pump-motor set and related other items.	OTM e-GP	lot	1	Rev	DMD	50.00	Planned Dates Planned Days Actual Dates	21-Sep-23 0 	12-Oct-23 21 	19-Oct-23 7 	26-Oct-23 7 	2-Nov-23 7 	16-Nov-23 14 	27-Nov-23 67
72.00																
Automation and Digitalization-Goods																
72	APP/23-24/G/36	Procurement of touch screen panel and related others (lot-1).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	6-Aug-22 0 	27-Aug-22 21 	3-Sep-22 7 	10-Sep-22 7 	17-Sep-22 7 	1-Oct-22 14 	12-Oct-22 67
73	APP/23-24/G/37	Procurement of touch screen panel and related others (lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	8-Aug-22 0 	29-Aug-22 21 	5-Sep-22 7 	12-Sep-22 7 	19-Sep-22 7 	3-Oct-22 14 	14-Oct-22 67


12.07.23
Sub Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA


12/07/2023
Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA


12.07.2023
Executive Engineer
Padma Water Treatment Plant
Dhaka WASA


12.07.2023
Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA


Chief Engineer
Dhaka WASA


Deputy Managing Director (O&M)
Dhaka WASA


Managing Director
Dhaka WASA