

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
Vehicle Maintenance (Works) (Opex-5 Lac)																
127	APP/24-25/W/2	Repair and maintenance of office vehicles of PWTP.	OTM e-GP	lot	1	Rev	CE	5.00	Planned Dates Planned Days Actual Dates	17-Aug-24 0 0	7-Sep-24 21 21	14-Sep-24 7 7	21-Sep-24 7 7	28-Sep-24 7 7	12-Oct-24 14 14	23-Oct-24 67 67
Residential Building Construction (Works) (Capex- 0)																
128	APP/24-25/W/3	Construction of residential building (C3 type) at WTP compound of PWTP, Dhaka WASA.	OTM e-GP	lot	1	Rev	MD	0.00	Planned Dates Planned Days Actual Dates	1-Aug-24 0 0	22-Aug-24 21 21	29-Aug-24 7 7	5-Sep-24 7 7	12-Sep-24 7 7	26-Sep-24 14 14	7-Oct-24 67 67
Boundary Wall (Works) (Capex-165.19 Lac)																
129	APP/24-25/W/4	Construction of property wall for preservation of acquired land at WTP compound (Lot-1).	OTM e-GP	lot	1	Rev	DMD	38.50	Planned Dates Planned Days Actual Dates	16-Aug-24 0 0	6-Sep-24 21 21	13-Sep-24 7 7	20-Sep-24 7 7	27-Sep-24 7 7	11-Oct-24 14 14	22-Oct-24 67 67
130	APP/24-25/W/5	Construction of property wall for preservation of acquired land at WTP compound (Lot-2).	OTM e-GP	lot	1	Rev	DMD	38.50	Planned Dates Planned Days Actual Dates	25-Aug-24 0 0	15-Sep-24 21 21	22-Sep-24 7 7	29-Sep-24 7 7	6-Oct-24 7 7	20-Oct-24 14 14	31-Oct-24 67 67
131	APP/24-25/W/6	Construction of property wall for preservation of acquired land at WTP compound (Lot-3).	OTM e-GP	lot	1	Rev	DMD	38.50	Planned Dates Planned Days Actual Dates	17-Aug-24 0 0	7-Sep-24 21 21	14-Sep-24 7 7	21-Sep-24 7 7	28-Sep-24 7 7	12-Oct-24 14 14	23-Oct-24 67 67
132	APP/24-25/W/7	Construction of property wall for preservation of acquired land at WTP compound (Lot-4).	OTM e-GP	lot	1	Rev	DMD	38.50	Planned Dates Planned Days Actual Dates	20-Aug-24 0 0	10-Sep-24 21 21	17-Sep-24 7 7	24-Sep-24 7 7	1-Oct-24 7 7	15-Oct-24 14 14	26-Oct-24 67 67
133	APP/24-25/W/8	Construction of property wall for preservation of acquired land Between Dhaka WASA Road and Phase-2 retaining wall.	OTM e-GP	lot	1	Rev	CE	10.00	Planned Dates Planned Days Actual Dates	14-Aug-24 0 0	4-Sep-24 21 21	11-Sep-24 7 7	18-Sep-24 7 7	25-Sep-24 7 7	9-Oct-24 14 14	20-Oct-24 67 67
Office Building Maintenance (Works) (Opex-30 Lac)																
134	APP/24-25/W/9	Plaster repairing & painting of Chlorination building outside at BPS of PWTP.	OTM e-GP	lot	1	Rev	CE	5.00	Planned Dates Planned Days Actual Dates	6-Aug-24 0 0	27-Aug-24 21 21	3-Sep-24 7 7	10-Sep-24 7 7	17-Sep-24 7 7	1-Oct-24 14 14	12-Oct-24 67 67
135	APP/24-25/W/10	Plaster repairing & painting of Office Building and guard room outside at BPS of PWTP.	OTM e-GP	lot	1	Rev	CE	5.00	Planned Dates Planned Days Actual Dates	23-Aug-24 0 0	13-Sep-24 21 21	20-Sep-24 7 7	27-Sep-24 7 7	4-Oct-24 7 7	18-Oct-24 14 14	29-Oct-24 67 67
136	APP/24-25/W/11	Plaster repairing & painting of residential building outside at BPS of PWTP.	OTM e-GP	lot	1	Rev	CE	5.00	Planned Dates Planned Days Actual Dates	7-Aug-24 0 0	28-Aug-24 21 21	4-Sep-24 7 7	11-Sep-24 7 7	18-Sep-24 7 7	2-Oct-24 14 14	13-Oct-24 67 67
137	APP/24-25/W/12	Plaster repairing & painting of Pump House and Sub-station building outside at BPS of PWTP (Lot-1).	OTM e-GP	lot	1	Rev	CE	5.00	Planned Dates Planned Days Actual Dates	20-Aug-24 0 0	10-Sep-24 21 21	17-Sep-24 7 7	24-Sep-24 7 7	1-Oct-24 7 7	15-Oct-24 14 14	26-Oct-24 67 67
138	APP/24-25/W/13	Acid proofing chemical works in neutralization tower room at WTP.	OTM e-GP	lot	1	Rev	CE	5.00	Planned Dates Planned Days Actual Dates	14-Aug-24 0 0	4-Sep-24 21 21	11-Sep-24 7 7	18-Sep-24 7 7	25-Sep-24 7 7	9-Oct-24 14 14	20-Oct-24 67 67
139	APP/24-25/W/14	Plaster repairing & painting of Pump House and Sub-station building outside at BPS of PWTP (Lot-2).	OTM e-GP	lot	1	Rev	CE	5.00	Planned Dates Planned Days Actual Dates	14-Aug-24 0 0	4-Sep-24 21 21	11-Sep-24 7 7	18-Sep-24 7 7	25-Sep-24 7 7	9-Oct-24 14 14	20-Oct-24 67 67
Boundary Wall Maintenance (Works) (Opex- 20 Lac)																
140	APP/24-25/W/15	Repair, maintenance and silicone painting of WTP boundary wall (Inside).	OTM e-GP	lot	1	Rev	DMD	10.00	Planned Dates Planned Days Actual Dates	6-Aug-24 0 0	27-Aug-24 21 21	3-Sep-24 7 7	10-Sep-24 7 7	17-Sep-24 7 7	1-Oct-24 14 14	12-Oct-24 67 67

Rakibul Karim
30.07.2024
Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA

Pirajul
30.07.2024
Sub-Divisional Engineer
Padma Water Treatment Plant
Dhaka WASA

Adhino
30.07.2024
Executive Engineer
Padma Water Treatment Plant
Dhaka WASA

Shafiqul Karim
30.07.2024
Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA

Shafiqul Karim
Chief Engineer
Dhaka WASA

Shafiqul Karim
Deputy Managing Director (O&M)
Dhaka WASA

Shafiqul Karim
Managing Director
Dhaka WASA