





Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
68	APP/25-26/G/35	Procurement of signal control valve, rate valve stem assembly, meter float, valve plug and others for post-chlorinators in WTP.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	2-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	27-Nov-25	8-Dec-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
								131.00	Remaining Budget							0.15
Sub-Head								Budget								
69	APP/25-26/G/36	Supply of different types of air release valve ball, valve, nut-bolts, gasket, elbow, short piece and related others.	OTM e-GP	lot	1	Rev	CE	15.00	Planned Dates	3-Aug-25	24-Aug-25	31-Aug-25	7-Sep-25	14-Sep-25	28-Sep-25	9-Oct-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
70	APP/25-26/G/37	Supply of manhole cover for different chambers along the transmission main pipeline.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	2-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	27-Nov-25	8-Dec-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
								40.00	Remaining Budget							0.00
Sub-Head								Budget								
71	APP/25-26/G/38	Procurement of Hydraulic Station for maintenance of main pumps & other accessories for BPS.	OTM e-GP	lot	1	Rev	MD	70.00	Planned Dates	3-Aug-25	24-Aug-25	31-Aug-25	7-Sep-25	14-Sep-25	28-Sep-25	9-Oct-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
72	APP/25-26/G/39	Procurement of Oil Way Module, oil seals of Hydraulic Station for maintenance of main pump & other accessories at WTP.	OTM e-GP	lot	1	Rev	DMD	30.00	Planned Dates	2-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	27-Nov-25	8-Dec-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
73	APP/25-26/G/40	Procurement of Oil Way Module, oil seals of Hydraulic Station for maintenance of main pumps & other accessories at BPS.	OTM e-GP	lot	1	Rev	DMD	30.00	Planned Dates	2-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	27-Nov-25	8-Dec-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
								130.00	Remaining Budget							0.00
Sub-Head								Budget								
74	APP/25-26/G/41	Supply of wire rope arrangement, generator shed railing and related others for maintenance of dredger generator engine.	OTM e-GP	lot	1	Rev	CE	20.00	Planned Dates	3-Aug-25	24-Aug-25	31-Aug-25	7-Sep-25	14-Sep-25	28-Sep-25	9-Oct-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
75	APP/25-26/G/42	Supply of shed, electrical wiring-fittings and related others for auxiliary generator power supply to filter and clarifier building.	OTM e-GP	lot	1	Rev	CE	15.00	Planned Dates	2-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	27-Nov-25	8-Dec-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
								35.00	Remaining Budget							11.12
Sub-Head								Budget								
76	APP/25-26/G/43	Supply of electrical actuators, position monitoring switch, solenoid valve and related spare parts for filter gallery of WTP.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	3-Aug-25	24-Aug-25	31-Aug-25	7-Sep-25	14-Sep-25	28-Sep-25	9-Oct-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
77	APP/25-26/G/44	Supply of PAM Dosing Pump motor set and Others spares & accessories for PWTP	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	2-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	27-Nov-25	8-Dec-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
78	APP/25-26/G/45	Supply of PAC Dosing Pump motor set and Others spares & accessories for PWTP	OTM e-GP	lot	1	Rev	DMD	30.00	Planned Dates	1-Sep-25	22-Sep-25	29-Sep-25	6-Oct-25	13-Oct-25	27-Oct-25	7-Nov-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
79	APP/25-26/G/46	Procurement of High Pressure Screw Compressor for filter gallery of WTP and related services.	OTM e-GP	lot	1	Rev	DMD	36.00	Planned Dates	7-Aug-25	28-Aug-25	4-Sep-25	11-Sep-25	18-Sep-25	2-Oct-25	13-Oct-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							


31.07.25
Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA


31.07.25
Sub-Divisional Engineer
Padma Water Treatment Plant
Dhaka WASA


21.07.2025
Executive Engineer
Padma Water Treatment Plant
Dhaka WASA


21.07.2025
Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA


03/08/2025
Chief Engineer
Dhaka WASA


Deputy Managing Director (O&M)
Dhaka WASA


Managing Director
Dhaka WASA