

Sl no.	Pack No.	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Estimated Contract Amount Tk. (in Lacs)	Allocated Amount Tk. (in Financial Year 2025-2026)	Time Code for process	Advertise Prequalification (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (In days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
M-99	W-58	Inspection & cleaning of Contact Tank & Storage tank -A of SWTP-1.	Lot	1	OTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates Planned Days	20/8/2025 0	4/9/2025 14	11/9/2025 7	18/9/2025 7	23/09/2025 7	23/10/2025 28	21/01/2026 90	153	
M-100	W-59	Inspection & cleaning of Contact Tank & Storage tank -B of SWTP-1.	Lot	1	OTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates Planned Days	20/8/2025 0	4/9/2025 14	11/9/2025 7	18/9/2025 7	23/09/2025 7	23/10/2025 28	21/01/2026 90	153	
M-101	W-60	Repairing, maintenance & servicing of Treated water pump motor.	Lot	1	OTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates Planned Days	20/8/2025 0	4/9/2025 14	11/9/2025 7	18/9/2025 7	23/09/2025 7	23/10/2025 28	21/01/2026 90	153	
M-102	W-61	Repairing, maintenance & servicing of Treated water pump house exhaust blower.	Lot	1	OTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates Planned Days	20/8/2025 0	4/9/2025 14	11/9/2025 7	18/9/2025 7	23/09/2025 7	23/10/2025 28	21/01/2026 90	153	
M-103	W-62	Repairing, maintenance & servicing of Axial Blower of SWTP-1.	Lot	1	OTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates Planned Days	20/8/2025 0	4/9/2025 14	11/9/2025 7	18/9/2025 7	23/09/2025 7	23/10/2025 28	21/01/2026 90	153	
M-104	G-42	Supply of Module & related services for M-panel.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates Planned Days	15/8/2025 0	29/08/2025 14	6/9/2025 7	13/9/2025 7	20/09/2025 7	18/10/2025 28	18/01/2026 150	243	
M-105	G-43	Supply of spare parts for module interface & module control panel.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates Planned Days	15/8/2025 0	29/08/2025 14	6/9/2025 7	13/9/2025 7	20/09/2025 7	18/10/2025 28	18/01/2026 150	243	
M-106	G-44	Supply of Exhaust manifold & related services for SWTP-1.	Lot	1	OTM (e-gp)	DMD (O&M)	Revenue	50.00	50.00	Planned Dates Planned Days	15/8/2025 0	29/08/2025 14	6/9/2025 7	13/9/2025 7	20/09/2025 7	18/10/2025 28	18/01/2026 150	243	
M-107	G-45	Supply of Heater & related services for gas generator.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates Planned Days	15/8/2025 0	29/08/2025 14	6/9/2025 7	13/9/2025 7	20/09/2025 7	18/10/2025 28	18/01/2026 150	243	
M-108	U-52	Urgent/Unforeseen/Unpredictable Goods, Works and Services. [PPR Rule/6/1, 76(1)(Tha).	LS		DPM	SE/CE/DMD/MD	Revenue	10.00	10.00	Planned Dates Planned Days	20/8/2025 0	4/9/2025 14	11/9/2025 7	18/9/2025 7	23/09/2025 7	23/10/2025 28	20/06/2026 247	310	
M-109	U-53	Urgent/Unforeseen/Unpredictable Goods, Works and Services. [PPR Rule/6/1, 76(1)(Tha).	LS		OTM/DM/CE/DMD/MD	Revenue	10.00	10.00	Planned Dates Planned Days	20/8/2025 0	4/9/2025 14	11/9/2025 7	18/9/2025 7	23/09/2025 7	23/10/2025 28	20/06/2026 247	310		
M-110	U-54	Urgent/Unforeseen/Unpredictable Goods, Works and Services. [PPR Rule/6/1, 76(1)(Tha).	LS		OTM/DM/CE/DMD/MD	Revenue	10.00	10.00	Planned Dates Planned Days	20/8/2025 0	4/9/2025 14	11/9/2025 7	18/9/2025 7	23/09/2025 7	23/10/2025 28	20/06/2026 247	310		
M-111	U-55	Urgent/Unforeseen/Unpredictable Goods, Works and Services.	LS		OTM/DM/CE/DMD/MD	Revenue	18.69	18.69	Planned Dates Planned Days	20/8/2025 0	4/9/2025 14	11/9/2025 7	18/9/2025 7	23/09/2025 7	23/10/2025 28	20/06/2026 247	310		
Sub-Total : (Water & sewage Treatment plant (O & M))								1,547.69	1,547.69	1547.69									