



Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of Contract
114	APP/23-24/G/78	Procurement of hand tools, machine tools, MS/ SS sheet, angle bar, flat bar, round bar and related others for workshop.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	22-Aug-23	12-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	17-Oct-23	28-Oct-23
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
115	APP/23-24/G/79	Procurement of different parts for workshop and related others.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates	10-Dec-23	31-Dec-23	7-Jan-24	14-Jan-24	21-Jan-24	4-Feb-24	15-Feb-24
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
116	APP/23-24/G/80	Procurement of different safety tools, harness belt, rope and related others.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	5-Sep-23	26-Sep-23	3-Oct-23	10-Oct-23	17-Oct-23	31-Oct-23	11-Nov-23
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
117	APP/23-24/G/81	Procurement of power cell for VFD and related others in High lift Pump House (lot-1).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	23-Aug-23	13-Sep-23	20-Sep-23	27-Sep-23	4-Oct-23	18-Oct-23	29-Oct-23
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
118	APP/23-24/G/82	Procurement of power cell for VFD and related others in High lift Pump House (lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	22-Aug-23	12-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	17-Oct-23	28-Oct-23
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
119	APP/23-24/G/83	Supply of drone for inspection and mapping of PWTP and related others.	OTM e-GP	lot	1	Rev	SE	5.00	Planned Dates	10-Sep-23	1-Oct-23	8-Oct-23	15-Oct-23	22-Oct-23	5-Nov-23	16-Nov-23
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
120	APP/23-24/G/84	Supply of auto van for transporting of maintenance equipment inside PWTP and related others.	OTM e-GP	lot	1	Rev	SE	5.00	Planned Dates	9-Sep-23	30-Sep-23	7-Oct-23	14-Oct-23	21-Oct-23	4-Nov-23	15-Nov-23
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
121	APP/23-24/G/85	Supply of necessary items for decorative resting place & beautification of PWTP.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	10-Sep-23	1-Oct-23	8-Oct-23	15-Oct-23	22-Oct-23	5-Nov-23	16-Nov-23
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
122	APP/23-24/G/86	Procurement of de-watering pump with diesel engine for PWTP.	OTM e-GP	lot	1	Rev	MD	70.00	Planned Dates	23-Aug-23	13-Sep-23	20-Sep-23	27-Sep-23	4-Oct-23	18-Oct-23	29-Oct-23
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
123	APP/23-24/G/87	Supply of Laboratory Re-Agent, chemicals, equipment & others related item for PWTP (lot-1).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	20-Aug-23	10-Sep-23	17-Sep-23	24-Sep-23	1-Oct-23	15-Oct-23	26-Oct-23
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
124	APP/23-24/G/88	Procurement of different paints, brush, roller, sprayer and related others.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates	10-Sep-23	1-Oct-23	8-Oct-23	15-Oct-23	22-Oct-23	5-Nov-23	16-Nov-23
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
125	APP/23-24/G/89	Procurement of power cell for VFD and related others for intake Pump Station.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	22-Aug-23	12-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	17-Oct-23	28-Oct-23
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
126	APP/23-24/G/90	Procurement of different spare parts for periodic maintenance.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates	10-Dec-23	31-Dec-23	7-Jan-24	14-Jan-24	21-Jan-24	4-Feb-24	15-Feb-24
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
127	APP/23-24/G/91	Supply of Laboratory Re-Agent, chemicals, equipment & others related item for PWTP (lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	20-Aug-23	10-Sep-23	17-Sep-23	24-Sep-23	1-Oct-23	15-Oct-23	26-Oct-23
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
128	APP/23-24/G/92	Procurement of different lubrication, hydraulic oil, grease, and related others.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	22-Aug-23	12-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	17-Oct-23	28-Oct-23
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							


12.07.23
Sub-Assistant Engineer

Padma Water Treatment Plant
Dhaka WASA


12/07/2023
Assistant Engineer

Padma Water Treatment Plant
Dhaka WASA


12.07.23
Executive Engineer

Padma Water Treatment Plant
Dhaka WASA


12/07.2023
Superintending Engineer

W&S Treatment Plant Circle
Dhaka WASA


Chief Engineer

Dhaka WASA


Deputy Managing Director (O&M)

Dhaka WASA


Managing Director

Dhaka WASA