

S/N	Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimated Cost (Taka in Lakh)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
78	W32	Installation & Maintenance of Flooding Wetland at Baranoli Bridge Area DND Canal	Lot	1	LTM (e-GP)	CE	Rev Budget	5.00	Planned Dates Actual Dates		30/09/25 0	14/10/25 21	28/10/25 14	04/11/25 7	11/11/25 7	02/12/25 21		
79	W33	Construction of MS gratings for Cross Drain in front of Admin Building, workshop Building with Related Service at SWTP	Lot	1	LTM (e-GP)	SE	Rev Budget	10.00	Planned Dates Actual Dates		30/09/25 0	14/10/25 21	28/10/25 14	04/11/25 7	11/11/25 7	02/12/25 21		
80	W34	Construction of MS gratings for Cross Drain in front of Chlorine Building, North Side of Lagoon, with Related Service at SWTP	Lot	1	LTM (e-GP)	SE	Rev Budget	5.00	Planned Dates Actual Dates		30/09/25 0	14/10/25 21	28/10/25 14	04/11/25 7	11/11/25 7	02/12/25 21		
81	W35	Construction of MS gratings for Cross Drain in front of South Side of Operation Building, South side of Phase-2 Gate with Related Service at SWTP	Lot	1	LTM (e-GP)	SE	Rev Budget	5.00	Planned Dates Actual Dates		30/09/25 0	14/10/25 21	28/10/25 14	04/11/25 7	11/11/25 7	02/12/25 21		
82	W36	Cleaning of drains and water logging prone area to combat dengue of SWTP	Lot	1	LTM	CE	Rev Budget	5.00	Planned Dates Actual Dates		30/09/25 0	14/10/25 21	28/10/25 14	04/11/25 7	11/11/25 7	02/12/25 21		
83	W37	Cleaning of drains and water logging prone area to combat dengue of anser camp SWTP	Lot	1	LTM	CE	Rev Budget	5.00	Planned Dates Actual Dates		30/09/25 0	14/10/25 21	28/10/25 14	04/11/25 7	11/11/25 7	02/12/25 21		
84	W38	Construction of Net-Bamboo Fencing in front of Manual Screen of DND Canal	Lot	1	LTM (e-GP)	SE	Rev Budget	5.00	Planned Dates Actual Dates		30/09/25 0	14/10/25 21	28/10/25 14	04/11/25 7	11/11/25 7	02/12/25 21		
85	W39	Construction of Net-Bamboo Fencing in front of Mirshabari D-Box of DND Canal	Lot	1	LTM (e-GP)	SE	Rev Budget	10.00	Planned Dates Actual Dates		30/09/25 0	14/10/25 21	28/10/25 14	04/11/25 7	11/11/25 7	02/12/25 21		
86	W40	Construction of supporting frame for loading-unloading of aerator motor at aerator zone 1,2,3.	Lot	1	RFO	SE	Rev Budget	3.00	Planned Dates Actual Dates		30/09/25 0	14/10/25 21	28/10/25 14	04/11/25 7	11/11/25 7	02/12/25 21		
87	W41	Illuminating different building of SWTP to observe day with national importance	Lot	1	DPM	SE	Rev Budget	3.00	Planned Dates Actual Dates		30/09/25 0	14/10/25 21	28/10/25 14	04/11/25 7	11/11/25 7	02/12/25 21		
88	W42	Cleaning and Maintenance of Net-bamboo fencing at Aeration Zone 1, 2 of DND Canal	Lot	1	LTM (e-GP)	CE	Rev Budget	5.00	Planned Dates Actual Dates		30/09/25 0	14/10/25 21	28/10/25 14	04/11/25 7	11/11/25 7	02/12/25 21		
89	W43	Cleaning and Maintenance of Net-bamboo fencing at Aeration Zone 3, 4 of DND Canal	Lot	1	LTM (e-GP)	CE	Rev Budget	5.00	Planned Dates Actual Dates		30/09/25 0	14/10/25 21	28/10/25 14	04/11/25 7	11/11/25 7	02/12/25 21		
90	W44	Beautification with gardening at SWTP compound	Lot	1	DPM	SE	Rev Budget	3.00	Planned Dates Actual Dates		30/09/25 0	14/10/25 21	28/10/25 14	04/11/25 7	11/11/25 7	02/12/25 21		
91	W45	Repair, Maintenance & Cleaning work of RCC Pipe drain Sludge Drying Bed area to Phase-2 area at SWTP	Lot	1	LTM (e-GP)	CE	Rev Budget	5.00	Planned Dates Actual Dates		05/10/25 0	19/10/25 21	02/11/25 14	09/11/25 7	16/11/25 7	07/12/25 21		
92	W46	Repair, Maintenance & Cleaning work of RCC Pipe drain Phase-2 area to RWP at SWTP	Lot	1	LTM (e-GP)	CE	Rev Budget	5.00	Planned Dates Actual Dates		05/10/25 0	19/10/25 21	02/11/25 14	09/11/25 7	16/11/25 7	07/12/25 21		
93	W47	Repair, Maintenance & Cleaning work of RCC Pipe drain RWP to Dardoli Khali at SWTP	Lot	1	LTM (e-GP)	CE	Rev Budget	5.00	Planned Dates Actual Dates		05/10/25 0	19/10/25 21	02/11/25 14	09/11/25 7	16/11/25 7	07/12/25 21		
94	W48	Repair, Maintenance & Deep cleaning of Admin Building floor at SWTP Phase-1.	Lot	1	RFO	SE	Rev Budget	3.00	Planned Dates Actual Dates		05/10/25 0	19/10/25 21	02/11/25 14	09/11/25 7	16/11/25 7	07/12/25 21		

Handwritten signatures and initials are present on the left side of the page, including a large signature at the top and several smaller ones below it.