

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract	Approving Authority	Source of Funds	Allocation for the year 2023-24 (tk)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
	Head:operational Cost																	
C	Maintenance of Boundary Wall (01-04-005)																	
	Works already done																	
6	Raise up boundary wall at Duaripara WASA Qaurter compound.	Nos	1	e-GP (LTM)	MD	Rev.		11.00	Planned Dates		8/9/2023	8/23/2023	9/6/2023	9/13/2023	9/20/2023	10/11/2023	11/10/2023	
									Planned Days		0	14	14	7	7	21	30	93
									Actual Dates									
7	Repair & Maintenance Works of Approach Road and Boundary wall at Fakirapol WASA staff's Quarter Compound, Dhaka.	Nos	1	DPM	SE	Rev.		2.73	Planned Dates		8/8/2023	8/22/2023	9/5/2023	9/12/2023	9/19/2023	10/10/2023	11/9/2023	
									Planned Days		0	14	14	7	7	21	30	93
									Actual Dates									
	Sub-Total (C)							13.73										
D	Maintenance of Office Building (01-04-007)																	
	Carried over																	
8	Yearly maintenance and servicing of the existing conference & PA system at multipurpose hall, Dhaka WASA	Nos	1	DPM	MD	Rev.		4.80	Planned Dates		8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023	
									Planned Days		0	14	14	7	7	21	30	93
									Actual Dates									
	Works done and Ongoing																	
9	Yearly Servicing and Maintenance work of 01 (One) no. Lift (Lift no-4) at WASA Bhaban.	Nos	1	76/1 (Ta)	SE	Rev.		1.20	Planned Dates		8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023	
									Planned Days		0	14	14	7	7	21	30	93
									Actual Dates									
10	Purchase of different size rack s for accounts division store room (level 13) at WASA Bhaban.	Nos	1	LTM	CE	Rev.		20.00	Planned Dates		4/8/2024	4/22/2024	5/6/2024	5/13/2024	5/20/2024	6/4/2024	6/28/2024	
									Planned Days		0	14	14	7	7	15	24	93
									Actual Dates									
11	Yearly Servicing Gas Rechagre, Major and Minor Repair & Miantenance of Air-Conditioners at Multipurpose Hall of WASA Bhaban	Nos	1	DPM	CE	Rev.		5.00	Planned Dates		8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023	
									Planned Days		0	14	14	7	7	21	30	93
									Actual Dates									
12	Renovation of washroom at different floors of WASA Bhaban.	Nos	1	e-GP (LTM)	CE	Rev.		4.75	Planned Dates		8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023	
									Planned Days		0	14	14	7	7	21	30	93
									Actual Dates									
13	Yearly servicing, Gas Recharge, Major and Minor Repair & Miantenance of Air-Conditioners at Different Offices of WASA Bhaban. (Lot-01)	Nos	1	76/1 (Ta)	CE	Rev.		5.00	Planned Dates		8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023	
									Planned Days		0	14	14	7	7	21	30	93
									Actual Dates									

H.

02.04.24

মুজা সাহা
নির্বাহী প্রকৌশলী
সিএম বিভাগ
ঢাকা ওয়াশা

02/08/24
মুজাফিজুর রহমান
প্রকৌশলী
সিএম বিভাগ
ঢাকা ওয়াশা

02/08/24
মুজাফিজুর রহমান
প্রকৌশলী
সিএম বিভাগ
ঢাকা ওয়াশা

প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
৩য় ব্যবস্থাপনা পরিচালক (পরিচালন ও প্রকৌশল)
ঢাকা ওয়াশা

প্রকৌঃ তাকসিম এ হান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াশা

মুহাম্মদ রিয়াজুল ইসলাম
উপ-সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াশা

রাফেজ আহমেদ
উপ-সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াশা

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocation for the year 2023-24 (Tk)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
	Head:operational Cost																
C	Maintenance of Boundary Wall (01-04-005)																
	Works To be done																
6	Raise up boundary wall at Duaripara WASA Qaurter compound.	Nos	1	e-GP (LTM)	MD	Rev.	11.00	Planned Dates	8/9/2023	8/23/2023	9/6/2023	9/13/2023	9/20/2023	10/11/2023	11/10/2023		
								Planned Days	0	14	14	7	7	21	30	93	
								Actual Dates									
7	Repair & Maintenance Works of Approach Road and Boundary wall at Fakirapol WASA staffs Quarter Compound, Dhaka.	Nos	1	DPM	SE	Rev.	2.73	Planned Dates	8/8/2023	8/22/2023	9/5/2023	9/12/2023	9/19/2023	10/10/2023	11/9/2023		
								Planned Days	0	14	14	7	7	21	30	93	
								Actual Dates									
	Sub-Total (C)							13.73									
D	Maintenance of Office Building (01-04-007)																
	Carried over																
8	Yearly maintenance and servicing of the existing conference & PA system at multipurpose hall, Dhaka WASA	Nos	1	DPM	MD	Rev.	4.80	Planned Dates	8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023		
								Planned Days	0	14	14	7	7	21	30	93	
								Actual Dates									
	Works To be done																
9	Yearly Servicing and Maintenance work of 01 (One) no. Lift (Lift no-4) at WASA Bhaban.	Nos	1	76/1 (Ta)	SE	Rev.	1.20	Planned Dates	8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023		
								Planned Days	0	14	14	7	7	21	30	93	
								Actual Dates									
10	Supply, fitting & fixing of rack for account division store room at WASA Bhaban.	Nos	1	LTM	MD	Rev.	15.00	Planned Dates	8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023		
								Planned Days	0	14	14	7	7	21	30	93	
								Actual Dates									
11	Yearly Servicing Gas Recharge, Major and Minor Repair & Miantenance of Air-Conditioners at Multipurpose Hall of WASA Bhaban	Nos	1	DPM	CE	Rev.	5.00	Planned Dates	8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023		
								Planned Days	0	14	14	7	7	21	30	93	
								Actual Dates									
12	Renovation of washroom at different floors of WASA Bhaban.	Nos	1	e-GP (LTM)	CE	Rev.	5.00	Planned Dates	8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023		
								Planned Days	0	14	14	7	7	21	30	93	
								Actual Dates									
13	Yearly servicing, Gas Recharge, Major and Minor Repair & Miantenance of Air-Conditioners at Different Offices of WASA Bhaban. (Lot-01)	Nos	1	76/1 (Ta)	CE	Rev.	5.00	Planned Dates	8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023		
								Planned Days	0	14	14	7	7	21	30	93	
								Actual Dates									
14	Replacement of C G I sheets with ancillary repair and maintenance works at Multipurpose hall. WASA Bhaban.	Nos	1	e-GP (LTM)	CE	Rev.	5.00	Planned Dates	8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023		
								Planned Days	0	14	14	7	7	21	30	93	
								Actual Dates									

R.
09/12/2023
ইয়াজুল ইসলাম
সি.এম.এম.এ. প্রকৌশলী
সি.এম. বিভাগ
ঢাকা ওয়াশা।

মোঃ আব্দুল হক
সি.এম.এ. প্রকৌশলী
সি.এম. বিভাগ
ঢাকা ওয়াশা।

মোঃ আরমান হুইয়া
সি.এম.এ. প্রকৌশলী
সি.এম. বিভাগ
ঢাকা ওয়াশা।

মোঃ সাহা
সি.এম.এ. প্রকৌশলী
সি.এম. বিভাগ
ঢাকা ওয়াশা।

মোঃ সাহা
সি.এম.এ. প্রকৌশলী (সি.এম.এ.)
সি.এম.এ. বিভাগ
ঢাকা ওয়াশা।

মোঃ কামরুল হাসান
প্রধান প্রকৌশলী
ঢাকা ওয়াশা।

মোঃ কামরুল হাসান
প্রধান প্রকৌশলী (সি.এম.এ.)
সি.এম.এ. বিভাগ
ঢাকা ওয়াশা।

মোঃ কামরুল হাসান
প্রধান প্রকৌশলী
সি.এম.এ. বিভাগ
ঢাকা ওয়াশা।