


Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
69	PW-64	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-8 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.97	Planned Dates	18-Sep-24	04-Oct-24	11-Oct-24	11-Jan-25
									Planned Days				
70	PW-65	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-9 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.98	Planned Dates	18-Sep-24	04-Oct-24	11-Oct-24	11-Jan-25
									Planned Days				
71	PW-66	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-10 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.97	Planned Dates	20-Oct-24	07-Nov-24	15-Dec-24	30-Apr-25
									Planned Days				
72	PG-01	Supply of wiring cable, Indicator lamp, PF controller, switch, socket, board, LED bulb, SP Breaker other accessories for FMD-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	5.96	Planned Dates	09-Dec-24	28-Dec-24	05-Jan-25	28-Mar-25
									Planned Days				
73	PG-02	Supply of Temperature controller, sensor cable and water level sensor controller etc. for pump motor set	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.99	Planned Dates	08-Nov-24	24-Nov-24	15-Dec-24	30-Apr-25
									Planned Days				
74	PG-03	Procurement of HT cable termination kit and HT cable joint kit etc. for maintenance of different sub station under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	5.98	Planned Dates	08-Nov-24	24-Nov-24	15-Dec-24	30-Apr-25
									Planned Days				
75	PG-04	Providing of different types of LT accessories for maintenance of 11/0.44 KV sub station under MODS circle 2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.98	Planned Dates	08-Nov-24	24-Nov-24	09-Dec-24	09-Jan-25
									Planned Days				
76	PG-05	Supplying of Drop out fuse with carrier, Lightning arrester for 11/0.44 KV sub station under MODS circle 2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.99	Planned Dates	20-Oct-24	07-Nov-24	18-Nov-24	27-Feb-25
									Planned Days				
77	PG-06	Supply of safety equipment such as rain coat, gum boot, helmet, hand gloves, safety shoes etc. for the field staff under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	6.98	Planned Dates	20-Nov-24	09-Nov-24	17-Nov-24	30-Jun-25
									Planned Days				
78	PG-07	Procurement of electro-mechanical tools & equipments & necessary raw materials such as MS sheet, flat bar, angle bar, etc. for Machine Shop under F.M.D-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	6.97	Planned Dates	08-Nov-24	24-Nov-24	05-Dec-24	09-Jan-25
									Planned Days				
79	PG-08	Procurement of 200 Amps MCCB for Maintenance work under F.M.D-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	8.98	Planned Dates	18-Sep-24	04-Oct-24	11-Oct-24	30-Mar-25
									Planned Days				
80	PG-09	Procurement of gas can, gas torch etc. for HT cable cone making for Maintenance work under F.M.D-2, DWASA	Package	1	OTM (e-GP)	DWASA Own fund	SE	2.99	Planned Dates	18-Sep-24	04-Oct-24	11-Oct-24	30-Mar-25
									Planned Days				
81	PG-10	Supply of different types of electric protective device for pump motor set under F.M.D-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	SE	9.98	Planned Dates	18-Sep-24	04-Oct-24	11-Oct-24	30-Mar-25
									Planned Days				
82	PG/PW/Service	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/LTM/DPM	DWASA Own fund	CE / MD	32.61	Planned Dates				30-Jun-25
									Planned Days				
Total Taka (In Figure)=								Lakh	667.87				

Total Taka (In word): Six Hundred Sixty seven Point Eight Seven Lakh only.


29-07-24
Sub-Asstt. Engineer
F.M Division-2,
Dhaka WASA
Md. Shahadat Hossain
Sub-Assistant Engineer
F.M Division-2, Dhaka WASA


29.07.24
Assistant Engineer F.M
Division-2, Dhaka
WASA
মোঃ মাহবুবুল হক প্রামাণিক
সহকারী প্রকৌশলী
এফ.এম. বিভাগ-২, ঢাকা ওয়াসা


29/7/2024
Executive Engineer F.M
Division-2, Dhaka
WASA
(Sk. Arif Rahman Jetu)
Executive Engineer
F.M. Division-2, DWASA.


29.7.24
Superintending Engineer
RPE&M Circle,
মোঃ আঃ লতিফ
তত্ত্বাবধায়ক প্রকৌশলী
আর.পি.ই এন্ড এম সার্কেল
ঢাকা ওয়াসা।


29.7.24
Chief Engineer
Dhaka WASA
প্রধান প্রকৌশলী
ঢাকা ওয়াসা


29.7.24
DMD (O & M)
Dhaka WASA
(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও রক্ষাবেক্ষণ)
ঢাকা ওয়াসা।


প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপন
ঢাকা ওয়াসা

No.	Sl. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Completion Date
74	PG-05	Supplying of Drop out fuse with carrier, Lightning arrester for 11/0.44 KV sub station under MODS circle 2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.99	Actual Dates	6-May-25	20-Jun-25	25-Jun-25	24-Aug-25
75	PG-06	Supply of safety equipment such as rain coat, gum boot, helmet, hand gloves, safety shoes etc. for the field staff under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	6.98	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
76	PG-07	Procurement of electro-mechanical tools & equipments & necessary raw materials such as MS sheet, flat bar, angle bar, etc. for Machine Shop under F.M.D-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	6.97	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
77	PG-08	Procurement of 200 Amps MCCB for Maintenance work under F.M.D-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	7.15	Actual Dates	16-Oct-24	31-Oct-24	27-Jan-25	25-Mar-25
78	PG-09	Procurement of gas can, gas torch etc. for HT cable come making for Maintenance work under F.M.D-2, DWASA	Package	1	OTM (e-GP)	DWASA Own fund	SE	2.98	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
79	PG-10	Supply of different types of electric protective device for pump motor set under F.M.D-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	SE	9.98	Planned Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
80	PW-07	Withdrawn and replacement of 50(Fifty) nos. sub pump motor set at different pump stations under MODS circle-2, DWASA (Lot-2).	Nos.	50	LTM (e-GP)	DWASA Own fund	MD	14.19	Actual Dates	10-Apr-25	24-Apr-25	15-May-25	30-Jun-25
81	PW-68	Replacement / Changing of faulty electric transformer & auxiliary works at different pump stations under MODS circle-2, DWASA (Lot-2).	Package	1	LTM (e-GP)	DWASA Own fund	MD	9.48	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
82	PW-69	Pump Installation with necessary electrical arrangement at replacement/re-generation/ rehabilitation/ old DTW under MODS Circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	MD	19.81	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
83	PW-70	Periodical repair maintenance of electric Sub stations at 45 nos. different pump station under MODS Circle-2, DWASA.	Nos.	45	LTM (e-GP)	DWASA Own fund	MD	15.00	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
84	PW-71	Rising of electric transformer CC pad and repairing fencing with related services at different pump station under MODS Zone-9 & 10, DWASA.	Lot	1	LTM (e-GP)	DWASA Own fund	MD	14.90	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
85	PG/PW/Imprest.	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)},	L/S	N/A	OTM/LTM (e-GP)	DWASA Own fund	CE	3.26	Actual Dates				30-Jun-25
Total Taka (In Figure)=									Lakh	667.87			

Total Taka (In word): Six hundred Sixty seven point Eight Seven lakh only.

Sub-Asstt. Engineer
F.M Division-2, Dhaka WASA
Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA

Assistant Engineer
F.M Division-2, Dhaka WASA
Md. Mahabul Haque Pramanik
Assistant Engineer
FMD-2, Dhaka WASA

Executive Engineer
F.M Division-2, Dhaka WASA
Superintending Engineer
RPM, Circle, DWASA
Chief Engineer
Dhaka WASA

Chief Engineer
Dhaka WASA
DMD (O & M)
Dhaka WASA

Managing Director
Dhaka WASA

সিটি সঞ্চালক মহোদয়
১৩/০৬/২৫
১৩/০৬/২৫

সিটি সঞ্চালক মহোদয়
১৩/০৬/২৫
১৩/০৬/২৫

সিটি সঞ্চালক মহোদয়
১৩/০৬/২৫
১৩/০৬/২৫