

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Authority	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
51	PW-46	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka WASA. (Lot 4).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.99	Planned Dates Planned Days	12-Nov-24	30-Nov-24	07-Dec-24	21-Apr-25
52	PW-47	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka WASA. (Lot 5).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.98	Planned Dates Planned Days	01-Dec-24	18-Dec-24	25-Dec-24	03-Mar-25
53	PW-48	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-5, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	12-Nov-24	30-Nov-24	07-Dec-24	21-Apr-25
54	PW-49	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-8, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	20-Oct-24	07-Nov-24	09-Dec-24	09-Feb-25
55	PW-50	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-9, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	07-Oct-23	24-Oct-23	04-Nov-23	28-Mar-24
56	PW-51	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-10, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	08-Aug-24	24-Aug-24	02-Sep-24	16-Jan-25
57	PW-52	Pump Installation with necessary electrical arrangement at replacement/re-generation/ rehabilitation/ old DTW under MODS zone-4 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	18-Aug-24	04-Sep-24	11-Sep-24	30-Jun-25
58	PW-53	Pump Installation with necessary electrical arrangement at replacement/re-generation/ rehabilitation/ old DTW under MODS zone-5 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	18-Sep-24	04-Oct-24	11-Oct-24	30-Jun-25
59	PW-54	Pump Installation with necessary electrical arrangement at replacement/re-generation/ rehabilitation/ old DTW under MODS zone-8 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	18-Aug-24	04-Sep-24	11-Sep-24	30-Jun-25
60	PW-55	Pump Installation with necessary electrical arrangement at replacement/re-generation/ rehabilitation/ old DTW under MODS zone-9 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	18-Sep-24	04-Oct-24	11-Oct-24	30-Jun-25
61	PW-56	Pump Installation with necessary electrical arrangement at replacement/re-generation/ rehabilitation/ old DTW under MODS zone-10 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	20-Oct-24	07-Nov-24	14-Nov-24	30-Jun-25
62	PW-57	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-4, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	18-Sep-24	04-Oct-24	11-Oct-24	11-Mar-25
63	PW-58	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-5, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	18-Sep-24	04-Oct-24	11-Oct-24	11-Mar-25
64	PW-59	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-8, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	18-Sep-24	04-Oct-24	11-Oct-24	11-Mar-25
65	PW-60	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-9, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	18-Sep-24	04-Oct-24	11-Oct-24	11-Mar-25
66	PW-61	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-10, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	18-Sep-24	04-Oct-24	11-Oct-24	11-Mar-25
67	PW-62	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-4 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.97	Planned Dates Planned Days	18-Sep-24	04-Oct-24	11-Oct-24	11-Jan-25
68	PW-63	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-5 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.98	Planned Dates Planned Days	18-Sep-24	04-Oct-24	11-Oct-24	11-Jan-25




Md. Shahadat Hossain
 Sub-Assistant Engineer
 F.M Division-2, Dhaka WASA


(Sk. Arif Rahman Jew)
 Executive Engineer
 F.M. Division-2, DWASA.

মোঃ মাহবুবুল হক প্রামাণিক
 সহকারী প্রকৌশলী
 এফ.এম. বিভাগ-২, ঢাকা ওয়াসা

মোঃ আরঃ লতিফ
 তত্ত্বাবধায়ক প্রকৌশলী
 আর.পি.ই এন্ড এম সার্কেল
 ঢাকা ওয়াসা।


 মোঃ মাহবুবুল হক প্রামাণিক
 সহকারী প্রকৌশলী
 এফ.এম. বিভাগ-২, ঢাকা ওয়াসা


 (Sk. Arif Rahman Jew)
 Executive Engineer
 F.M. Division-2, DWASA.

মোঃ আরঃ লতিফ
 তত্ত্বাবধায়ক প্রকৌশলী
 আর.পি.ই এন্ড এম সার্কেল
 ঢাকা ওয়াসা।


 মোঃ মাহবুবুল হক প্রামাণিক
 সহকারী প্রকৌশলী
 এফ.এম. বিভাগ-২, ঢাকা ওয়াসা


 (Sk. Arif Rahman Jew)
 Executive Engineer
 F.M. Division-2, DWASA.

মোঃ আরঃ লতিফ
 তত্ত্বাবধায়ক প্রকৌশলী
 আর.পি.ই এন্ড এম সার্কেল
 ঢাকা ওয়াসা।

Sl. No.	Proj. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Authority	Estimated Cost in Tk.	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
54	PW-51	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-10, DWASA.	Nos	10	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates	6-Nov-24	20-Nov-24	6-Jan-25	16-Mar-25
55	PW-52	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/old DTW under MODS zone-4 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.72	Actual Dates	24-Sep-24	9-Oct-24	6-Nov-24	30-Jun-25
56	PW-53	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/old DTW under MODS zone-5 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.72	Actual Dates	24-Sep-24	9-Oct-24	30-Oct-24	30-Jun-25
57	PW-54	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/old DTW under MODS zone-8 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.72	Actual Dates	1-Oct-24	16-Oct-24	20-Nov-24	30-Jun-25
58	PW-55	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/old DTW under MODS zone-9 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	24-Sep-24	9-Oct-24	11-Oct-24	30-Jun-25
59	PW-56	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/old DTW under MODS zone-10 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.72	Planned Dates	20-Oct-24	7-Nov-24	28-Nov-24	30-Jun-25
60	PW-57	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-4, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Planned Dates	16-Oct-24	31-Oct-24	3-Dec-24	11-Mar-25
61	PW-58	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-5, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Planned Dates	24-Sep-24	9-Oct-24	18/11/2024	13-Jan-25
62	PW-59	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-8, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Planned Dates	1-Oct-24	16-Oct-24	28-Nov-24	25-Jan-25
63	PW-60	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-9, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Planned Dates	24-Sep-24	9-Oct-24	18/11/2024	10-Jan-25
64	PW-61	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-10, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.72	Actual Dates	1-Oct-24	16-Oct-24	20-Nov-24	10-Jan-25
65	PW-62	Installation of modernized L.T panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-4 DWASA.	Nos	10	LTM (e-GP)	DWASA Own fund	DMD	9.47	Planned Dates	18-Sep-24	3-Oct-24	30-Oct-24	25-Jun-25
66	PW-63	Installation of modernized L.T panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-5 DWASA.	Nos	10	LTM (e-GP)	DWASA Own fund	DMD	9.48	Planned Dates	3-Sep-24	18-Sep-24	23-Oct-24	18-Jan-25
67	PW-64	Installation of modernized L.T panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-8 DWASA.	Nos	10	LTM (e-GP)	DWASA Own fund	DMD	9.48	Planned Dates	18-Sep-24	3-Oct-24	21-Oct-24	17-Jun-25
68	PW-65	Installation of modernized L.T panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-9 DWASA.	Nos	10	LTM (e-GP)	DWASA Own fund	DMD	9.48	Planned Dates	3-Sep-24	18-Sep-24	21-Oct-24	16-Jun-25
69	PW-66	Installation of modernized L.T panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-10 DWASA.	Nos	10	LTM (e-GP)	DWASA Own fund	DMD	9.43	Actual Dates	1-Oct-24	16-Oct-24	18-Nov-24	30-Apr-25
70	PG-01	Supply of wiring cable, Indicator lamp, PF controller, switch, socket, board, LED bulb, SP Breaker other accessories for FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	5.96	Actual Dates	9-Dec-24	28-Dec-24	5-Jan-25	28-Mar-25
71	PG-02	Supply of RTD PT 100 temperature sensor controller, sensor cable etc. for pump motor set.	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.99	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
72	PG-03	Procurement of HT cable termination kit and HT cable joint kit etc. for maintenance of different sub station under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	5.98	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
73	PG-04	Providing of different types of L.T accessories for maintenance of 11/0.44 KV sub station under MODS circle 2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.98	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25



Shahadat Hossain
 Assistant Engineer
 Division-2, Dhaha WASA



 মোঃ আরিফ রহমান (জিহু)
 নিবাহী প্রকৌশলী
 এফ.এম. বিভাগ-২, ঢাকা ওয়াসা



 মোঃ আরিফ রহমান (জিহু)
 নিবাহী প্রকৌশলী
 আর.পি.ই.এস.এস. সার্কেল
 ঢাকা ওয়াসা।



 মোঃ আরিফ রহমান (জিহু)
 প্রকৌশলী মোঃ আব্দুস সালাম বাব্বুর রহমান (জিহু, সনিউ ডিভিশন)
 টাং-পুংলা পল্লিক (কিলস ও ফলোয়া)
 পধান প্রকৌশলী
 ঢাকা ওয়াসা।



 মোঃ আরিফ রহমান
 ব্যক্তিগত পরিচালক
 ঢাকা ওয়াসা।