

S/N	Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimated Cost (Taka in Lakh)	Allocation to the year 2024-25	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	9	10	11	12	13	14	15	16	17	18	19
180	G135	Supply of file cabinet & related service of office room of SWTP	Lot	1	LTM	SE	Rev. Budget	10.00	9.50	Planned Dates	20/04/25	04/05/25	18/05/25	25/05/25	01/06/25	22/06/25			
										Planned Days	0	21	14	7	7	21			
181	W8	Painting and maintenance of Operation building at SWTP Phase-1	Lot	1	LTM (e-GP)	DMD	Rev. Budget	10.00	9.42	Planned Dates									
										Planned Days									
182	W9	Painting and maintenance of chemical building out side at SWTP Phase-1	Lot	1	LTM	CE	Rev. Budget	5.00	4.75	Planned Dates	12/12/24	29/12/24	8/1/2025	16/1/25	22/1/25	29/1/25			
										Planned Days									
183	W10	Painting and maintenance of Treated water building out side at SWTP Phase-1	Lot	1	LTM	CE	Rev. Budget	5.00	4.75	Planned Dates	09/12/24	24/12/24	26/12/24	26/12/24	27/12/24	01/01/25			
										Planned Days									
184	W11	Painting and maintenance of single Generator at SWTP Phase-1	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	4.74	Planned Dates	09/12/24	24/12/24	26/12/24	26/12/24	27/12/24	01/01/25			
										Planned Days									
185	W11	Painting and maintenance of office room at SWTP	Lot	1	LTM	SE	Rev. Budget	3.00	2.95	Planned Dates	06/01/25	21/1/25	21/1/25	30/1/25	30/1/2025	03/02/25			
										Planned Days									
186	W145	Electrial line & panel bord shifting with related works of office room of SWTP	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	4.74	Planned Dates	20/04/25	04/05/25	18/05/25	25/05/25	01/06/25	22/06/25			
										Planned Days	0	21	14	7	7	21			
187	EU19	Emergency and unforeseen procurement	Lot	1	DPM/ LTM/ OTM	HOPE/ CE	Rev. Budget	0.82	0.82	Planned Dates	20/04/25	04/05/25	18/05/25	25/05/25	01/06/25	22/06/25			
										Planned Days	0	21	14	7	7	21			
Office Building Maintenance:Sub-Total									73.70	70.00									
19	Code:01-04-001(Water Line Maaintenance) Allocation: 170.00 Lakh																		
188	CW7	Interconnection of distribution line of MODS zone-3 with SWTP transmission network at Katabon mor, Hatirpul chowrasta & Kharalagan Dhal area (Carry forwarded from FY 2022-23)	Lot	1	OTM (e-GP)	MD	Rev. Budget	32.00	0.00	Planned Dates									
										Planned Days									
189	G21	Procurement of lock-key Manhole cover for water Transmission network of SWTP	Lot	1	OTM (e-GP)	SE	Rev. Budget	10.00	7.13	Planned Dates									
										Planned Days									
190	G22	Supply & Instllation of HDPE pipe for fire water arrangement in Saidabad WTP Complex	Lot	1	OTM (e-GP)	SE	Rev. Budget	10.00	8.10	Planned Dates	02/12/24	18/12/24	26/1/25	26/1/25	28/1/2025	11/02/25			
										Planned Days									
191	G23	Procurement of 40" dia MS Manhole cover for water Transmission network of SWTP	Lot	1	OTM (e-GP)	SE	Rev. Budget	10.00	8.15	Planned Dates	19/12/24	05/01/25	09/01/25	09/01/25	09/01/25	26/1/25			
										Planned Days									
192	G24	Supply & Instllation of HDPE pipe for changing the existing water supply scheme of Residential Buildings of S WTP Complex	Lot	1	OTM (e-GP)	SE	Rev. Budget	10.00	7.49	Planned Dates	17/01/24	01/01/25	09/01/25	10/01/25	12/01/25	23/1/25			
										Planned Days									
193	G25	Procurement of different types of spare parts & others accessories for SWTP water transmission network	Lot	1	OTM (e-GP)	SE	Rev. Budget	10.00	7.76	Planned Dates	19/12/24	05/01/25	09/01/25	09/01/25	09/01/25	13/1/25			
										Planned Days									
194	W80	Annual Maintenance of set e-PRV, e-Flowmeter and RTU SCADA system of SWTP Water transmission network	Lot	1	DPM	MD	Rev. Budget	40.00	0.00	Planned Dates	12/12/24	29/12/24	26/1/25	28/1/25	28/1/25	30/1/25			
										Planned Days	20/09/24	04/10/24	18/10/24	25/10/24	01/11/24	22/11/24			
195	W81	Leakproof (izonil) work of ARV/GV/e-PRV of valve chamber water Transmission network of SWTP	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	4.70	Planned Dates									
										Planned Days									
196	W82	Leakproof (izonil) work of e-PRV/GV /BV of valve chamber water Transmission network of SWTP	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	4.70	Planned Dates	28/11/24	15/12/24	18/12/24	20/12/24	01/01/25	12/01/25			
										Planned Days									
197	W83	Repairing and Maintenance of Gate Valve (out let/in let) of PRV Chamber for water Transmission network of SWTP,	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	4.73	Planned Dates	02/12/24	18/12/24	23/12/24	25/12/24	1/1/2025	09/01/25			
										Planned Days									
198	W84	Repairing and Maintenance of Butter fly Valve (out let/in let) of PRV Chamber for water Transmission network of SWTP,	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	4.74	Planned Dates	06/01/25	21/1/25	23/1/25	29/1/25	30/1/25	02/02/25			
										Planned Days									
										Actual Dates	06/01/25	21/1/25	23/1/25	29/1/25	30/1/25	02/02/25			










