

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of Contract
70	APP/24-25/G/55	Supply of pickup with shed for regular site visiting of transmission main pipeline. F-07.083.24	OTM e-GP	lot	1	Rev	MD	70.00	Planned Dates Planned Days Actual Dates	8-Dec-24	23-Dec-24	22-Jan-25	23-Jan-25	30-Jan-25	13-Feb-25	
Water & Sewage Treatment Plant (O&M) (Opex-2600.38 Lac)									95.00							

71	APP/24-25/G/56	Supply of necessary items for roof water proofing of BPS Pump House & Sub-Station Building (Lot-2). F-07.122.24	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	17-Oct-24	7-Nov-24	7-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24	27-Feb-25
72	APP/24-25/G/57	Supply of necessary items for parking shed for scooties, bikes and cars at residential area of PWTP. F-07.089.24	OTM e-GP	lot	1	Rev	CE	23.91	Planned Dates Planned Days Actual Dates	23-Oct-24	13-Nov-24	13-Dec-24	14-Dec-24	21-Dec-24	4-Jan-25	
73	APP/24-25/G/58	Procurement of Chlorine leakage detection and warning system (movable hooter set) for Chlorine gas safety system. F-71.059.24	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	24-Oct-24	14-Nov-24	14-Dec-24	15-Dec-24	22-Dec-24	5-Jan-25	6-Mar-25
74	APP/24-25/G/59	Procurement of sprinklers, PVC thread pipes, pipe fittings and related services in front of High Lift Pump House at WTP. F-07.076.24	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	29-Oct-24	19-Nov-24	19-Dec-24	20-Dec-24	27-Dec-24	10-Jan-25	
75	APP/24-25/G/60	Procurement of sprinklers, PVC thread pipes, pipe fittings and related services in front of workshop Building. F-07.074.24	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	8-Dec-24	23-Dec-24	22-Jan-25	23-Jan-25	30-Jan-25	13-Feb-25	
76	APP/24-25/G/61	Supply of necessary items for leakage repairing of clarifiers A & B at WTP. F-07.208.24	OTM e-GP	lot	1	Rev	CE	24.34	Planned Dates Planned Days Actual Dates	28-Aug-24	18-Sep-24	18-Oct-24	19-Oct-24	26-Oct-24	9-Nov-24	
77	APP/24-25/G/62	Supply of necessary items for leakage repairing of clarifiers C & D at WTP. F-07.185.24	OTM e-GP	lot	1	Rev	CE	24.58	Planned Dates Planned Days Actual Dates	29-Oct-24	19-Nov-24	19-Dec-24	20-Dec-24	27-Dec-24	10-Jan-25	
78	APP/24-25/G/63	Supply of gas burner, freezer, crockeries and cooking items for canteen. F-07.093.24	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates Planned Days Actual Dates	24-Oct-24	14-Nov-24	14-Dec-24	15-Dec-24	22-Dec-24	5-Jan-25	
79	APP/24-25/G/64	Supply of auto van & van rickshaw for transporting of maintenance equipment inside PWTP and related others. F-07.082.24	OTM e-GP	lot	1	Rev	SE	7.93	Planned Dates Planned Days Actual Dates	23-Oct-24	13-Nov-24	13-Dec-24	14-Dec-24	21-Dec-24	4-Jan-25	
80	APP/24-25/G/65	Supply solar panel, battery, light for street light at BPS phase-2 Area. F-71.032.24	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	25-Aug-24	15-Sep-24	15-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24	
81	APP/24-25/G/66	Supply solar panel, battery, light for street light at WTP & IPS. F-07.077.24	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	27-Aug-24	17-Sep-24	17-Oct-24	18-Oct-24	25-Oct-24	8-Nov-24	
82	APP/24-25/G/67	Procurement of spare PAC Dosing Pump and others. F-07.068.24	OTM e-GP	lot	1	Rev	DMD	30.00	Planned Dates Planned Days Actual Dates	27-Aug-24	17-Sep-24	17-Oct-24	18-Oct-24	25-Oct-24	8-Nov-24	
83	APP/24-25/G/68	Procurement of spare parts for air conditioning unit. F-07.137.24	OTM e-GP	lot	1	Rev	CE	20.00	Planned Dates Planned Days Actual Dates	28-Aug-24	18-Sep-24	18-Oct-24	19-Oct-24	26-Oct-24	9-Nov-24	

Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA

Sub-Divisional Engineer
Padma Water Treatment Plant
Dhaka WASA

Executive Engineer
Padma Water Treatment Plant
Dhaka WASA

Superintending Engineer
W&S Treatment Plant: Circle
Dhaka WASA

Chief Engineer
Dhaka WASA

Deputy Managing Director (O&M)
Dhaka WASA

Managing Director
Dhaka WASA

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
84	APP/24-25/G/69	Supply of SS/MS door, gate at different building of PWTP (lot-1), F-71.038.24	OTM e-GP	lot	1	Rev	CE	24.58	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	17-Oct-24	7-Nov-24	7-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24	27-Feb-25
85	APP/24-25/G/70	Supplying of spare parts for re-installation, servicing of existing Crane and Hoist of WTP. F-71.031.24	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	23-Oct-24	13-Nov-24	13-Dec-24	14-Dec-24	21-Dec-24	4-Jan-25	
86	APP/24-25/G/71	Procurement of different types & size of nut-bolt washer and other items. F-07.084.24	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	24-Oct-24	14-Nov-24	14-Dec-24	15-Dec-24	22-Dec-24	5-Jan-25	6-Mar-25
87	APP/24-25/G/72	Supplying of spare parts for re-installation, servicing of existing Crane and Hoist of IPS & BPS. F-07.070.24	OTM e-GP	lot	1	Rev	CE	21.96	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	29-Oct-24	19-Nov-24	19-Dec-24	20-Dec-24	27-Dec-24	10-Jan-25	
88	APP/24-25/G/73	Supply of SS/MS door, gate at different building of WTP (lot-2) F-07.086.24	OTM e-GP	lot	1	Rev	CE	24.49	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	8-Dec-24	23-Dec-24	22-Jan-25	23-Jan-25	30-Jan-25	13-Feb-25	
89	APP/24-25/G/74	Supply of HDPE different sizes pipe, sleeve joints, bend and other related items. 07.158.24	OTM e-GP	lot	1	Rev	CE	24.43	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	28-Aug-24	18-Sep-24	18-Oct-24	19-Oct-24	26-Oct-24	9-Nov-24	
90	APP/24-25/G/75	Procurement of PAM flowmeter and related other items. F-07.118.24	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	29-Oct-24	19-Nov-24	19-Dec-24	20-Dec-24	27-Dec-24	10-Jan-25	
91	APP/24-25/G/76	Supply of CC camera for central security monitoring system of WTP. F-07.217.24	OTM e-GP	lot	1	Rev	CE	15.55	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	24-Oct-24	14-Nov-24	14-Dec-24	15-Dec-24	22-Dec-24	5-Jan-25	
92	APP/24-25/G/77	Procurement of hydraulic station with control panel for HLP and related others. F-07.058.24	OTM e-GP	lot	1	Rev	MD	70.00	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	23-Oct-24	13-Nov-24	13-Dec-24	14-Dec-24	21-Dec-24	4-Jan-25	
93	APP/24-25/G/78	Procurement of different types feeder protection-control with power card & other equipment for BPS 200Kvar PFI. F-71.037.24	OTM e-GP	lot	1	Rev	CE	24.16	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	25-Aug-24	15-Sep-24	15-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24	
94	APP/24-25/G/79	Procurement of different types feeder protection-control with power card & other equipment for IPS 180Kvar PFI. F-07.133.24	OTM e-GP	lot	1	Rev	CE	24.12	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	27-Aug-24	17-Sep-24	17-Oct-24	18-Oct-24	25-Oct-24	8-Nov-24	
95	APP/24-25/G/80	Procurement of different types feeder protection-control with power card & other equipment for WTP-IPS Outgoing. F-71.052.24	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	27-Aug-24	17-Sep-24	17-Oct-24	18-Oct-24	25-Oct-24	8-Nov-24	
96	APP/24-25/G/81	Procurement of different types feeder protection-control with power card & other equipment for WTP 33KV incoming. F-07.130.24	OTM e-GP	lot	1	Rev	CE	24.48	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	28-Aug-24	18-Sep-24	18-Oct-24	19-Oct-24	26-Oct-24	9-Nov-24	
97	APP/24-25/G/82	Supply of Elevator and related services for Administrative building.	OTM e-GP	lot	1	Rev	MD	130.00	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	14-Apr-25	5-May-25	12-May-25	19-May-25	26-May-25	9-Jun-25	20-Jun-25
98	APP/24-25/G/83	Supply of sign boards, indicators and others for safety at different points of WTP, BPS & IPS. F-07.078.24	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Dates Actual Dates Planned Dates Planned Dates	24-Oct-24	14-Nov-24	14-Dec-24	15-Dec-24	22-Dec-24	5-Jan-25	

Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA

Sub-Divisional Engineer
Padma Water Treatment Plant
Dhaka WASA

Executive Engineer
Padma Water Treatment Plant
Dhaka WASA

Supervising Engineer
W&S Treatment Plant Circle
Dhaka WASA

Chief Engineer
Dhaka WASA

Deputy Managing Director (O&M)
Dhaka WASA

Managing Director
Dhaka WASA

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
99	APP/24-25/G/84	Supply of necessary items for adjustable shed behind Lime House and related others at WTP. F-07.187.24	OTM-e-GP	lot	1	Rev	CE	14.15	Planned Dates Actual Dates							
100	APP/24-25/G/85	Procurement of spare parts for evaporator, chlorinator, vacuum regulator, ejector, chlorine kit-B and related others. F-07.006.25	OTM-e-GP	lot	1	Rev	MD	0.00	Planned Dates Planned Dates Actual Dates	17-Oct-24 17-Aug-24 0	7-Nov-24 7-Sep-24 21	7-Dec-24 14-Sep-24 7	8-Dec-24 21-Sep-24 7	15-Dec-24 28-Sep-24 7	29-Dec-24 12-Oct-24 14	27-Feb-25 23-Oct-24 67
101	APP/24-25/G/86	Procurement of lighting arrester and related services for PWTP. F-07.216.24	OTM-e-GP	lot	1	Rev	CE	18.38	Planned Dates Planned Dates Actual Dates							
102	APP/24-25/G/87	Procurement of spare parts for scraper gear-motor set at clarifier. F-71.057.24	OTM-e-GP	lot	1	Rev	CE	24.49	Planned Dates Planned Dates Actual Dates							
103	APP/24-25/G/88	Procurement of hand tools, automatic tools, machine tools and related others. F-71.058.24	OTM-e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Dates Actual Dates							
104	APP/24-25/G/89	Supply of paints and related services for different points of WTP. F-07.182.24	OTM-e-GP	lot	1	Rev	SE	9.76	Planned Dates Planned Dates Actual Dates							
105	APP/24-25/G/90	Supply of necessary items for leakage repairing of pre-chlorination pipe line from Filter Building to pre chlorination chamber. F-07.090.24	OTM-e-GP	lot	1	Rev	CE	15.00	Planned Dates Planned Dates Actual Dates							
106	APP/24-25/G/91	Supply of uniform such as shirts, pants, shoes, belts and related others. F-07.149.24	OTM-e-GP	lot	1	Rev	CE	23.92	Planned Dates Planned Dates Actual Dates							
107	APP/24-25/G/92	Supply of licensed walkie talkie and related others. F-71.060.24	OTM-e-GP	lot	1	Rev	SE	10.00	Planned Dates Planned Dates Actual Dates							
108	APP/24-25/G/93	Procurement of logistics support for emergency maintenance service of PWTP. F-07.065.24	OTM-e-GP	lot	1	Rev	CE	15.00	Planned Dates Planned Dates Actual Dates							
109	APP/24-25/G/94	Procurement of automatic PAM loader system and related others. F-07.085.24	OTM-e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Dates Actual Dates							
110	APP/24-25/G/95	Supply of metal cover for residential area surface drains. F-07.094.24	OTM-e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Dates Actual Dates							
111	APP/24-25/G/96	Supply of metal rack, flat bar, triangle, sheet and related services. F-07.136.24	OTM-e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Dates Actual Dates							
112	APP/24-25/G/97	Procurement of spare bearings for gear box of coagulation chamber and related others. F-71.051.24	OTM-e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Dates Actual Dates							
113	APP/24-25/G/98	Procurement of different types gate valves for clarifier, filter and related others. F-07.178.24	OTM-e-GP	lot	1	Rev	CE	22.28	Planned Dates Planned Dates Actual Dates							

Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA

Sub-Divisional Engineer
Padma Water Treatment Plant
Dhaka WASA

Executive Engineer
Padma Water Treatment Plant
Dhaka WASA

Superintending Engineer
WAS Treatment Plant Circle
Dhaka WASA

Chief Engineer
Dhaka WASA

Deputy Managing Director (O&M)
Dhaka WASA

Managing Director
Dhaka WASA