

SI No	Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (Taka in Lac)	Allocated amount (TK in Lac) Financial Year 2023-24	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
1	2	Construction & Beautification of brick plantation bed for																	
155	W-95	2. package-2 Construction & Beautification of brick plantation bed for jau tree south side of Treated Storage Tank at SWTP Phase-2.	Lot	1	DPM	CE	Rev.	4.98	0.00	Planned Dates Planned Dates		15/03/23	05/04/23	19/04/23	26/04/23	03/05/23	24/05/23		21/09/23
156	W-96	3. package-3 Construction & Beautification of brick plantation bed for jau tree south side of Treated Storage Tank at SWTP Phase-2.	Lot	1	DPM	CE	Rev.	4.99	0.00	Planned Dates Planned Dates		15/03/23	05/04/23	19/04/23	26/04/23	03/05/23	24/05/23		21/09/23
157	W-97	4. package-4 Construction & Beautification of brick plantation bed for jau tree south side of Treated Storage Tank at SWTP Phase-2.	Lot	1	DPM	CE	Rev.	4.98	0.00	Planned Dates Planned Dates		15/03/23	05/04/23	19/04/23	26/04/23	03/05/23	24/05/23		21/09/23
158	W-98	Installation of Net bamboo fencing at Aeration Zone-1 at DND canal	Lot	1	LTM(e-gp)	CE	Rev.	4.99	0.00	Planned Dates Planned Dates		05/05/23	14/5/23	21/5/23	28/5/23	28/5/23	28/5/23		30/06/23
159	W-99	Installation of Net bamboo fencing at Aeration Zone-2 at DND canal	Lot	1	LTM(e-gp)	CE	Rev.	4.98	0.00	Planned Dates Planned Dates		05/05/23	14/5/23	21/5/23	28/5/23	28/5/23	28/5/23		30/06/23
160	W-100	Installation of Net bamboo fencing at Aeration Zone-3 at DND canal	Lot	1	LTM(e-gp)	CE	Rev.	4.97	0.00	Planned Dates Planned Dates		05/05/23	14/5/23	21/5/23	28/5/23	28/5/23	28/5/23		30/06/23
161	W-101	SWTP-2 Workshop office window, canteen, Store steel shelf painting and Signboard making works	Lot	1	DPM	SE	Rev.	2.50	2.50	Planned Dates Planned Dates		05/05/23	14/5/23	21/5/23	28/5/23	28/5/23	28/5/23		30/06/23
162	W-102	Raising of Security post North side of METEOR Prefreatment plant at SWTP-2	Lot	1	DPM	CE	Rev.	1.00	1.00	Planned Dates Planned Dates		05/05/23	14/5/23	21/5/23	28/5/23	28/5/23	28/5/23		30/06/23
163	W-103	Reconstruction of Property boundary wall west side (0m to 30m) of SWTP-2	Lot	1	LTM	CE	Rev.	5.00	0.00	Planned Dates Planned Dates		05/05/23	14/5/23	21/5/23	28/5/23	28/5/23	28/5/23		30/11/23
164	W-104	Reconstruction of Property boundary wall west side (30m to 60m) of SWTP-2	Lot	1	LTM	CE	Rev.	5.00	0.00	Planned Dates Planned Dates		05/05/23	14/5/23	21/5/23	28/5/23	28/5/23	28/5/23		30/11/23
165	W-105	Reconstruction of Property boundary wall west side (60m to 90m) of SWTP-2	Lot	1	LTM	CE	Rev.	5.00	0.00	Planned Dates Planned Dates		05/05/23	14/5/23	21/5/23	28/5/23	28/5/23	28/5/23		30/11/23
166	W-106	Maintenance & Repairing work with bituminous water proofing cc work of TWP's Roof at SWTP-2 (package-2)	Lot	1	OTM(e-gp)	CE	Rev.	5.00	0.00	Planned Dates Planned Dates		05/05/23	14/5/23	21/5/23	28/5/23	28/5/23	28/5/23		30/11/23
167	W-107	Reconstruction of Property boundary wall west side (90m to 120m) of SWTP-2	Lot	1	LTM	CE	Rev.	5.00	0.00	Planned Dates Planned Dates		05/05/23	14/5/23	21/5/23	28/5/23	28/5/23	28/5/23		30/11/23







