

APP 2023-24

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of Contract
74	APP/23-24/G/38	Procurement of different sensors, pressure switches, time relays and related others.	OTM e-GP	lot	1	Rev	CE	12.00	Planned Dates Planned Days Actual Dates	12-Aug-22 0 0	2-Sep-22 21 21	9-Sep-22 7 7	16-Sep-22 7 7	23-Sep-22 7 7	7-Oct-22 14 14	18-Oct-22 67 67
62.00																
Generator Maintenance-Goods																
75	APP/23-24/G/39	Supply of spare parts for 05 nos diesel generators at WTP, BPS, IPS & Dredger.	OTM e-GP	lot	1	Rev	CE	18.00	Planned Dates Planned Days Actual Dates	8-Aug-22 0 0	29-Aug-22 21 21	5-Sep-22 7 7	12-Sep-22 7 7	19-Sep-22 7 7	3-Oct-22 14 14	14-Oct-22 67 67
Procurement of Air Conditioner-Goods																
76	APP/23-24/G/40	Procurement of spare parts such as copper tube, circuit board, refrigerant gas, valve, sensor and related others for air conditioner.	OTM e-GP	lot	1	Rev	CE	15.00	Planned Dates Planned Days Actual Dates	5-Aug-23 0 0	26-Aug-23 21 21	2-Sep-23 7 7	9-Sep-23 7 7	16-Sep-23 7 7	30-Sep-23 14 14	11-Oct-23 67 67
77	APP/23-24/G/41	Procurement of air conditioner for PLC server room, VFD control room and related others.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	5-Aug-23 0 0	26-Aug-23 21 21	2-Sep-23 7 7	9-Sep-23 7 7	16-Sep-23 7 7	30-Sep-23 14 14	11-Oct-23 67 67
40.00																
Rent-A-Car-Goods																
78	APP/23-24/G/42	Procurement of 1(one) no Microbus on Rental Basis for PWTP.	OTM e-GP	lot	1	Rev	CE	12.00	Planned Dates Planned Days Actual Dates	5-Aug-23 0 0	26-Aug-23 21 21	2-Sep-23 7 7	9-Sep-23 7 7	16-Sep-23 7 7	30-Sep-23 14 14	11-Oct-23 67 67
Sports, Culture and Welfare-Goods																
79	APP/23-24/G/43	Supply of sports items, child play items and related others.	OTM e-GP	lot	1	Rev	SE	5.00	Planned Dates Planned Days Actual Dates	10-Aug-23 0 0	31-Aug-23 21 21	7-Sep-23 7 7	14-Sep-23 7 7	21-Sep-23 7 7	5-Oct-23 14 14	16-Oct-23 67 67
80	APP/23-24/G/44	Supply of fire works, lighting, decoration at national independence day, victory day and related others.	OTM e-GP	lot	1	Rev	SE	5.00	Planned Dates Planned Days Actual Dates	10-Sep-23 0 0	1-Oct-23 21 21	8-Oct-23 7 7	15-Oct-23 7 7	22-Oct-23 7 7	5-Nov-23 14 14	16-Nov-23 67 67
10.00																
Office Maintenance-Goods																
81	APP/23-24/G/45	Supply of necessary items for office maintenance and usages.	OTM e-GP	lot	1	Rev	SE	6.80	Planned Dates Planned Days Actual Dates	10-Aug-23 0 0	31-Aug-23 21 21	7-Sep-23 7 7	14-Sep-23 7 7	21-Sep-23 7 7	5-Oct-23 14 14	16-Oct-23 67 67
Stationary-Goods																
82	APP/23-24/G/46	Procurement of stationary materials such as paper, pen, pencil, register, diary and related others.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates Planned Days Actual Dates	16-Aug-23 0 0	6-Sep-23 21 21	13-Sep-23 7 7	20-Sep-23 7 7	27-Sep-23 7 7	11-Oct-23 14 14	22-Oct-23 67 67
83	APP/23-24/G/47	Procurement of printer tonner level printer accessories and related others.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates Planned Days Actual Dates	18-Aug-23 0 0	8-Sep-23 21 21	15-Sep-23 7 7	22-Sep-23 7 7	29-Sep-23 7 7	13-Oct-23 14 14	24-Oct-23 67 67
20.00																
Office Building Construction-Goods																
84	APP/23-24/G/48	Supply of necessary items for Water fountain in front of administrative building and related works	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	4-Sep-23 0 0	25-Sep-23 21 21	2-Oct-23 7 7	9-Oct-23 7 7	16-Oct-23 7 7	30-Oct-23 14 14	10-Nov-23 67 67
85	APP/23-24/G/49	Supply of tiles, m s rod, angle, cement, brick, sand and others construction materials.	OTM e-GP	lot	1	Rev	CE	20.00	Planned Dates Planned Days Actual Dates	24-Aug-23 0 0	14-Sep-23 21 21	21-Sep-23 7 7	28-Sep-23 7 7	5-Oct-23 7 7	19-Oct-23 14 14	30-Oct-23 67 67

12.07.23

Sub-Assistant Engineer

Padma Water Treatment Plant

Dhaka WASA

12/07/2023

Assistant Engineer

Padma Water Treatment Plant

Dhaka WASA

12.07.23

Executive Engineer

Padma Water Treatment Plant

Dhaka WASA

12.07.2023

S. Vanishing Engineer

W&S Treatment Plant Circle

Dhaka WASA

Chief Engineer

Dhaka WASA

Deputy Managing Director (C&M)

Dhaka WASA

Managing Director

Dhaka WASA