

| Sl. No. | Project Name                                                                                                                                                       | Type | Category | Status    | Value (Tk.) | Contract No. | Contract Date | Contract Value (Tk.) | Contract Type | Planned Dates | Planned Days | Actual Dates | Actual Days | Planned Dates | Planned Days | Actual Dates | Actual Days | Planned Dates | Planned Days |
|---------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|----------|-----------|-------------|--------------|---------------|----------------------|---------------|---------------|--------------|--------------|-------------|---------------|--------------|--------------|-------------|---------------|--------------|
|         |                                                                                                                                                                    |      |          |           |             |              |               |                      |               |               |              |              |             |               |              |              |             |               |              |
| 73      | Construction of warehouse tin shade with ancillary works at South side of store division, Dhaka WASA (Lot-1)                                                       | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 25.00         | 23.75                | 23.85         | Planned Dates | 29-08-2023   | 33-09-2023   | 10-09-2023  | 11-09-2023    | 24-09-2023   | 15-10-2023   | 14-11-2023  |               |              |
| 74      | Construction of warehouse tin shade with ancillary works at South side of store division, Dhaka WASA (Lot-2)                                                       | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 25.00         | 23.75                | 23.85         | Planned Dates | 29-08-2023   | 33-09-2023   | 10-09-2023  | 11-09-2023    | 24-09-2023   | 15-10-2023   | 14-11-2023  |               |              |
| 75      | Reconstruction of boundary wall of Bashundhara-8 DTW compound, Basubdhara-7 DTW compound & Kuril-1 DTW compound with ancillary works under MODS zone-8, Dhaka WASA | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 25.00         | 23.75                | 23.85         | Planned Dates | 24-08-2023   | 07-09-2023   | 14-09-2023  | 21-09-2023    | 28-09-2023   | 19-10-2023   | 17-01-2024  |               |              |
| 76      | Reconstruction of boundary wall of Kuril flyover, west badda-sonakatra & Middle badda-adarshonagar DTW compound with ancillary works under MODS zone-8, Dhaka WASA | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 25.00         | 23.75                | 23.85         | Planned Dates | 24-08-2023   | 07-09-2023   | 14-09-2023  | 21-09-2023    | 28-09-2023   | 19-10-2023   | 17-01-2024  |               |              |
| 77      | Construction of warehouse tin shade with ancillary works at South-East side of store division, Dhaka WASA (Lot-1)                                                  | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 25.00         | 23.75                | 23.85         | Planned Dates | 24-08-2023   | 07-09-2023   | 14-09-2023  | 21-09-2023    | 28-09-2023   | 19-10-2023   | 17-01-2024  |               |              |
| 78      | Construction of warehouse tin shade with ancillary works at South-East side of store division, Dhaka WASA (Lot-2)                                                  | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 25.00         | 23.75                | 23.85         | Planned Dates | 24-08-2023   | 07-09-2023   | 14-09-2023  | 21-09-2023    | 28-09-2023   | 19-10-2023   | 17-01-2024  |               |              |
| 79      | Construction of warehouse tin shade with ancillary works at North-West side of store division, Dhaka WASA                                                          | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 22.00         | 20.90                | 20.90         | Planned Dates | 20-08-2023   | 03-09-2023   | 10-09-2023  | 17-09-2023    | 24-09-2023   | 15-10-2023   | 14-11-2023  |               |              |
| 80      | Construction of security grill in existing warehouse tin shade at store division, Dhaka WASA                                                                       | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 25.00         | 23.75                | 23.85         | Planned Dates | 20-08-2023   | 03-09-2023   | 10-09-2023  | 17-09-2023    | 24-09-2023   | 15-10-2023   | 29-11-2023  |               |              |
| 81      | Renovation works at corridor of 9th floor of WASA building with ancillary works, Dhaka WASA                                                                        | Nr   | 1        | RFO       | CE          | Rev.         | 4.00          | 4.00                 | 4.00          | Planned Dates | 28-08-2023   | 09-09-2023   | 16-09-2023  | 23-09-2023    | 30-09-2023   | 21-10-2023   | 20-12-2023  |               |              |
| 82      | Construction of DESWSP office at north-west side at 15th floor of WASA Bhaban, Dhaka WASA                                                                          | Nr   | 1        | LTM(e-GP) | DMD         | Rev.         | 50.00         | 47.50                | 47.50         | Planned Dates | 24-08-2023   | 07-09-2023   | 14-09-2023  | 21-09-2023    | 28-09-2023   | 19-10-2023   | 17-01-2024  |               |              |
| 83      | Construction of RCC road adjacent to storage shed of store division, Dhaka WASA (Lot-1)                                                                            | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 25.00         | 23.75                | 23.85         | Planned Dates | 26-08-2023   | 09-09-2023   | 16-09-2023  | 23-09-2023    | 30-09-2023   | 21-10-2023   | 20-12-2023  |               |              |
| 84      | Construction of RCC road adjacent to storage shed of store division, Dhaka WASA (Lot-2)                                                                            | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 25.00         | 23.75                | 23.85         | Planned Dates | 22-08-2023   | 05-09-2023   | 12-09-2023  | 19-09-2023    | 26-09-2023   | 17-10-2023   | 15-01-2024  |               |              |
| 85      | Reconstruction of boundary wall of South badda DTW compound & Nurachala-1 DTW compound with ancillary works under MODS zone-8, Dhaka WASA                          | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 24.00         | 22.80                | 22.80         | Planned Dates | 24-08-2023   | 07-09-2023   | 14-09-2023  | 21-09-2023    | 28-09-2023   | 19-10-2023   | 17-01-2024  |               |              |
| 86      | Reconstruction of boundary wall of G.M. Bari DTW compound & Khibari Tek-1 DTW compound with ancillary works under MODS zone-8, Dhaka WASA                          | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 24.00         | 22.80                | 22.80         | Planned Dates | 24-08-2023   | 07-09-2023   | 14-09-2023  | 21-09-2023    | 28-09-2023   | 19-10-2023   | 17-01-2024  |               |              |
| 87      | Reconstruction and renovation works at Revenue zone-4 office, Dhaka WASA                                                                                           | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 22.00         | 20.90                | 20.90         | Planned Dates | 20-08-2023   | 03-09-2023   | 10-09-2023  | 17-09-2023    | 24-09-2023   | 15-10-2023   | 14-11-2023  |               |              |
| 88      | Reconstruction of boundary wall at Generator division at mirpur, Dhaka WASA                                                                                        | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 22.00         | 20.90                | 20.90         | Planned Dates | 20-08-2023   | 03-09-2023   | 10-09-2023  | 17-09-2023    | 24-09-2023   | 15-10-2023   | 29-11-2023  |               |              |
| 89      | Renovation works at Revenue zone-9 office and RPE&M circle office, Dhaka WASA                                                                                      | Nr   | 1        | LTM(e-GP) | CE          | Rev.         | 16.00         | 15.20                | 15.20         | Planned Dates | 24-08-2023   | 07-09-2023   | 14-09-2023  | 21-09-2023    | 28-09-2023   | 19-10-2023   | 17-01-2024  |               |              |







