



S/no	Pack No	Description of Goods/Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Allocation Code	Estimated Cost Tk (in Lac)	Allocated Amount Tk (in Lac) for FY-2025-26	Time Code for process	Advise Requisition (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
51	S/M 4	Construction of 02 (Two) Nos Intermediate Manhole at 28, Norder kumar data road and 105, lahagh road under MODS Zone-2, Dhaka WASA (Package-02)	Lot	1	LTM	CE	Revenue	01-01-002	5.00	5.00	Planned Dates 12 Planned Days 09-Oct-25	13 Planned Days 25-Sep-25	14 Planned Days 27-Sep-25	15 Planned Days 09-Oct-25	16 Planned Days 30-Oct-25	17 Planned Days 06-Nov-25	18 Planned Days 13-Nov-25	19 Planned Days 20-Nov-25	20 Planned Days 27-Nov-25	21 Planned Days 04-Dec-25
52	S/M 5	Repairing, rising, lowering & maintenance of Sewer Manhole with installation of Manhole Cover at lahagh interchange road, adjacent new pathan, kazi riaz uddin road, univertgonj etc area under MODS Zone-2, Dhaka WASA	Lot	1	LTM (e-gp)	CE	Revenue	01-01-002	5.00	5.00	Planned Dates 12 Planned Days 09-Oct-25	13 Planned Days 25-Sep-25	14 Planned Days 27-Sep-25	15 Planned Days 09-Oct-25	16 Planned Days 30-Oct-25	17 Planned Days 06-Nov-25	18 Planned Days 13-Nov-25	19 Planned Days 20-Nov-25	20 Planned Days 27-Nov-25	21 Planned Days 04-Dec-25
53	S/M 6	Cleaning, Maintenance and removing sewer garbage from sewer rimhole of BUET and adjacent Area under MODS Zone-2, Dhaka WASA	Lot	1	LTM	CE	Revenue	01-01-002	5.00	5.00	Planned Dates 12 Planned Days 09-Oct-25	13 Planned Days 25-Sep-25	14 Planned Days 27-Sep-25	15 Planned Days 09-Oct-25	16 Planned Days 30-Oct-25	17 Planned Days 06-Nov-25	18 Planned Days 13-Nov-25	19 Planned Days 20-Nov-25	20 Planned Days 27-Nov-25	21 Planned Days 04-Dec-25
54	GN 1	Procurement of Borak Bamboo for making Bakhari to be used in Sewer Cleaning under MODS Zone-2 (Package No-1)	Lot	1	LTM	CE	Revenue	01-01-002	5.00	5.00	Planned Dates 12 Planned Days 09-Oct-25	13 Planned Days 25-Sep-25	14 Planned Days 27-Sep-25	15 Planned Days 09-Oct-25	16 Planned Days 30-Oct-25	17 Planned Days 06-Nov-25	18 Planned Days 13-Nov-25	19 Planned Days 20-Nov-25	20 Planned Days 27-Nov-25	21 Planned Days 04-Dec-25
57	GN 2	Procurement of Borak Bamboo for making Bakhari to be used in Sewer Cleaning under MODS Zone-2 (Package No-2)	Lot	1	LTM	CE	Revenue	01-01-002	5.00	5.00	Planned Dates 12 Planned Days 09-Oct-25	13 Planned Days 25-Sep-25	14 Planned Days 27-Sep-25	15 Planned Days 09-Oct-25	16 Planned Days 30-Oct-25	17 Planned Days 06-Nov-25	18 Planned Days 13-Nov-25	19 Planned Days 20-Nov-25	20 Planned Days 27-Nov-25	21 Planned Days 04-Dec-25
58	S/M 7	Cleaning & Maintenance of Soak wells at 10 Nos Pump house compounds under MODS Zone-2, Dhaka WASA (Package No-01)	Lot	1	LTM	CE	Revenue	01-01-002	5.00	5.00	Planned Dates 12 Planned Days 09-Oct-25	13 Planned Days 25-Sep-25	14 Planned Days 27-Sep-25	15 Planned Days 09-Oct-25	16 Planned Days 30-Oct-25	17 Planned Days 06-Nov-25	18 Planned Days 13-Nov-25	19 Planned Days 20-Nov-25	20 Planned Days 27-Nov-25	21 Planned Days 04-Dec-25
58	S/M 8	Cleaning & Maintenance of Soak wells at 10 Nos Pump house compounds under MODS Zone-2, Dhaka WASA (Package No-02)	Lot	1	LTM	CE	Revenue	01-01-002	5.00	5.00	Planned Dates 12 Planned Days 09-Oct-25	13 Planned Days 25-Sep-25	14 Planned Days 27-Sep-25	15 Planned Days 09-Oct-25	16 Planned Days 30-Oct-25	17 Planned Days 06-Nov-25	18 Planned Days 13-Nov-25	19 Planned Days 20-Nov-25	20 Planned Days 27-Nov-25	21 Planned Days 04-Dec-25





প্রকৌশলী মোঃ আব্দুল সাদ্দাম বাখারী
 প্রধান প্রকৌশলী
 ঢাকা ওয়াসা।

(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
 উপ-প্রকৌশলী (পল্লি ও রাস্তার কাজ)
 ঢাকা ওয়াসা।