

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (F.M.D-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2025-26

A) Source of fund & code No. : Water pump maintenance head of FMD-2, DWASA, Code No: 01-04-003

Allocated Budget for Sub-Head-A= 750.00 Lakh

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
Carried Over													
1	T ID: 1013939	Installation of sub pump motor with delivery line construction & making provision for dual pump motor operation at different pump stations under MODS zone 4, DWASA.	Nos.	5	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates	18-Sep-24	3-Oct-24	7-Nov-24	5-May-25
									Actual Days				
2	T ID: 1122965	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka WASA. (Lot 4).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.99	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
									Actual Days				
3	T ID: 1122976	Repair and Maintenance of Pump-motor Controlling Device with necessary materials under FMD-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	MD	19.93	Actual Dates	20-Apr-25	7-May-25	15-May-25	30-Jun-25
									Actual Days				
4	T ID: 1130330	Procurement of electro-mechanical tools & equipments & necessary raw materials such as MS sheet, flat bar, angle bar, etc. for Machine Shop under F.M.D-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	6.97	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
									Actual Days				
5	T ID: 1122968	Replacement / Changing of faulty electric transformer & ancillary works at different pump stations under MODS circle-2, DWASA (Lot-2).	Package	1	LTM (e-GP)	DWASA Own fund	MD	10.75	Actual Dates	22-May-25	7-Jun-25	24-Jun-25	24-Sep-25
									Actual Days				
6	T ID: 1122967	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/ old DTW under MODS Circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	MD	19.81	Actual Dates	2-Jun-25	18-Jun-25	29-Jun-25	16-Sep-25
									Actual Days				
7		Laying of stand by HT cable with Cable Tray and related electrical setup at RMU to Substation room and other related servicing and maintenance works at WASA Bhaban, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.99	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
									Actual Days				
8		Rising of electric transformer CC pad and repairing fencing with related services at different pump station under MODS Zone-9 & 10, DWASA.	Lot	1	LTM (e-GP)	DWASA Own fund	MD	14.90	Planned Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
									Planned Days				
Sub Total Taka. = 99.07 Lakh													
Proposed New work													
9	PW-01	Withdrawn and replacement of 50(Fifty) nos. sub pump motor set at different pump stations under MODS circle-2, DWASA (Lot-1).	Nos.	50	LTM (e-GP)	DWASA Own fund	MD	14.99	Planned Dates	3-Aug-25	18-Aug-25	25-Aug-25	17-Jan-26
									Planned Days				
10	PW-02	Withdrawn and replacement of 50(Fifty) nos. sub pump motor set at different pump stations under MODS circle-2, DWASA (Lot-2).	Nos.	50	LTM (e-GP)	DWASA Own fund	MD	14.98	Planned Dates	3-Jan-26	18-Jan-26	25-Jan-26	17-Jun-26
									Planned Days				
11	PW-03	Reconditioning of 10(Ten) Nos. different branded and capacities defective burnt transformers under F.M.D-2, DWASA (Lot-1)	Nos.	10	LTM (e-GP)	DWASA Own fund	MD	11.96	Planned Dates	13-Aug-25	28-Aug-25	4-Sep-25	4-Mar-26
									Planned Days				
12	PW-04	Reconditioning of 10(Ten) Nos. different branded and capacities defective burnt transformers under F.M.D-2, DWASA (Lot-2)	Nos.	10	LTM (e-GP)	DWASA Own fund	MD	11.97	Planned Dates	12-Sep-25	28-Sep-25	5-Oct-25	12-Jan-26
									Planned Days				
13	PW-05	Replacement & reinstallation of 35 Nos. electric sub-stations under MODS circle-2, DWASA (Lot-1)	Nos.	35	LTM (e-GP)	DWASA Own fund	MD	12.48	Planned Dates	8-Aug-25	24-Aug-25	2-Sep-25	10-Mar-26
									Planned Days				
14	PW-06	Replacement & reinstallation of 35 Nos. electric sub-stations under MODS circle-2, DWASA (Lot-2)	Nos.	35	LTM (e-GP)	DWASA Own fund	MD	12.47	Planned Dates	20-Oct-25	7-Nov-25	14-Nov-25	30-Jun-26
									Planned Days				
15	PW-07	Installation of Water level sensor at different pump stations of different MODS Zone for pump motor protection under MODS Circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.98	Planned Dates	20-Oct-25	7-Nov-25	14-Nov-25	20-Jan-26
									Planned Days				


 Md. Shahadat Hossain
 Sub-Engineer
 Division-2, Dhaka WASA


 Md. Mahabul Haque Pramanik
 Assistant Engineer
 FMD-2, Dhaka WASA


 Sk. Arif Rahman Jew
 Executive Engineer
 F.M. Division-2, DWASA


 Md. Arifur Rahman
 প্রকৌশলী
 মার.পি.ই এন্ড এম সার্কেল
 ঢাকা ওয়াসা।


 Md. Arifur Rahman
 প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারী
 প্রধান প্রকৌশলী
 ঢাকা ওয়াসা।


 Md. Arifur Rahman
 প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
 উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও প্রশাসনিক)
 ঢাকা ওয়াসা।


 Md. Arifur Rahman
 মোঃ শাহজাহান মিয়া
 অতিরিক্ত সচিব
 ও
 ব্যবস্থাপনা পরিচালক
 ঢাকা ওয়াসা।

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
16	PW-08	Repair-maintenance, servicing of 2000 KVA electric sub-station and wiring network at WASA Bhaban under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	8-Aug-25	24-Aug-25	2-Sep-25	3-Mar-26
17	PW-09	Repair-maintenance of withdrawal Non Return Valves (NRV) from different pump stations under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	21-Aug-25	9-Sep-25	18-Sep-25	18-Dec-25
18	PW-10	Rising of housing pipe, delivery line with RCC Joist of different DTW at different pump station under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	20-Oct-25	7-Nov-25	14-Nov-25	20-Mar-26
19	PW-11	Repair-maintenance, servicing of 2000 KVA electric sub-station and wiring network at Duaripara staff quarter under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	20-Oct-25	7-Nov-25	14-Nov-25	3-Jan-26
20	PW-12	Repairing WASA Residence (MD House) electric installation with cleaning and 800 KVA standby electric sub station adjacent to shanti BWPP, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	10-Feb-26	25-Feb-26	4-Mar-26	3-Jun-26
21	PW-13	Rewinding of 10(Ten) Nos. 200 KVA burnt transformers with related services under F.M.D-2, DWASA (Lot-1)	Nos.	10	LTM (e-GP)	DWASA Own fund	MD	11.99	Planned Dates Planned Days	10-Sep-25	25-Sep-25	2-Oct-25	1-Jan-26
22	PW-14	Rewinding of 10(Ten) Nos. 200 KVA burnt transformers with related services under F.M.D-2, DWASA (Lot-2)	Nos.	10	LTM (e-GP)	DWASA Own fund	MD	11.98	Planned Dates Planned Days	5-Oct-25	20-Oct-25	27-Oct-25	27-Jan-26
23	PW-15	Rewinding of 8 (Eight) Nos. 5 Ton capacity electric chain-pulley with related services under F.M.D-2, DWASA.	Nos.	8	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	18-Aug-25	4-Sep-25	11-Sep-25	10-Feb-25
24	PW-16	Construction of delivery line with provision of dual line operation and installation and commissioning of sub pump motor with necessary electrical arrangement at different pump stations under MODS zone-4, DWASA.	Nos.	5	LTM (e-GP)	DWASA Own fund	SE	4.99	Planned Dates Planned Days	12-Sep-25	28-Sep-25	5-Oct-25	12-Jan-26
25	PW-17	Construction of delivery line with provision of dual line operation and installation and commissioning of sub pump motor with necessary electrical arrangement at different pump stations under MODS zone-5, DWASA.	Nos.	5	LTM (e-GP)	DWASA Own fund	SE	4.98	Planned Dates Planned Days	12-Sep-25	28-Sep-25	5-Oct-25	12-Jan-26
26	PW-18	Construction of delivery line with provision of dual line operation and installation and commissioning of sub pump motor with necessary electrical arrangement at different pump stations under MODS zone-8, DWASA.	Nos.	5	LTM (e-GP)	DWASA Own fund	SE	4.99	Planned Dates Planned Days	22-Sep-25	8-Oct-25	16-Oct-25	20-Feb-26
27	PW-19	Construction of delivery line with provision of dual line operation and installation and commissioning of sub pump motor with necessary electrical arrangement at different pump stations under MODS zone-9, DWASA.	Nos.	5	LTM (e-GP)	DWASA Own fund	SE	4.98	Planned Dates Planned Days	22-Sep-25	8-Oct-25	16-Oct-25	20-Feb-26
28	PW-20	Construction of delivery line with provision of dual line operation and installation and commissioning of sub pump motor with necessary electrical arrangement at different pump stations under MODS zone-10, DWASA.	Nos.	5	LTM (e-GP)	DWASA Own fund	SE	4.99	Planned Dates Planned Days	20-Oct-25	7-Nov-25	14-Nov-25	31-Mar-26
29	PW-21	Pump motor withdrawn and servicing, Periodical maintenance of motor at different pump stations under MODS Circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.99	Planned Dates Planned Days	2-Nov-25	18-Nov-25	25-Nov-25	31-Mar-26
30	PW-22	Transformer withdrawn, servicing and oil refilling, periodical maintenance with related works at F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	18-Sep-25	4-Oct-25	11-Oct-25	11-Jan-26

Id. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA

Md. Mahabubul Haque Pramanik
Assistant Engineer
FMD-2, Dhaka WASA

(Sk. Arif Rahman Jeta)
Executive Engineer
F.M. Division-2, DWASA.

মোঃ আঃ লতিফ
তত্ত্বাবধায়ক প্রকৌশলী
মার.পি.ই এন্ড এম সার্কেল
ঢাকা ওয়াসা।

Page 2

প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারী
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও প্রশাসনিক)
ঢাকা ওয়াসা।

মোঃ শাহজাহান মিয়া
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
31	PW-23	Working provision and arrangement of special transport and manpower of difficult site for breakdown works at different pump stations under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	20-Oct-25	7-Nov-25	14-Nov-25	10-Apr-26
									Planned Days				
32	PW-24	Replacement / Changing of faulty electric transformer & ancillary works at different pump stations under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.98	Planned Dates	20-Oct-25	7-Nov-25	14-Nov-25	10-May-26
									Planned Days				
33	PW-25	Construction of earthing system for pump motor set, VFD panel board, LT-CT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 4,DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	14.99	Planned Dates	17-Aug-25	3-Sep-25	10-Sep-25	13-Jan-26
									Planned Days				
34	PW-26	Construction of earthing system for pump motor set, VFD panel board, LT-CT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 5,DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	14.98	Planned Dates	17-Aug-25	3-Sep-25	10-Sep-25	13-Jan-26
									Planned Days				
35	PW-27	Construction of earthing system for pump motor set, VFD panel board, LT-CT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 8,DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	14.99	Planned Dates	8-Aug-25	24-Aug-25	2-Sep-25	16-Jan-26
									Planned Days				
36	PW-28	Construction of earthing system for pump motor set, VFD panel board, LT-CT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 9,DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	14.98	Planned Dates	8-Aug-25	24-Aug-25	2-Sep-25	16-Jan-26
									Planned Days				
37	PW-29	Construction of earthing system for pump motor set, VFD panel board, LT-CT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 10,DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	14.99	Planned Dates	8-Aug-25	24-Aug-25	2-Sep-25	16-Jan-26
									Planned Days				
38	PW-30	Rising of electric transformer CC pad with necessary construction works and repairing of fencing net including related services at different pump station under MODS Zone-4, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	7-Oct-25	24-Oct-25	4-Nov-25	5-Jan-26
									Planned Days				
39	PW-31	Rising of electric transformer CC pad with necessary construction works and repairing of fencing net including related services at different pump station under MODS Zone-5, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	7-Oct-25	24-Oct-25	4-Nov-25	5-Jan-26
									Planned Days				
40	PW-32	Rising of electric transformer CC pad with necessary construction works and repairing of fencing net including related services at different pump station under MODS Zone-8, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	7-Oct-25	24-Oct-25	4-Nov-25	5-Jan-26
									Planned Days				
41	PW-33	Rising of electric transformer CC pad with necessary construction works and repairing of fencing net including related services at different pump station under MODS Zone-9, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	7-Oct-25	24-Oct-25	4-Nov-25	5-Jan-26
									Planned Days				
42	PW-34	Rising of electric transformer CC pad with necessary construction works and repairing of fencing net including related services at different pump station under MODS Zone-10, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	7-Oct-25	24-Oct-25	4-Nov-25	5-Jan-26
									Planned Days				
43	PW-35	Repairing of 25 (Twenty five) Nos. submersible-pump portion under F.M.D-2, DWASA.	Nos.	25	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	9-Dec-25	28-Dec-25	5-Jan-26	6-Apr-26
									Planned Days				
44	PW-37	Repair-maintenance of HT/LT cable fault with related services under MODS Circle-2, DWASA (Lot-1)	Package	1	LTM (e-GP)	DWASA Own fund	MD	9.49	Planned Dates	8-Aug-25	24-Aug-25	2-Sep-25	16-Jan-26
									Planned Days				
45	PW-38	Repair-maintenance of HT/LT cable fault with related services under MODS Circle-2, DWASA (Lot-2)	Package	1	LTM (e-GP)	DWASA Own fund	MD	9.98	Planned Dates	3-Jan-26	18-Jan-26	25-Jan-26	17-Jun-26
									Planned Days				


Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA


Md. Mahabubul Haque Pramanik
Assistant Engineer
FMD-2, Dhaka WASA


(Sk. Arif Rahman Jetu)
Executive Engineer
F.M. Division-2, DWASA


মোঃ আরঃ লতিফ
তত্ত্বাবধায়ক প্রকৌশলী
মার.পি.ই এন্ড এম সার্কেল
ঢাকা ওয়াসা।


প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারী
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।


(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
উপ-ব্যবস্থাপন পরিচালক (পরিচালন ও যন্ত্রাংশ)
ঢাকা ওয়াসা।


মোঃ নাজজাহান নিয়া
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
46	PW-39	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump stations under MODS Zone-4, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	18-Sep-25	4-Oct-25	11-Oct-25	11-Jan-25
47	PW-40	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump stations under MODS Zone-5, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	18-Sep-25	4-Oct-25	11-Oct-25	11-Jan-26
48	PW-41	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump stations under MODS Zone-8, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	18-Sep-25	4-Oct-25	11-Oct-25	11-Jan-26
49	PW-42	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump stations under MODS Zone-9, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	18-Sep-25	4-Oct-25	11-Oct-25	11-Jan-26
50	PW-43	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump stations under MODS Zone-10, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	18-Sep-25	4-Oct-25	11-Oct-25	11-Jan-26
51	PW-44	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka WASA. (Lot-1).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.99	Planned Dates Planned Days	17-Aug-25	3-Sep-25	10-Sep-25	13-Jan-26
52	PW-45	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka WASA. (Lot-2).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.98	Planned Dates Planned Days	7-Oct-25	24-Oct-25	4-Nov-25	5-Jan-26
53	PW-46	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka WASA. (Lot-3).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.99	Planned Dates Planned Days	12-Nov-25	30-Nov-25	7-Dec-25	21-Apr-26
54	PW-47	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-4, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	18-Sep-25	4-Oct-25	11-Oct-25	11-Jan-26
55	PW-48	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-5, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	12-Nov-25	30-Nov-25	7-Dec-25	21-Apr-26
56	PW-49	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-8, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	20-Oct-25	7-Nov-25	9-Dec-25	9-Feb-26
57	PW-50	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-9, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	7-Oct-25	24-Oct-25	4-Nov-25	28-Mar-26
58	PW-51	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-10, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	8-Aug-25	24-Aug-25	2-Sep-25	16-Jan-26
59	PW-52	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/ old DTW under MODS zone- 4 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	18-Sep-25	4-Oct-25	11-Oct-25	11-Jan-26
60	PW-53	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/ old DTW under MODS zone- 5 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	18-Sep-25	4-Oct-25	11-Oct-25	11-Jan-26
61	PW-54	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/ old DTW under MODS zone- 8 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	18-Sep-25	4-Oct-25	11-Oct-25	11-Jan-26

Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA

Md. Mahabubul Haque Praman
Assistant Engineer
FMD-2, Dhaka WASA


(Sk. Arif Rahman Jetu)
Executive Engineer
F.M. Division-2, DWASA.

মোঃ আরঃ হাতিফ
তত্ত্বাবধায়ক প্রকৌশলী
আর.পি.ই এন্ড এম সার্কেল
ঢাকা ওয়াসা।

প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারী
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।
(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও প্রশিক্ষণ)
ঢাকা ওয়াসা।

মোঃ সাহজাদ হান্না
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
62	PW-55	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/ old DTW under MODS zone- 9 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
63	PW-56	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/ old DTW under MODS zone- 10 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
64	PW-57	Reconstruction of electric transformer CC pad with necessary construction works and repairing of fencing net & related services at different pump station under MODS Zone-4 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
65	PW-58	Reconstruction of electric transformer CC pad with necessary construction works and repairing of fencing net & related services at different pump station under MODS Zone-5 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
66	PW-59	Reconstruction of electric transformer CC pad with necessary construction works and repairing of fencing net & related services at different pump station under MODS Zone-8 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
67	PW-60	Reconstruction of electric transformer CC pad with necessary construction works and repairing of fencing net & related services at different pump station under MODS Zone-9 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
68	PW-61	Reconstruction of electric transformer CC pad with necessary construction works and repairing of fencing net & related services at different pump station under MODS Zone-10 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
69	PW-62	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-4 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.97	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
70	PW-63	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-5 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.98	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
71	PW-64	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-8 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.97	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
72	PW-65	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-9 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.98	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
73	PW-66	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-10 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.97	Planned Dates	20-Oct-25	07-Nov-25	15-Dec-25	30-Apr-26
									Planned Days				
74	PW-67	Repair and Maintenance of Pump-motor Controlling Device with necessary materials under FMD-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	MD	19.99	Actual Dates	20-Apr-25	07-May-25	15-May-25	30-Jun-25
									Actual Days				
75	PG-01	Supply of wiring cable, Indicator lamp, PF controller , switch, socket, board, LED bulb, SP Breaker and other accessories for pump-motor maintenance work under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.96	Planned Dates	09-Dec-25	28-Dec-25	05-Jan-26	28-Mar-26
									Planned Days				
76	PG-02	Supply of temperature controller for (PT 100 sensor), sensor cable etc. for pump motor maintenance work under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.99	Planned Dates	08-Nov-25	24-Nov-25	15-Dec-25	30-Apr-26
									Planned Days				


Md. Shahadat Hossain
 Sub-Assistant Engineer
 F.M. Division-2, Dhaka WASA.


Mahabubul Haque Pramanik
 Assistant Engineer
 FMD-2, Dhaka WASA.


Arif Rahman Jew
 Executive Engineer
 F.M. Division-2, DWASA.


মোঃ আরিফ লতিফ
 তত্ত্বাবধায়ক প্রকৌশলী
 আর.পি.ই এন্ড এম সার্কেল
 ঢাকা ওয়াসা।


প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারী
 প্রধান প্রকৌশলী
 ঢাকা ওয়াসা।
 Page 5


(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
 উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও রক্ষণাবেক্ষণ)
 ঢাকা ওয়াসা।


মোঃ শাহজাহান মিয়া
 অতিরিক্ত সচিব
 ও
 ব্যবস্থাপনা পরিচালক
 ঢাকা ওয়াসা।

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
77	PG-03	Procurement of HT cable termination kit and HT cable joint kit etc. for maintenance of sub station at different water pump stations under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	5.98	Planned Dates Planned Days	8-Nov-25	24-Nov-25	15-Dec-25	30-Apr-26
78	PG-04	Providing of different types of LT accessories for maintenance of 11/0.44 KV sub station for pump motor maintenance at different water pump stations under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.98	Actual Dates Actual Days	8-Nov-25	24-Nov-25	9-Dec-25	9-Jan-26
79	PG-05	Supplying of Drop out fuse with carrier, Lightning arrester for 11/0.44 KV sub station for pump-motor maintenance work under FMD-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.99	Planned Dates Planned Days	20-Oct-25	7-Nov-25	18-Nov-25	27-Feb-26
80	PG-06	Supply of safety equipments for the field staff of pump-motor maintenance work under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.98	Planned Dates Planned Days	20-Nov-25	9-Nov-25	17-Nov-25	30-Jun-26
81	PG-07	Procurement of electro-mechanical tools & equipments & necessary raw materials of machine shop for pump-motor maintenance work under FMD-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	5.97	Planned Dates Planned Days	8-Nov-25	24-Nov-25	5-Dec-25	9-Jan-26
82	PG-08	Procurement of 200 Amps MCCB for pump-motor maintenance work under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.99	Planned Dates Planned Days	18-Sep-25	4-Oct-25	11-Oct-25	30-Mar-26
83	PG-09	Supply of different types of electric protective devices for pump-motor maintenance work under FMD-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.98	Planned Dates Planned Days	18-Sep-25	4-Oct-25	11-Oct-25	30-Mar-26
84	PG/PW/Service	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/ LTM/ DPM/	DWASA Own fund	CE/MD	51.71	Planned Dates Planned Days				30-Jun-26
Total Taka (In Figure) =								750.00	Lakh				

Total Taka (in words): Seven Hundred Fifty Lakh only.


23-07-25
Sub-Asstt. Engineer
F.M Division-2,
Dhaka WASA
Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA


23.07.25
Assistant Engineer
F.M Division-2,
Dhaka WASA
Md. Mahabubul Haque Pramanik
Assistant Engineer
FMD-2, Dhaka WASA


Executive Engineer
F.M Division-2,
Dhaka WASA
(Sk. Arif Rahman Jetu)
Executive Engineer
F.M. Division-2, DWASA


Superintending Engineer
RPE&M Circle, DWASA
মাঃ আরঃ লতিফ
নতুনবায়ক প্রকৌশলী
বার.পি.ই.এন্ড.এম.সার্কেল
ঢাকা ওয়াসা।


Chief Engineer
Dhaka WASA
প্রকৌশলী মোঃ আব্দুল সালাম ব্যাপারী
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।
DMD (O&M)
Dhaka WASA
এ.কে.এম. সহিদ উদ্দিন
উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও রক্ষণাবেক্ষণ)
ঢাকা ওয়াসা।


Managing Director
Dhaka WASA
মোঃ শাহজাহান মিয়া
অতিরিক্ত সচিব
ও
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (F.M.D-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2025-26

Allocated Budget for Sub-Head-B 150.00 Lakh

B) Source of fund: VFD/Inverter maintenance head of F M Division-2, Dhaka WASA.Code No: 01-04-019													
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
Proposed New work													
1	PW-01	Repair & maintenance of MITSUBISHI brand VFD with supplying of necessary materials under F.M.D-2, DWASA	Package	1	OTM (e-GP)	DWASA Own fund	DMD	9.99	Planned Dates	20-Oct-25	7-Nov-25	15-Nov-25	11-Jan-26
									Planned Days				
2	PW-02	Repair & maintenance of DANFOSS brand VFD with supplying of necessary materials under F.M.D-2, DWASA	Package	1	OTM (e-GP)	DWASA Own fund	DMD	9.99	Planned Dates	20-Oct-25	7-Nov-25	15-Nov-25	11-Jan-26
									Planned Days				
3	PW-03	Periodical repair maintenance & servicing of DANFOSS brand 90 KW VFD at different pump station under MODS circle-2, DWASA (Lot-1)	Nos.	55	OTM (e-GP)	DWASA Own fund	MD	9.98	Planned Dates	20-Oct-25	7-Nov-25	15-Nov-25	11-Jan-26
									Planned Days				
4	PW-04	Periodical repair maintenance & servicing of DANFOSS brand 90 KW VFD at different pump station under MODS circle-2, DWASA. (Lot-2)	Nos.	55	OTM (e-GP)	DWASA Own fund	MD	9.98	Planned Dates	20-Oct-25	7-Nov-25	15-Nov-25	11-Jan-26
									Planned Days				
5	PW-05	Periodical repair maintenance & servicing of MITSUBISHI brand 90KW VFD at different pump station under MODS circle-2, DWASA. (Lot-1)	Nos.	55	OTM (e-GP)	DWASA Own fund	MD	9.98	Planned Dates	15-Nov-25	2-Dec-25	2-Jan-25	17-Feb-26
									Planned Days				
6	PW-06	Periodical repair maintenance & servicing of MITSUBISHI brand 90KW VFD at different pump station under MODS circle-2, DWASA. (Lot-2)	Nos.	55	OTM (e-GP)	DWASA Own fund	MD	9.98	Planned Dates	15-Nov-25	2-Dec-25	2-Jan-25	17-Feb-26
									Planned Days				
7	PW-07	Periodical repair maintenance & servicing of INVERTEK Brand VFD at different pump station under MODS circle-2, DWASA.	Nos.	55	OTM (e-GP)	DWASA Own fund	DMD	9.98	Planned Dates	15-Nov-25	2-Dec-25	2-Jan-25	17-Feb-26
									Planned Days				
8	PW-08	Periodical repair maintenance & servicing of ABB Brand VFD at different pump station under MODS circle-2, DWASA (Lot-1)	Nos.	55	OTM (e-GP)	DWASA Own fund	MD	9.98	Planned Dates	15-Nov-25	2-Dec-25	2-Jan-25	17-Feb-26
									Planned Days				
9	PW-09	Periodical repair maintenance & servicing of ABB Brand VFD at different pump station under MODS circle-2, DWASA (Lot-2)	Nos.	55	OTM (e-GP)	DWASA Own fund	MD	9.98	Planned Dates	15-Nov-25	2-Dec-25	2-Jan-25	17-Feb-26
									Planned Days				
10	PW-10	Periodical repair maintenance & servicing of different brand VFD at different pump station under MODS circle-2, DWASA.	Nos.	55	OTM (e-GP)	DWASA Own fund	DMD	9.98	Planned Dates	15-Nov-25	2-Dec-25	2-Jan-25	17-Feb-26
									Planned Days				
11	PW-11	Repair & maintenance of ABB brand VFD with supplying of necessary materials under F.M.D-2, DWASA	Package	1	OTM (e-GP)	DWASA Own fund	DMD	9.98	Planned Dates	20-Oct-25	7-Nov-25	15-Nov-25	11-Jan-26
									Planned Days				


Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA


Md. Mahabubul Haque Pramanik
Assistant Engineer
FMD-2 Dhaka WASA


Sk. Arif Rahman Jew
Executive Engineer
F.M. Division-2, DWASA



Md. Abdus Salam Bapari
প্রকৌশলী
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।


Md. A.K. M. Sahid Uddin
উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও রক্ষণাবেক্ষণ)
ঢাকা ওয়াসা।


Md. Shahjahan Mia
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

12	PW-12	Repair & maintenance of Different brand VFD with supplying of necessary materials under F.M.D-2, DWASA .	Package	1	OTM (e-GP)	DWASA Own fund	DMD	9.99	Planned Dates	20-Oct-25	7-Nov-25	15-Nov-25	11-Jan-26
									Planned Days				
13	PW-13	Construction of VFD Ducting system with supplying of necessary materials at different pump station under MODS zone-4, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.76	Planned Dates	17-Oct-25	2-Nov-25	28-Nov-25	27-Jan-25
									Planned Days				
14	PW-14	Construction of VFD Ducting system with supplying of necessary materials at different pump station under MODS zone-5, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.75	Planned Dates	8-Nov-25	24-Nov-25	11-Dec-25	17-Jan-26
									Planned Days				
15	PW-15	Construction of VFD Ducting system with supplying of necessary materials at different pump station under MODS zone-8, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.79	Planned Dates	8-Nov-24	24-Nov-24	11-Dec-24	17-Jan-25
									Planned Days				
16	PW-16	Construction of VFD Ducting system with supplying of necessary materials at different pump station under MODS zone-9, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.77	Planned Dates	8-Nov-24	24-Nov-24	11-Dec-24	17-Jan-25
									Planned Days				
17	PW-17	Construction of VFD Ducting system with supplying of necessary materials at different pump station under MODS zone-10, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.78	Planned Dates	8-Nov-24	24-Nov-24	11-Dec-24	17-Jan-25
									Planned Days				
18	PG-01	Supplying of VFD Ducting materials under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.99	Planned Dates	20-Oct-25	7-Nov-25	15-Nov-25	11-Jan-26
									Planned Days				
19	PG/PW/ Service	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/ LTM/ DPM/	DWASA Own fund	CE/MD	1.37	Planned Dates				30-Jun-25
									Planned Days				
Total Taka (in figure)=									150.00	Lakh			

Total Taka (In words): One hundred Fifty Point Zero Zero Lakh only.


23-07-25
Sub-Asstt. Engineer
F.M Division-2, Dhaka
WASA


23.07.25
Assistant Engineer
F.M Division-2,
Dhaka WASA


Executive Engineer
F.M Division-2,
Dhaka WASA


Superintending Engineer
RPE&M Circle, DWASA


Chief Engineer
Dhaka WASA


DMD (O&M)
Dhaka WASA


Managing Director Dhaka
WASA

Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA

Md. Mahabubul Haque Pramanik
Assistant Engineer
FMD-2, Dhaka WASA

Sk. Arif Rahman Jew
Executive Engineer
F.M. Division-2, DWASA

মোঃ আঃ লতিফ
তত্ত্বাবধায়ক প্রকৌশলী
আর.পি.ই এন্ড এম সার্কেল
ঢাকা ওয়াসা।

প্রকৌশলী মোঃ আব্দুল সালাম ব্যাপারী
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

এ.কে.এম. সহিদ উদ্দিন
সহকারী প্রকৌশল (পরিচালন ও ইন্সপেকশন)
ঢাকা ওয়াসা।

মোঃ শাহজাহান মিয়া
অতিরিক্ত সচিব
ও
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (FMD-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2025-26

Allocated Budget for Sub-Head-C 28,27,000/-

C) Source of fund: Spare Parts head of F M Division-2, Dhaka WASA. Code No: 01-04-024

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
Carried Over													
1	Tender ID 1125006	Supply of Dewatering pump, pipe, Hydraulic cable punch machine, Earth tester and other tools for maintenance work under FM Division-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.77	Planned Dates	25-May-25	10-Jun-25	15-Jun-25	14-Aug-25
									Planned Days				
									Actual Dates	15-Jun-25	30-Jun-25	14-Jul-25	13-Sep-25
2		Supplying of different spare parts for different types of emergency maintenance vehicle under F.M.Division-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	SE	2.24	Planned Dates	25-Jul-25	10-Aug-25	15-Aug-25	14-Oct-25
									Planned Days				
Sub-total =								7.01					
Proposed New work													
1	PG-1	Procurement of gas can, gas torch etc. for HT cable cone making for Maintenance work under F.M.D-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	3.99	Planned Dates	25-Jul-25	10-Aug-25	15-Aug-25	14-Oct-25
									Planned Days				
2	PG-2	Supply of Electrical Material for maintenance work under F.M Division-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.74	Planned Dates	25-Jul-25	10-Aug-25	15-Aug-25	14-Oct-25
									Planned Days				
3	PG-3	Supply of Mechanical Material for maintenance work under F.M Division-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.75	Planned Dates	25-Aug-25	10-Sep-25	15-Sep-25	14-Nov-25
									Planned Days				
4	PG-4	Supply of Welding holder, Painting Brush, Cutting disk, hand Gloves etc for machine shop under FM Division-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.99	Planned Dates	25-Aug-25	10-Sep-25	15-Sep-25	14-Nov-25
									Planned Days				
5	PG/PW/Service	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/ LTM/ DPM/ RFQ	DWASA Own fund	CE / MD	2.55	Planned Dates				30-Jun-26
									Planned Days				
Total Taka (In Figure)=								Lakh 28.27					

Total in word: (TK) : Twenty eight Point Two Seven Lakh only.


23-07-25

Sub-Asstt. Engineer
F.M Division-2,
Dhaka WASA

Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA


23-07-25

Assistant Engineer
F.M Division-2,
Dhaka WASA

Md. Mahabubul Haque Pramanik
Assistant Engineer
FMD-2, Dhaka WASA



Executive Engineer
F.M Division-2,
Dhaka WASA

(Sk. Arif Rahman Jew)
Executive Engineer
F.M. Division-2, DWASA



Superintending Engineer
RPE&M Circle, DWASA

মাঃ আঃ লতিফ
পরিচালক প্রকৌশলী
এর পি.ই এন্ড এম মার্কেট
চাকা ওয়াসা।
Page-9



Chief Engineer
Dhaka WASA

প্রকৌশলী মোঃ আব্দুল সালিম বাপারি
উপ-পরিচালক (পরিচালন ও ব্যবস্থাপনা)
প্রধান প্রকৌশলী চাকা ওয়াসা।
চাকা ওয়াসা।



DMD(O & M) Dhaka
WASA


Managing Director
Dhaka WASA

মোঃ শাহজাহান মিয়া
অতিরিক্ত সচিব
ও
ব্যবস্থাপনা পরিচালক
চাকা ওয়াসা।

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (F.M.D-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2025-26


Allocated Budget for Sub-Head-D 29.00 Lakh


D) Source of fund: Office Maintenance head F.M. Division-2, DWASA.Code No: 01-02-012														
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in Tk. (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date	
Carried Over														
1	T ID-1122973	Making and installation of industrial rack and clump for pump stand and rearrangement of store material with tag and shelf under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.06	Actual Dates	2-Jun-25	18-Jun-25	25-Jun-25		
									Planned Dates				22-Sep-25	
									Planned Days					
Sub total (tk.)=								9.06						
Proposed New work														
2	PW-1	Repair, Maintenance and cleaning of Drainage line, septic tank and renovation of garden, repairing of approach road and office gates with painting and related works under F.M Division-2, Dhaka WASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.50	Planned Dates	8-Oct-25	23-Oct-25	30-Oct-25	31-Dec-25	
									Planned Days					
3	PW-2	Repair, Maintenance of water reservoir and overhead tank with cleaning, making stand for overhead tank and renovation of the office water line and sanitation system with ancillary works of office compound under F.M Division-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.50	Planned Dates	8-Oct-25	23-Oct-25	30-Oct-25	31-Dec-25	
									Planned Days					
4	PW-3	Repair, maintenance and other renovation works of office room, staff room, wash room under F.M Division-2, Dhaka WASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	20-Oct-25	7-Nov-25	15-Nov-25	11-Jan-26	
									Planned Days					
5	PW-4	Fitting tiles with supplying at office washroom with ancillary works and repair, maintenance and other renovation works of store, work shop room under F.M Division-2, Dhaka WASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.50	Planned Dates	20-Oct-25	7-Nov-25	15-Nov-25	11-Jan-26	
									Planned Days					
7	PG/PW/Service	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/ LTM/ DPM/ RFQ	DWASA Own fund	CE/ MD	1.45	Planned Dates				30-Jun-26	
									Planned Days					
		Total Taka (In Figure)=					Lakh	29.00						


Total Taka (in words): Twenty Nine lakh only.


					Allocated Budget for Sub-Head-E					4,00,000/-					
E) Source of fund: Computer maintenance head of F M Division-2, Dhaka WASA. Code No: 01-02-023															
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date		
1	PW-01	Repair maintenance of Computer & IP camera with supplying of necessary materials under F.M.D-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	2.99	Planned Dates Planned Days	25-Jul-25	10-Aug-25	15-Aug-25	14-Oct-25		
2	PG/PW/Service	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/ LTM/ DPM/ RFQ	DWASA Own fund	CE / MD	1.01	Planned Dates Planned Days				30-Jun-26		
Total Taka (In Figure)=							Lakh	4.00							

Total Taka (in word): Four Lakh only.

 Sub-Asstt. Engineer
F.M Division-2,
Dhaka WASA
Md. Shahadat Hossain
Sub-Asstt. Engineer
F.M Division-2, Dhaka WASA

 Assistant Engineer
F.M Division-2,
Dhaka WASA
Md. Mehaul Haque Pramanik
Assistant Engineer
FMD-2, Dhaka WASA

 Executive Engineer
F.M Division-2,
Dhaka WASA
(Sk. Anir Rahman Jew)
Executive Engineer
F.M Division-2, Dhaka WASA

 Superintending Engineer
RPE&M Circle, DWASA
(Sk. Anir Rahman Jew)
Superintending Engineer
RPE&M Circle, DWASA

 DMD (O & M)
Dhaka WASA
(Sk. Anir Rahman Jew)
DMD (O & M)
Dhaka WASA

 Managing Director
Dhaka WASA
(Sk. Anir Rahman Jew)
Managing Director
Dhaka WASA

মোঃ শাহজাহান মিয়া
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (F.M.D-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2025-26


										Allocated Budget for Sub-Head-F			27,45,000/-	
F) Source of fund: Vehicle Maintenance head of F M Division-2, Dhaka WASA Code No: 01-04-017														
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date	
Carried Over														
1	Ten. No. 1130329	Engine overhauling, Repair & servicing of vehicle no. Dhaka metro SHA-11-0900 crane truck for emergency maintenance work under F.M.Division-2, DWASA.	No.	1	OTM (e-GP)	DWASA Own fund	SE	2.79	Planned Dates	25-May-25	10-Jun-25	15-Jun-25	14-Aug-25	
									Actual Dates	8-Jul-25	10-Jun-25	23-Jul-25	22-Sep-25	
						Sub-total=		2.79						
Proposed New work														
1	PW-1	Engine overhauling, Repair & servicing of vehicle no. Dhaka metro THA-13-1452 for emergency maintenance work under F.M.Division-2, DWASA.	No.	1	OTM (e-GP)	DWASA Own fund	SE	2.98	Planned Dates	25-Jul-25	10-Aug-25	15-Aug-25	14-Oct-25	
									Planned Days					
2	PW-2	Repair-maintenance and denting painting of Vehicle no. Dhaka metro-THA-13-1451, Dhaka metro-NA-14-7153,Dhaka metro THA-11-9679 and Dhaka Metro THA-13-5365 Bore hole Camera Pick up for emergency maintenance work under F.M.Division-2, DWASA.	Nos	4	OTM (e-GP)	DWASA Own fund	CE	4.97	Planned Dates	25-Aug-25	10-Sep-25	15-Sep-25	14-Nov-25	
									Planned Days					
3	PW-3	Engine overhauling, Repair & servicing of vehicle no. Dhaka metro MA-11-5933 for emergency maintenance work under F.M.Division-2, DWASA.	No.	1	OTM (e-GP)	DWASA Own fund	SE	2.99	Planned Dates	25-Jul-25	10-Aug-25	15-Aug-25	14-Oct-25	
									Planned Days					
4	PW-4	Repair-maintenance and denting painting of of Vehicle no. Dhaka Metro THA-13-6278, Dhaka metro-MA-11-6812, Dhaka metro-THA-11-8231 & Dhaka metro-SHA-11-0900 no. Crane Truk for emergency maintenance work under F.M.Division-2, DWASA.	Nos	4	OTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	25-Aug-25	10-Sep-25	15-Sep-25	14-Nov-25	
									Planned Days					
5	PW-5	Engine overhauling, Repair & servicing of vehicle no. Dhaka metro THA-11-9473 for emergency maintenance work under F.M.Division-2, DWASA.	No.	1	OTM (e-GP)	DWASA Own fund	SE	2.98	Planned Dates	25-Jul-25	10-Aug-25	15-Aug-25	14-Oct-25	
									Planned Days					
6	PW-6	Making of rain shed ,bench, Tool box and other ancillary related works of different Maintenance vehicles under F.M.D-2, DWASA.	Packag e	1	OTM (e-GP)	DWASA Own fund	SE	2.99	Planned Dates	25-Aug-25	10-Sep-25	15-Sep-25	14-Nov-25	
									Planned Days					
7	PG/PW/ Service	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/ LTM/ DPM/ RFQ	DWASA Own fund	CE/MD	2.77	Planned Dates				30-Jun-26	
									Planned Days					
Total Taka (In Figure)=							Lakh	27.45						

Total Taka (in word): Twenty seven Point Four Five Lakh only.


23-07-25
Sub-Asstt. Engineer
F.M Division-2,
Dhaka WASA
Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA


23-07-25
Assistant Engineer
F.M Division-2,
Dhaka WASA
Md. Mahabubul Haque Pramanik
Assistant Engineer
FMD-2, Dhaka WASA


Executive Engineer
F.M Division-2,
Dhaka WASA
(Sk. Arif Rahman Jew)
Executive Engineer
F.M. Division 2, DWASA


Superintending Engineer
RPE&M Circle, DWASA
মোঃ আরিফ হোসেন
সিনিয়র প্রকৌশলী
খারাপি.ই এন্ড এম সার্কেল
ঢাকা ওয়াসা।


Chief Engineer
Dhaka WASA


DMD (O&M)
Dhaka WASA
প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারী
প্রধান প্রকৌশলীকোঃ এ.কে.এম. সহিদ উদ্দিন
উপ-প্রকৌশলী (পরিচালক ও ইন্সপেক্টর)
ঢাকা ওয়াসা।



Managing Director
Dhaka WASA
মোঃ শাহজাহান মিয়া
অতিরিক্ত সচিব
ব্যবস্থাসনা পরিচালক
ঢাকা ওয়াসা।

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (F.M.D-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2025-26

					Allocated Budget for Sub-Head-G					10,00,000/-				
G) Source of fund: Printing & Stationary head of F M Division-2, Dhaka WASA. Code No: 01-02-016														
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date	
1	PG-01	Supply of printing and photocopy paper and other office stationary goods for F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.12	Planned Dates Planned Days	25-Jul-25	10-Aug-25	15-Aug-25	14-Oct-25	
2	PG-02	Supply of printer, scanner, tonner cartridge, UPS, photocopy machine cartridge, printing and other office stationary goods under F.M.D-2, Dhaka WASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.11	Planned Dates Planned Days	25-Aug-25	10-Sep-25	15-Sep-25	14-Nov-25	
3	PG/PW/ Service	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/ LTM/ DPM/ RFQ	DWASA Own fund	CE / MD	1.77	Planned Dates Planned Days				30-Jun-26	
		Total Taka (In Figure)=					Lakh	10.00						

Total Taka (in word): Ten Lakh only.

Legend	Details of Head	Budget Allocation
Sub Head A	Water pump maintenance head	750.00
Sub Head B	VFD/Inverter maintenance head	150.00
Sub Head C	Spare Parts head	28.27
Sub Head D	Office maintenance head	10.00
Sub Head E	Computer maintenance head	4.00
Sub Head F	Vehicle maintenance head	27.45
Sub Head G	Printing & Stationary head	29.00
Grand Total (Taka)		998.72
Total Taka (in words): Nine Hundred Ninety Eight point Seven Two lakh only.		


23.07.25
Sub-Asstt. Engineer
F.M Division-2,
Dhaka WASA


23.07.25
Assistant Engineer
F.M Division-2,
Dhaka WASA


23/7/2025
Executive Engineer
F.M Division-2,
Dhaka WASA

Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA

Md. Mahabubul Haque Pramanik
Assistant Engineer
FMD-2, Dhaka WASA

(Sk. Arif Rahman Jetu)
Executive Engineer
F.M. Division-2, DWASA.


25.7.25
Superintending Engineer
RPE&M Circle, DWASA


25.7.25
Chief Engineer
Dhaka WASA


4/8/2025
DMD (O & M)
Dhaka WASA


Managing Director
Dhaka WASA

Page-12
মোঃ আঃ লতিফ
তত্ত্বাবধায়ক প্রকৌশলী
মার.পি.ই এন্ড এম সার্কেল
ঢাকা ওয়াসা.

প্রকৌশলী মোঃ আব্দুস সালাম ব্যাংকিং
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
প্রকৌশলী পরিচালক (পরিচালন ও ব্যবস্থাপনা)
ঢাকা ওয়াসা।

মোঃ শাহজাহান মিয়া
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।