

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
Sub-Head Pump Purchase (Capex)			Budget						50.00							
8	APP/25-26/G/155	Procurement of Post PAC Pump in chemical house and related others.	OTM e-GP	lot	1	Rev	CE	17.08	Planned Days							
									Actual Dates							
								17.08	Planned Dates	30-Dec-25	27-Jan-26	26-Feb-26	8-Mar-26	11-Mar-26	1-Apr-26	32.92
									Remaining Budget							
Sub-Head Water & Sewage Treatment Plant (O&M) (Opex)			Budget						2000.00							
9	APP/25-26/G/74	Procurement of different types safety equipment, items for maintenance team and related others	OTM e-GP	lot	1	Rev	CE	21.58	Planned Dates							
									Planned Days							
									Actual Dates	29-Dec-25	26-Jan-26	25-Feb-26	7-Mar-26	10-Mar-26	31-Mar-26	
									Planned Dates							
10	APP/25-26/G/119	Supply of necessary items for roof waterproofing treatment for clarifier by acrylic based fiber membrane at PWTP.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Days							
									Actual Dates	8-Dec-25	5-Jan-26	4-Feb-26	14-Feb-26	17-Feb-26	10-Mar-26	
									Planned Dates							
11	APP/25-26/G/128	Procurement of different maintenance equipment for peiodic maintenance.	RFQ e-GP	lot	1	Rev	SE	4.98	Planned Days							
									Actual Dates	3-Dec-25	31-Dec-25	30-Jan-26	9-Feb-26	12-Feb-26	5-Mar-26	
									Planned Dates							
12	APP/25-26/G/131	Procurement of cooling water pump for maintenance of main pump cooling system.	OTM e-GP	lot	1	Rev	CE	22.41	Planned Days							
									Actual Dates	14-Jan-26	11-Feb-26	13-Mar-26	23-Mar-26	26-Mar-26	16-Apr-26	
									Planned Dates							
13	APP/25-26/G/186	Supply of workshop equipment, tools for plant operation and maintenance.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Days							
									Actual Dates	3-Jan-26	31-Jan-26	2-Mar-26	12-Mar-26	15-Mar-26	5-Apr-26	
									Planned Dates							
14	APP/25-26/G/190	Supply of canopy for guest house and administrative building of PWTP and related works.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Days							
									Actual Dates	6-Jan-26	3-Feb-26	5-Mar-26	15-Mar-26	18-Mar-26	8-Apr-26	
									Planned Dates							
15	APP/25-26/G/191	Supply of paint for clarifier and related works.	OTM e-GP	lot	1	Rev	SE	8.86	Planned Days							
									Actual Dates	22-Dec-25	19-Jan-26	18-Feb-26	28-Feb-26	3-Mar-26	24-Mar-26	
									Remaining Budget							1897.17
									102.83							
Sub-Head Water Line Maintenance (Opex)			Budget						50.00							
16	APP/25-26/G/36	Supply of different types of air release valve ball, valve, nut-bolts, gasket, elbow, short piece and related others.	OTM e-GP	lot	1	Rev	CE	13.76	Planned Dates							
									Planned Days							
									Actual Dates	2-Feb-26	2-Mar-26	1-Apr-26	11-Apr-26	14-Apr-26	5-May-26	
17	APP/25-26/G/37	Supply of manhole cover for different chambers along the trasmission main pipeline.	OTM e-GP	lot	1	Rev	CE	24.81	Planned Dates							
									Planned Days							
									Actual Dates	2-Feb-26	2-Mar-26	1-Apr-26	11-Apr-26	14-Apr-26	5-May-26	
									Remaining Budget							11.43
									38.57							
Sub-Head Spare Parts (Water and Sewer Treatment Plants) (Opex)			Budget						800.00							
18	APP/25-26/G/48	Supply of scrapper gearbox motor, seals, PAM tank motors, different valves and related others.	OTM e-GP	lot	1	Rev	CE	24.54	Planned Dates							
									Planned Days							
									Actual Dates	1-Feb-26	1-Mar-26	31-Mar-26	10-Apr-26	13-Apr-26	4-May-26	
									Remaining Budget							775.46
									24.54							

Ad
19.8.26
Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA

Ad
19.08.2026
Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA

Ad
19.08.2026
Executive Engineer
Padma Water Treatment Plant
Dhaka WASA

Ad
19.08.26
Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA

Ad
19.08.26
Chief Engineer
Dhaka WASA

Ad
19.08.26
Deputy Managing Director (O&M)
Dhaka WASA

Ad
28.8.2026
Managing Director
Dhaka WASA