






Package No	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimated Cost Taka in Lakh	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of Contract	Total time to Contract Signature	Time for completion of contract
C	Vehicle Maintenance (01-04-017), Allocated Budget: 12.00 Lac																
(i)	Carried Over:																
W-9	Repairing & maintenance of Double Cabine Pick-up Dhaka Metro Tha-11-8477 and other under BWPP, Dhaka WASA.	Job	1	DPM	CE	Rev	2.36	Planned Dates		25-09-26	30-09-26	05-10-26	10-10-26	13-10-26	16-10-26		15-11-26
								Planned Days			5	5	5	3	3	21	30
								Actual Dates									
	Proposed :																
W-14	Repairing and Maintenance of Heavy Truck Dhaka Metro Ma-07-0165 and other under BWPP, Dhaka WASA.	Job	1	RFQ (e-GP)	CE	Rev	2.00	Planned Dates		25-09-26	30-09-26	03-10-26	06-10-26	09-10-26	12-10-26		11-11-26
								Planned Days			5	3	3	3	3	17	30
								Actual Dates									
W-15	Repairing & maintenance of Covered Van Dhaka Metro Ma-11-5869 and other under BWPP, Dhaka WASA.	Job	1	RFQ (e-GP)	CE	Rev	2.00	Planned Dates		20-10-26	25-10-26	28-10-26	31-10-26	03-11-26	06-11-26		06-12-26
								Planned Days			5	3	3	3	3	17	30
								Actual Dates									
W-16	Repairing and Maintenance of Mini Covered Van Dhaka Metro Ma-51-8059 and other under BWPP, Dhaka WASA.	Job	1	RFQ (e-GP)	CE	Rev	2.00	Planned Dates		20-11-26	25-11-26	28-11-26	01-12-26	04-12-26	07-12-26		06-01-27
								Planned Days			5	3	3	3	3	17	30
								Actual Dates									
W-17	Repairing and Maintenance of Pajero Jeep Dhaka Metro Ga-13-0829 and other related works under BWPP, Dhaka WASA.	Job	2	RFQ (e-GP)	CE	Rev	2.00	Planned Dates		20-10-26	25-10-26	28-10-26	31-10-26	03-11-26	06-11-26		06-12-26
								Planned Days			5	3	3	3	3	17	30
								Actual Dates									
UR-3	Urgent and unforeseen Goods/Works (OTM, LTM, DPM, RFQ,TA) for BWPP, Dhaka WASA.	LS	-	DPM/ TA/RFQ	CE	Rev	1.64	Planned Dates									
								Planned Days									
								Actual Dates									
	12.00																
D	Printing & Stationery (01-02-016), Allocated Budget: 3.0 Lac																
G-27	Procurement of Printing and Stationery items.	Lot	1	RFQ (e-GP)	CE	Rev	3.00	Planned Dates		25-10-26	04-11-26	11-11-26	18-11-26	25-11-26	02-12-26		16-01-27
								Planned Days			10	7	7	7	7	38	45
								Actual Dates									

 ০১.০৯.২০২৬
 ০২-০৯-২৬
 এস. এম. তৌফিকুর রহমান
 প্রিন্ট ম্যানেজার
 মোহাম্মদ তৌফিকুর রহমান
 উপ-সহকারী প্রকৌশলী
 বোতলজাত পানি উৎপাদন প্রকল্প
 পাবনা, ঢাকা ওয়াসা।

 ০৩.০৯.২০২৬
 আলমগীর হাছিন আহমেদ
 প্রধান প্রকৌশলী
 ঢাকা ওয়াসা।
 7 of 10


 মিজান গোলাম কিবরিয়া
 উপ-ব্যবস্থাপনা পরিচালক
 পরিচালন ও রক্ষণাবেক্ষণ (অদায়)
 ঢাকা ওয়াসা।


 ড. মুহা. মনিরুজ্জামান
 ব্যবস্থাপনা পরিচালক
 (অতিরিক্ত সচিব)
 ঢাকা ওয়াসা।