

Sl no.	Pack No.	Description of Goods/Works/Services	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of funds	Estimated Cost Tk (in Lac)	Expenditure Tk (in Lac)	Time Code for process	Advertise Prequalification (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
31	W3	Raising of sewer manhole at different places of dhaka city under PSTP(Lot-1).	Lot	1	LTM (e-gp)	CE	Revenue	5.00	4.73	Planned Dates									
										Planned Days									
										Actual Dates		11-Sep-25	25-Sep-25	16-Oct-25	23-Oct-25	30-Oct-25	27-Nov-25	26-Jan-26	
32	W4	Cleaning of Primary Sedimentation Tank-1 with suction & delivery line under PSTP.	Lot	1	LTM (e-gp)	CE	Revenue	5.00	4.72	Planned Dates									
										Planned Days									
										Actual Dates		11-Sep-25	25-Sep-25	16-Oct-25	23-Oct-25	30-Oct-25	27-Nov-25	27-Dec-25	
33	W5	Cleaning of Primary Sedimentation Tank-2 with suction & delivery line under PSTP.	Lot	1	LTM (e-gp)	CE	Revenue	5.00	4.75	Planned Dates									
										Planned Days									
										Actual Dates		18-Sep-25	02-Oct-25	23-Oct-25	30-Oct-25	06-Nov-25	04-Dec-25	03-Jan-26	
34	W6	Cleaning of Primary Sedimentation Tank-3 with suction & delivery line under PSTP.	Lot	1	LTM (e-gp)	CE	Revenue	5.00	4.71	Planned Dates									
										Planned Days									
										Actual Dates		18-Sep-25	02-Oct-25	23-Oct-25	30-Oct-25	06-Nov-25	04-Dec-25	03-Jan-26	
35	W7	Cleaning of Primary Sedimentation Tank-4 with suction & delivery line under PSTP.	Lot	1	LTM (e-gp)	CE	Revenue	5.00	4.72	Planned Dates									
										Planned Days									
										Actual Dates		18-Sep-25	02-Oct-25	23-Oct-25	30-Oct-25	06-Nov-25	04-Dec-25	03-Jan-26	
36	W8	Cleaning and removal of sludges from inlet chamber, grit chamber, measuring chamber under PSTP division.	Lot	1	LTM (e-gp)	CE	Revenue	5.00	4.75	Planned Dates									
										Planned Days									
										Actual Dates		18-Sep-25	02-Oct-25	23-Oct-25	30-Oct-25	06-Nov-25	04-Dec-25	03-Jan-26	
37	W9	Cleaning and removal of sludges from discharge chamber to Munshikhala point under PSTP division.	Lot	1	LTM (e-gp)	SE	Revenue	3.00	2.85	Planned Dates									
										Planned Days									
										Actual Dates		18-Sep-25	02-Oct-25	23-Oct-25	30-Oct-25	06-Nov-25	04-Dec-25	03-Jan-26	
38	W10	Cleaning of trunk sewer line from Dholaikhal SLS to Faridabad SLS with related sump well, inlet and delivery chamber.	Lot	1	LTM (e-gp)	SE	Revenue	3.00	2.85	Planned Dates									
										Planned Days									
										Actual Dates		25-Sep-25	09-Oct-25	30-Oct-25	06-Nov-25	13-Nov-25	11-Dec-25	10-Jan-26	
39	CG1	Supply of gearbox with related services for bypass line of PSTP	Lot	1	DPM	SE	Revenue	10.00	10.00	Planned Dates									
										Planned Days									
										Actual Dates									
40	CG2	Supply of railing with related services for Narinda sewage pumping station	Lot	1	DPM	SE	Revenue	10.00	10.00	Planned Dates									
										Planned Days									
										Actual Dates		06-May-26	20-May-26	10-Jun-26	17-Jun-26	24-Jun-26	22-Jul-26	21-Aug-26	
41	CW11	Cleaning of trunk sewer line from Pagla sewerage Treatment plant to Jurain rail gate.	Lot	1	OTM (e-gp)	SE	Revenue	3.00	3.00	Planned Dates									
										Planned Days									
										Actual Dates		06-May-26	20-May-26	10-Jun-26	17-Jun-26	24-Jun-26	22-Jul-26	21-Aug-26	
42	CW12	Cleaning of trunk sewer line from Jurain rail gate to Narinda CPS.	Lot	1	OTM (e-gp)	SE	Revenue	3.00	3.00	Planned Dates									
										Planned Days									
										Actual Dates		06-May-26	20-May-26	10-Jun-26	17-Jun-26	24-Jun-26	22-Jul-26	21-Aug-26	
43	CW13	Cleaning of inlet chamber, grid chamber, sump well and delivery chamber at Narinda CPS(Part - 1).	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	3.00	Planned Dates									
										Planned Days									
										Actual Dates		06-May-26	20-May-26	10-Jun-26	17-Jun-26	24-Jun-26	22-Jul-26	21-Aug-26	
44	CW14	Cleaning of inlet chamber, grid chamber, sump well and delivery chamber at Narinda CPS(Part - 2).	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	3.00	Planned Dates									
										Planned Days									
										Actual Dates		06-May-26	20-May-26	10-Jun-26	17-Jun-26	24-Jun-26	22-Jul-26	21-Aug-26	
45	CW15	Cleaning of trunk sewer line from Narinda CPS to Dholaikhal SLS with related sump well, inlet and delivery chamber.	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	3.00	Planned Dates									
										Planned Days									
										Actual Dates		07-May-26	21-May-26	11-Jun-26	18-Jun-26	25-Jun-26	23-Jul-26	22-Aug-26	
46	CW16	Cleaning of trunk sewer line from Bashaboo SLS to Goran SLS with related sump well, inlet and delivery chamber.	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	3.00	Planned Dates									
										Planned Days									
										Actual Dates		07-May-26	21-May-26	11-Jun-26	18-Jun-26	25-Jun-26	23-Jul-26	22-Aug-26	
47	CW17	Cleaning of trunk sewer line from Swamibag SLS to Narinda CPS with related sump well, inlet and delivery chamber.	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	3.00	Planned Dates									
										Planned Days									
										Actual Dates		07-May-26	21-May-26	11-Jun-26	18-Jun-26	25-Jun-26	23-Jul-26	22-Aug-26	
48	CW18	Cleaning of trunk sewer line from Dhaka medical college SLS to Azimpur SLS with related sump well, inlet and delivery chamber.	Lot	1	OTM (e-gp)	SE	Revenue	3.00	3.00	Planned Dates									
										Planned Days									
										Actual Dates		07-May-26	21-May-26	11-Jun-26	18-Jun-26	25-Jun-26	23-Jul-26	22-Aug-26	
49	CW19	Cleaning of trunk sewer line from Narinda CPS to Armanitola SLS with related sump well, inlet and delivery chamber.	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	3.00	Planned Dates									
										Planned Days									
										Actual Dates		14	21	7	7	28	30	107	





