

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost/ Contract Value (BDT in Lakh)	Expenditure in FY 2025-26	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
97	RAPP/25-26/G/147	Supply of fuse disconnect switch, compressor & installation with gas charge of chiller at SDIP of Dasherbandi STP.	DPM	lot	1	Rev	MD	4.97	4.97	Planned Dates							
										Planned Days							
										Actual Dates	8-May-25	25-May-25	7-Jul-25	7-Jul-25	8-Jul-25	13-Jul-25	9-Nov-25
98	RAPP/25-26/G/148	Supply CPVC pipe with fittings for Dasherbandi STP.	OTM e-GP	lot	1	Rev	MD	8.77	8.77	Planned Dates							
										Planned Days							
										Actual Dates	8-May-25	25-May-25	7-Jul-25	7-Jul-25	8-Jul-25	13-Jul-25	9-Nov-25
99	RAPP/25-26/G/070	Dining Subsidy for Dasherbandi STP, Dhaka WASA.	N/A	L/S	1	Rev	MD	24.00	24.00	Planned Dates	1-Aug-25						30-Jun-26
										Planned Days	0						365
										Actual Dates							
100	RAPP/25-26/G/071	Dining Gas bill for Dasherbandi STP, Dhaka WASA.	N/A	L/S	1	Rev	MD	6.00	6.00	Planned Dates	1-Aug-25						30-Jun-26
										Planned Days	0						365
										Actual Dates							
101	RAPP/25-26/G/072	Procurement of various type signal module for Thickener & dehydrator of Dasherbandi STP.	OTM e-GP	Lot	1	Rev	CE	21.38	21.38	Planned Dates							14-Jun-26
										Planned Days							
										Actual Dates	1-Dec-25	11-Dec-25	29-Jan-26	29-Jan-26	2-Feb-26	15-Feb-26	
102	RAPP/25-26/G/073	Procurement of CPU module with programming & remote guidance for Thickener of Dasherbandi STP.	OTM e-GP	Lot	1	Rev	CE	19.10	19.10	Planned Dates							22-Jun-26
										Planned Days							
										Actual Dates	1-Dec-25	11-Dec-25	29-Jan-26	9-Feb-26	16-Feb-26	23-Feb-26	
103	RAPP/25-26/G/074	Supply of air source inner electrode, sensor etc. for Ozone generator of Dasherbandi STP.	OTM e-GP	Lot	1	Rev	DMD	49.78	49.78	Planned Dates							
										Planned Days							
										Actual Dates	25-Sep-25	9-Oct-25	23-Oct-25	29-Oct-25	29-Oct-25	9-Nov-25	24-Nov-25
104	RAPP/25-26/G/075	Supply of concentration meter, leak alarm sensor etc. for Ozone generator of Dasherbandi STP.	OTM e-GP	Lot	1	Rev	CE	24.72	24.72	Planned Dates							
										Planned Days							
										Actual Dates	25-Sep-25	9-Oct-25	23-Oct-25	26-Oct-25	28-Oct-25	2-Nov-25	24-Nov-25
105	RAPP/25-26/G/076	Supply of single phase ozone discharge detection device, sensor etc. for Ozone generator of Dasherbandi STP.	OTM e-GP	Lot	1	Rev	CE	24.82	24.82	Planned Dates							
										Planned Days							
										Actual Dates	25-Sep-25	9-Oct-25	23-Oct-25	26-Oct-25	27-Oct-25	2-Nov-25	24-Nov-25
106	RAPP/25-26/G/077	Procurement of Spare Parts for Rotary kiln of SDIP Dasherbandi STP.	OTM e-GP	Lot	1	Rev	CE	22.48	22.48	Planned Dates							
										Planned Days							
										Actual Dates	1-Dec-25	11-Dec-25	1301-2026	29-Jan-26	13-Feb-26	17-Feb-26	16-May-26
107	RAPP/25-26/G/078	Procurement of chain belt for chain conveyer of SDIP for Dasherbandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	DMD	38.66	38.66	Planned Dates							20-May-26
										Planned Days							
										Actual Dates	25-Sep-25	9-Oct-25	30-Oct-25	9-Nov-25	17-Nov-25	20-Nov-25	