

APP — 2026-27

Sl No	Package No	Description of Works & Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Contract completion date
67	W-31	Repair, maintenance & painting work of storage container no. 5 to 8 of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev	5.00	Planned Dates	16/10/26	06/11/26	20/11/26	27/11/26	04/12/26	25/12/26	24/04/27
									Actual Dates							
68	W-32	Periodic inspection, clearing, maintenance of aerators surrounding area, floating debris, impeller of DND aeration zone	Lot	1	LTM (e-GP)	CE	Rev	5.00	Planned Dates	16/10/26	06/11/26	20/11/26	27/11/26	04/12/26	25/12/26	24/04/27
									Actual Dates							
69	W-33	Preventive and Corrective maintenance of SCADA software for SWTP-2, DWASA	Lot	1	DPM	CE	Rev	5.00	Planned Dates	28/10/26	18/11/26	02/12/26	09/12/26	16/12/26	06/01/27	06/05/27
									Actual Dates							
70	W-34	Repair, Maintenance, Painting, Inspection, Testing and Load Testing of the Chlorine Monorail Overhead Crane at SWTP-2 DWASA	Lot	1	OTM (e-GP)	CE	Rev	5.00	Planned Dates	29/10/26	19/11/26	03/12/26	10/12/26	17/12/26	07/01/27	07/05/27
									Actual Dates							
71	W-35	Construction of Boundary Fencing for the Salt Storage Shed and Lubricating Oil Storage Shed Areas	Lot	1	LTM (e-GP)	SE	Rev	5.00	Planned Dates	29/10/26	19/11/26	03/12/26	10/12/26	17/12/26	07/01/27	07/05/27
									Actual Dates							
72	W-36	Repair & Maintenance of 250 KVA transformer of DND Aeration zone 2	Lot	1	RFQ	SE	Rev	3.00	Planned Dates	17/09/26	08/10/26	22/10/26	29/10/26	05/11/26	26/11/26	26/03/27
									Actual Dates							
73	W-37	Construction of support & related fitting, fixing work for MD Layout Display at SWTP-2	Lot	1	DPM	SE	Rev	5.00	Planned Dates	17/09/26	08/10/26	22/10/26	29/10/26	05/11/26	26/11/26	26/03/27
									Actual Dates							
79	UUGW-4	Urgent/ unforeseen/Unpredictable goods or related procurement			OTM / DPM	CE / MD	Rev.	1.95	As per requirement							
Sub Total Water and Sewage Treatment Plant O&M (New Goods & works) Taka:								786.95								
Total Water and Sewage Treatment Plant O&M Taka:								830.00								
Budget Sub-head: Vehicle Maintenance, Code No: 01-04-017									Allocated Budget: 5,00,000/-							
80	W-38	Repair & maintenance work of O&M vehicle of SWTP-2, DWASA	Lot	1	RFQ	SE	Rev	2.00	Planned Dates	12/09/26	03/10/26	17/10/26	24/10/26	31/10/26	21/11/26	21/03/27
									Actual Dates							
81	W-39	Repair & maintenance work of Car of Executive Engineer of SWTP-2, DWASA	Lot	1	RFQ	SE	Rev	3.00	Planned Dates	12/09/26	03/10/26	17/10/26	24/10/26	31/10/26	21/11/26	21/03/27
									Actual Dates							
Sub Total Vehicle Maintenance (New Works) Taka:								5.00								
Budget Sub-head: Store Maintenance, Code No: 01-04-008									Allocated Budget: 5,00,000/-							
82	G-38	Supply and installation of heavy-duty adjustable rack in sub-Store of SWTP-2, DWASA	Lot	1	OTM (e-GP)	SE	Rev	5.00	Planned Dates	14/09/26	05/10/26	19/10/26	26/10/26	02/11/26	23/11/26	23/03/27
									Actual Dates							
Sub Total Store Maintenance (New Works) Taka:								5.00								
Budget Sub-head: Chemical, Code No: 01-03-001 (Carried Over)									Allocated Budget: 11,00,00,000/-							
83	G-57	Supply of 800 Metric Ton Aluminium Sulphate and related services for Water Treatment of SWTP Phase-2 Tender ID 1209348	M. Ton	800	OTM (e-GP)	MD	Rev	201.00	Planned Dates							15/08/26
									Actual Dates	04/01/26	26/01/26	09/02/26	09/02/26	10/02/26	22/02/26	
84	G-63	Supply of MaxFlocc-T for water treatment process of SWTP-1, DWASA	Lot	1	OTM (e-GP)	CE	Rev	23.46	Planned Dates							17/11/26
									Actual Dates	11/03/26	01/06/26	15/06/26	22/06/26	25/06/26	29/06/26	
85	G-15	Procurement of 300 Metric Ton Aluminium Sulphate and related services for Water Treatment of SWTP Phase-1 (Package-01/2026-27) Tender ID: 1294097	M. Ton	300	OTM (e-GP)	MD	Rev	216.00	Planned Dates	02/09/26	23/09/26	07/10/26	14/10/26	21/10/26	11/11/26	11/03/27
									Actual Dates							
86	G-16	Procurement of 300 Metric Ton Aluminium Sulphate and related services for Water Treatment of SWTP Phase-1 (Package-01/2026-27) Tender ID: 1294354	M. Ton	300	OTM (e-GP)	MD	Rev	216.00	Planned Dates	05/09/26	26/09/26	10/10/26	17/10/26	24/10/26	14/11/26	14/03/27
									Actual Dates							
87	G-17	Procurement of 300 Metric Ton Aluminium Sulphate and related services for Water Treatment of SWTP Phase-1 (Package-01/2026-27) Tender ID: 1296505	M. Ton	300	OTM (e-GP)	MD	Rev	216.00	Planned Dates	06/09/26	27/09/26	11/10/26	18/10/26	25/10/26	15/11/26	15/03/27
									Actual Dates							
Sub Total for Chemical (Carried Over) Taka:								872.46								

RAPP-2025-26

Sl No	Package No	Description of Works & Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Contract completion date
Budget Sub-head: Printing & Stationary, Code No: 01-02-016 (New Goods)									Allocated Budget: 10,00,000/-							
58	G-55	Supply of printing and stationary item for SWTP-2, DWASA.	Lot	1	OTM (e-GP)	SE	Rev.	7.00	Planned Dates	24/09/25	15/10/25	29/10/25	05/11/25	12/11/25	03/12/25	02/04/26
									Actual Dates							
59	G-56	Supply of paper & office product for SWTP-2, DWASA.	Lot	1	RFQ	SE	Rev.	3.00	Planned Dates	24/09/25	15/10/25	29/10/25	05/11/25	12/11/25	03/12/25	02/04/26
									Actual Dates							
Sub Total Printing & Stationary Taka									10.00							
Budget Sub-head: Computer Maintenance , Code No: 01-02-023 (New Goods)									Allocated Budget: 5,00,000/-							
60	W-04	Repair & maintenance work for CPU, display, printer & photocopy machine of SWTP-2, DWASA	Lot	1	RFQ	CE	Rev.	5.00	Planned Dates	25/09/25	16/10/25	30/10/25	06/11/25	13/11/25	04/12/25	03/04/26
									Actual Dates							
Sub Total Computer Maintenance Taka									5.00							
Budget Sub-head: Chemical, Code No: 01-03-001 (Carried Over)									Allocated Budget: 17,23,83,000/-							
61	G-16	Supply of 900 Metric Ton Aluminium Sulphate and related services for Water Treatment of SWTP Phase-2 (Package-02/2024-25), Tender ID: 1116208	M. Ton	900	OTM (e-GP)	MD	Rev.	350.00	Planned Dates			27/07/25	28/07/25	29/07/25	05/08/25	30/08/25
									Actual Dates	20/05/25	15/06/25					
Sub Total for Chemical (Carried Over) Taka:									350.00							
Budget Sub-head: Chemical, Code No: 01-03-001 (New Goods)									Allocated Budget: 17,23,83,000/-							
62	G-57	Supply of 800 Metric Ton Aluminium Sulphate and related services for Water Treatment of SWTP Phase-2.	M. Ton	800	OTM (e-GP)	MD	Rev.	360.00	Planned Dates	02/09/25	23/09/25	07/10/25	14/10/25	21/10/25	11/11/25	11/03/26
									Actual Dates							
63	G-58	Supply of 1000 Metric Ton Aluminium Sulphate and related services for Water Treatment of SWTP Phase-2.	M. Ton	1000	OTM (e-GP)	MD	Rev.	450.00	Planned Dates	05/09/25	26/09/25	10/10/25	17/10/25	24/10/25	14/11/25	14/03/26
									Actual Dates							
64	G-59	Supply of Lime milk power for Water Treatment process of SWTP-2, DWASA	Lot	1	OTM (e-GP)	MD	Rev.	100.00	Planned Dates	06/09/25	27/09/25	11/10/25	18/10/25	25/10/25	15/11/25	15/03/26
									Actual Dates							
65	G-60	Supply of chemical for Generator cooling system of SWTP-2, DWASA	Lot	1	LTM	SE	Rev.	10.00	Planned Dates	07/09/25	28/09/25	12/10/25	19/10/25	26/10/25	16/11/25	16/03/26
									Actual Dates							
66	G-61	Supply of commercial salt for Generator cooling tower softener plant of SWTP-2, DWASA	Lot	1	OTM (e-GP)	SE	Rev.	5.00	Planned Dates	08/09/25	29/09/25	13/10/25	20/10/25	27/10/25	17/11/25	17/03/26
									Actual Dates							
67	G-62	Procurement of anionic polymer for the treatment process of SWTP-2, DWASA	Lot	1	OTM (e-GP)	CE	Rev.	25.00	Planned Dates	09/09/25	30/09/25	14/10/25	21/10/25	28/10/25	18/11/25	18/03/26
									Actual Dates							
68	G-63	Supply of Resin, activated Carbon & accessories for Softener plant of SWTP-2, DWASA	Lot	1	OTM (e-GP)	CE	Rev.	25.00	Planned Dates	12/09/25	03/10/25	17/10/25	24/10/25	31/10/25	21/11/25	21/03/26
									Actual Dates							
69	G-64	Supply of Different types of Chemical Reagent for laboratory of SWTP-2, DWASA, package 01	Lot	1	OTM (e-GP)	DMD (O&M)	Rev.	50.00	Planned Dates	13/09/25	04/10/25	18/10/25	25/10/25	01/11/25	22/11/25	22/03/26
									Actual Dates							
70	G-65	Supply of Different types of Chemical Reagent for laboratory of SWTP-2, DWASA, package 02	Lot	1	OTM (e-GP)	DMD (O&M)	Rev.	50.00	Planned Dates	14/09/25	05/10/25	19/10/25	26/10/25	02/11/25	23/11/25	23/03/26
									Actual Dates							
71	G-66	Supply of chemical for pesticide, insect & mosquito killer and related accessories for SWTP-2, DWASA	Lot	1	OTM (e-GP)	SE	Rev.	10.00	Planned Dates	16/09/25	07/10/25	21/10/25	28/10/25	04/11/25	25/11/25	25/03/26
									Actual Dates							

[Handwritten signatures and initials]