

Sl. No.	Pack. No.	Description of Works, Goods and Services	Unit	Quantity	Proc. Meth.	Approving Authority	Estimated Cost in Lac	Time Code	Invitation of tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
74		Repair maintenance of outfall pumping station at PSTP compound. (F# 102.23)	Lot	1	OTM (e-GP)	CE	5.00	Planned Dates				
								Planned Days				
								Actual Dates	22-May-23	8-Jun-23	25-Jun-23	Work continuous
75		Repairing of internal road of office compound at PSTP Division, Dhaka WASA, Dhaka (F#034.21)	Lot	1	LTM (e-GP)	CE	4.80	Planned Dates				
								Planned Days				
								Actual Dates	2-Jan-22	17-Jan-22	08-Feb-22	Work continuous
Sub total Taka (In Lac)							237.00					
New Works for FY- 2023-24												
76	G 19	Supply of decorative tiles, gate and post light etc with related gardening works near PSTP rail gate.	Lot	1	OTM (e-GP)	CE	15.00	Planned Dates	2-Aug-23	16-Aug-23	13-Sep-23	12-Nov-23
								Planned Days		14	28	60
								Actual Dates				
77	G 20	Supply of Chlorine for PSTP Division.	Lot	1	OTM (e-GP)	CE	25.00	Planned Dates	3-Sep-23	17-Sep-23	15-Oct-23	14-Dec-23
								Planned Days		14	28	60
								Actual Dates				
78	G 21	Supply and installation of south side bottom part screen at inlet chamber with sludge cleaning & removing at Narinda CPS under PSTP.	Lot	1	OTM (e-GP)	CE	22.00	Planned Dates	1-Sep-23	15-Sep-23	13-Oct-23	12-Dec-23
								Planned Days		14	28	60
								Actual Dates				
79	G	Supply and installation of bleaching powder mixing machine with vessel tank and other accessories for discharge chamber at outfall pumping station for PSTP.	Lot	1	OTM (e-GP)	CE	25.00	Planned Dates	1-Sep-23	15-Sep-23	13-Oct-23	12-Dec-23
								Planned Days		14	28	60
								Actual Dates				
80	G 22	Supply and installation of sub station equipment and cable laying, wiring at PSTP compound, new Ansar barack, outfall pumping station and lift pumping station under PSTP.	Lot	1	OTM (e-GP)	CE	25.00	Planned Dates	10-Sep-23	24-Sep-23	22-Oct-23	21-Dec-23
								Planned Days		14	28	60
								Actual Dates				
81	G 23	Supply of bleaching powder, kerosine for destroying mosquito larvae.	Lot	1	OTM (e-GP)	SE	6.00	Planned Dates	30-Jul-23	13-Aug-23	10-Sep-23	9-Nov-23
								Planned Days		14	28	60
								Actual Dates				
82	G 24	Supply of chemical reagent with necessary equipments for PSTP laboratory.	Lot	1	OTM (e-GP)	CE	25.00	Planned Dates	30-Jul-23	13-Aug-23	10-Sep-23	9-Nov-23
								Planned Days		14	28	60
								Actual Dates				
83	G 25	Supply of air conditioner, dining table with related decorative items for PSTP kitchen.	Lot	1	OTM (e-GP)	CE	25.00	Planned Dates	7-Sep-23	21-Sep-23	19-Oct-23	18-Dec-23
								Planned Days		14	28	60
								Actual Dates				