

ঢাকা ওয়াসা

- ১। স্মারক নং : ৪৬.১১৩.৩১৭.০০.০০.২০২৩-২৪/সিএও, তারিখঃ ০৩/০৪/২০২৪ ইং।
 ২। ২০২৩-২৪ অর্থ বছরের মালামাল মজুদ ও ব্যবহারের বিবরণ।
 ৩। PPR-2008 এর বিধি ১১(২) এর কপি।
 ৪। উপস্থাপিত বার্ষিক ক্রয়-পরিকল্পনা (APP) এর এনালাইসিস।
 ৫। ২০২৪-২৫ অর্থ বছরের বার্ষিক ক্রয়-পরিকল্পনার (APP) কপি।

বিষয় : বোতলজাত পানি উৎপাদন প্ল্যান্টের ২০২৪-২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।

১। ক্রমিক নং-১ থেকে ৫ সর্বিনয়ে দেখা যেতে পারে। বোতলজাত পানি উৎপাদন প্ল্যান্টের ২০২৪-২৫ অর্থ বছরের বাজেটের কম্পিউটার ক্রয় খাত (০২-০১-০১৭) এ ৫.৫০ লক্ষ টাকা, আসবাবপত্র ক্রয় খাত (০২-০১-০১৮) এ ৫.৫০ লক্ষ টাকা, অফিস রক্ষণাবেক্ষণ খাত (০১-০২-০১২) এ ৫.০০ লক্ষ, মুদ্রণ ও মনোহারী খাত (০১-০২-০১৬) এ ৫.০০ লক্ষ টাকা, কম্পিউটার মেইনটেন্যান্স খাত (০১-০২-০২৩) এ ২.৫০ লক্ষ টাকা, আসবাবপত্র মেরামত খাত (০১-০২-০২৪) এ ২.৫০ লক্ষ টাকা, বোতল প্ল্যান্ট রক্ষণাবেক্ষণ খাত (০১-০৪-০১২) এ ২৫০.০০ লক্ষ টাকা, যানবাহন রক্ষণাবেক্ষণ খাত (০১-০৪-০১৭) এ ১০.৫০ লক্ষ টাকা, খুচরা যন্ত্রাংশ ক্রয় (অন্যান্য বিভাগ/দপ্তর) খাত (০১-০৪-০২৪) এ ২৫০.০০ লক্ষ টাকাসহ মোট ৫৩১.৬৪ লক্ষ টাকা মাত্র হিসাব বিভাগ হতে খাত-ওয়ারী বরাদ্দ প্রদান করা হয়েছে (ক্রমিক নং-০১ দ্রঃ)। উক্ত বাজেট বরাদ্দের আলোকে বোতলজাত পানি উৎপাদন প্ল্যান্টের ২০২৩-২৪ অর্থ বছরের বাজেটের খাত-ওয়ারী বরাদ্দের ৫৩৬.৫০ লক্ষ টাকার বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করে পেশ করা হলো (ক্রমিক নং-০৩ দ্রঃ)।

২। PPR-2008 এর বিধি ১১(২) অনুযায়ী কার্য সম্পাদনের জন্য Procurement Plan অত্যাৱশ্যকীয় (ক্রমিক নং-০২ দ্রঃ)।

৩। এমতাবস্থায়, বোতলজাত পানি উৎপাদন প্ল্যান্টের ২০২৪-২৫ অর্থ বছরের Annual Procurement Plan (APP) এর সদয় অনুমোদন দেওয়া যেতে পারে।

মোহাম্মদ তৈয়ব উদ্দিন
উপ-সহকারী প্রকৌশলী
বোপাউপ্তা, ঢাকা ওয়াসা।

মোঃ ফয়সাল খান
সহকারী প্রকৌশলী (চঃদাঃ)
বোপাউপ্তা, ঢাকা ওয়াসা।

মোঃ আজিমুজ্জামান
প্ল্যান্ট ম্যানেজার
বোপাউপ্তা, ঢাকা ওয়াসা।

মুস্তাফিজুর রহমান
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

DMD (০৪M)

৪/ অ্যু-৩ ২০ ৪৮৭৭০০ অ্যু(অদন (৭৩৭)
(২৬ চাঃ),

MD.

৩০/৭/২০২৪
প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও রক্ষণাবেক্ষণ)
ঢাকা ওয়াসা।

৩০/৭/২৪
প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।



ANNUAL PROCUREMENT PLAN
Financial Year 2024-25

Ministry	Local Government, Rural Development & Co-operatives													Budget		Revenue			
Division	Local Government Division													Allocation for		Bottled water production plant (BWPP)			
Agency	Dhaka Water Supply and Sewerage Authority (DWASA)													Total (amount in Lakh Taka)		536.50			
Procuring Entity Name & Code		Plant Manager, Bottled water production plant & Code: 603																	
SL. NO	Package No	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Estimate/Contract Authority	Source of Funds	Estimated (Op Exp) Cost Taka in Lakh	Estimated (Cap Exp) Cost Taka in Lakh	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	A	Batol Plant Maintenance(01-04-012), Allocated Budget: 250Lac																	
	(i)	Carried over:																	
1	G-1	Procurement of PET (Polyethylene Terephthalate) for BWPP (Lot-4). e-GP:986557	Item	1	OTM (e-GP)	CE	Rev	23.27		Planned Dates									
										Planned Days									
										Actual Dates									
	(ii)	Ongoing works:																	
2	G-2	Procurement of different type water transfer pump(Booster Pump),High Pressure Pump(Centrifugal) & others for purification system of BWPP . e-GP ID: 999208	Item	1	OTM (e-GP)	CE	Rev	9.50		Planned Dates									
										Planned Days									
										Actual Dates									
	(iii)	Proposed works:																	
3	G-3	Procurement of different type Marketing souvenir like as Wall Calendar, Desk Calendar with 'shanti' logo etc. for BWPP.	Item	1	LTM (e-GP)	CE	Rev	9.99		Planned Dates									
										Planned Days									
										Actual Dates									
4	G-4	Procurement of Laboratory Chemical & Microbiological reagent, RO Membrane & Micron Filter Cartridge, RO chemical, Mineral & Regeneration Salts, UV System accessories, Glass ware and others for purification system of BWPP.	Item	1	OTM (e-GP)	CE	Rev	19.99		Planned Dates									
										Planned Days									
										Actual Dates									
5	G-5	Procurement of body label & others for different size water bottle, BWPP.	Item	1	OTM (e-GP)	CE	Rev	19.99		Planned Dates									
										Planned Days									
										Actual Dates									
6	G-6	Procurement of different size wrapping paper & others for BWPP.	Item	1	OTM (e-GP)	CE	Rev	9.99		Planned Dates									
										Planned Days									
										Actual Dates									
7	G-7	Procurement of apron, cleaning items, mask, gloves, Shoe & others to confirm hygiene of BWPP.	Item	1	OTM (e-GP)	CE	Rev	19.99		Planned Dates									
										Planned Days									
										Actual Dates									
8	G-8	Procurement of fire safety (extinguisher, alarm), visual security (CC camera), communication (PABX) related equipments, first-aid accessories and others for BWPP.	Item	1	OTM (e-GP)	CE	Rev	19.99		Planned Dates									
										Planned Days									
										Actual Dates									

    

মোহাম্মদ মাসুদ রাস্তাঃ মহাসচিব, স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় বিভাগ, ঢাকা।
মোহাম্মদ মাসুদ রাস্তাঃ মহাসচিব, স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় বিভাগ, ঢাকা।
মোহাম্মদ মাসুদ রাস্তাঃ মহাসচিব, স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় বিভাগ, ঢাকা।
মোহাম্মদ মাসুদ রাস্তাঃ মহাসচিব, স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় বিভাগ, ঢাকা।
মোহাম্মদ মাসুদ রাস্তাঃ মহাসচিব, স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় বিভাগ, ঢাকা।

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

৫ of 5

মোঃ মহম্মদ আলী
সহকারী প্রকৌশলী
বোপাউপা, ঢাকা
মোহাম্মদ তৈয়ব উদ্দিন
উপ-সহকারী প্রকৌশলী
বোপাউপা, ঢাকা ওয়ারহাউস

SL. NO	Package No	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimated (Op Exp) Cost Taken in Lakh	Estimated (Cap Exp) Cost Taken in Lakh	Time Code for Process	Advertise Tender (if Applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
32	G-14	Procurement of PET (Polyethylene Terephthalate) & others for 5000ml water bottle BWPP.	Item	1	OTM (e-GP)	CE	Rev	24.99		Planned Dates Planned Days Actual Dates	28-09-24	12-10-24 14	19-10-24 7	26-10-24 7	02-11-24 7	09-11-24 7	42	30-11-24 21
33	G-15	Procurement of bottle Cap for 250ml & 500ml water Bottle, BWPP.	Item	1	OTM (e-GP)	CE	Rev	19.99		Planned Dates Planned Days Actual Dates	01-09-24	15-09-24 14	22-09-24 7	29-09-24 7	06-10-24 7	13-10-24 7	42	03-11-24 21
34	G-16	Procurement of bottle Cap for 1L, 1.5L, 2L water Bottle, BWPP.	Item	1	OTM (e-GP)	CE	Rev	19.99		Planned Dates Planned Days Actual Dates	07-09-24	21-09-24 14	28-09-24 7	05-10-24 7	12-10-24 7	19-10-24 7	42	09-11-24 21
35	G-17	Procurement of different spare & related service for injection machine & others of BWPP.	Item	1	OTM (e-GP)	CE	Rev	19.99		Planned Dates Planned Days Actual Dates	01-09-24	15-09-24 14	22-09-24 7	29-09-24 7	06-10-24 7	13-10-24 7	42	03-11-24 21
36	G-18	Procurement of require Spare-parts for different car of BWPP.	Item	1	DPM	CE	Rev	9.99		Planned Dates Planned Days Actual Dates	07-09-24	21-09-24 14	28-09-24 7	05-10-24 7	12-10-24 7	19-10-24 7	42	09-11-24 21
37	G-19	Procurement of different spare & related service for blow machine & others of BWPP.	Item	1	OTM (e-GP)	CE	Rev	19.99		Planned Dates Planned Days Actual Dates	01-09-24	15-09-24 14	22-09-24 7	29-09-24 7	06-10-24 7	13-10-24 7	42	03-11-24 21
38	G-20	Procurement of different spare & related service for Filling & Wrapping Machine, others of BWPP.	Item	1	OTM (e-GP)	CE	Rev	19.99		Planned Dates Planned Days Actual Dates	07-09-24	21-09-24 14	28-09-24 7	05-10-24 7	12-10-24 7	19-10-24 7	42	09-11-24 21
39	(iii)	Emergency as and when required Procurement of Goods, Works and Services of very urgent as per Rule-76(1)(k), Rule-81(1) and Rule-69(1) of PPR- 2008.	LS	-	DPM/ TA	CE/ MD	Rev	25.73		Planned Dates Planned Days Actual Dates								
	C	Vehicle Maintenance (01-04-017), Allocated Budget: 10.5 Lac																
	(ii)	Proposed works:																
40	W-18	Repairing and Maintenance of Heavy Truck Dhaka Metro- Ma-07-0165 and others under BWPP, Dhaka WASA.	Job	1	DPM	CE	Rev	4.99		Planned Dates Planned Days Actual Dates	01-09-24	15-09-24 14	22-09-24 7	29-09-24 7	06-10-24 7	13-10-24 7	42	11-04-25 180
41	W-19	Repairing & maintenance of Jeep Dhaka Metro Ga-13-0829 of BWPP.	Job	1	DPM	CE	Rev	3.99		Planned Dates Planned Days Actual Dates	15-09-24	29-09-24 14	06-10-24 7	13-10-24 7	20-10-24 7	27-10-24 7	42	25-04-25 180
42	-	Procurement of Goods, Works and Services of very urgent as per Rule-76(1)(k), Rule-81(1) and Rule-69(1) of PPR- 2008.	LS	-	DPM/ TA	CE	Rev	1.52		Planned Dates Planned Days Actual Dates								

প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
উপ-বর্তমান পরিচালক (পরিচালন ও প্রশাসন)
ঢাকা ওয়াসা।

প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
উপ-বর্তমান পরিচালক (পরিচালন ও প্রশাসন)
ঢাকা ওয়াসা।

প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
উপ-বর্তমান পরিচালক (পরিচালন ও প্রশাসন)
ঢাকা ওয়াসা।

প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
উপ-বর্তমান পরিচালক (পরিচালন ও প্রশাসন)
ঢাকা ওয়াসা।

প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
উপ-বর্তমান পরিচালক (পরিচালন ও প্রশাসন)
ঢাকা ওয়াসা।

প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
উপ-বর্তমান পরিচালক (পরিচালন ও প্রশাসন)
ঢাকা ওয়াসা।

