

Package No	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimated Cost Taka in Lakh	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
B	Spare parts (Other than plants) (01-04-024), Allocated Budget:280.00 Lac																
(i)	Carried Over :																
G-30	Procurement of Necessary Apparatus for BWPP	Lot	1	RFQ (e-GP)	CE	Rev	4.95	Planned Dates									
								Planned Days									
								Actual Dates		11-10-26	15-10-26	15-10-26	15-10-26	15-10-26	15-10-26		03-01-27
(ii)	Proposed:																
G-5	Procurement of PET (Polyethylene Terephthalate) & other materials for 250ml water bottle BWPP.	Lot	1	OTM (e-GP)	CE	Rev	25.00	Planned Dates		25-10-26	04-11-26	11-11-26	18-11-26	25-11-26	02-12-26		16-01-27
								Planned Days			10	7	7	7	7	38	45
								Actual Dates									
G-6	Procurement of PET (Polyethylene Terephthalate) & other materials for 500ml water bottle BWPP.	Lot	1	OTM (e-GP)	CE	Rev	25.00	Planned Dates		01-11-26	11-11-26	18-11-26	25-11-26	02-12-26	09-12-26		23-01-27
								Planned Days			10	7	7	7	7	38	45
								Actual Dates									
G-7	Procurement of PET (Polyethylene Terephthalate) & other materials for 2000ml water bottle BWPP.	Lot	1	OTM (e-GP)	CE	Rev	25.00	Planned Dates		25-10-26	04-11-26	11-11-26	18-11-26	25-11-26	02-12-26		16-01-27
								Planned Days			10	7	7	7	7	38	45
								Actual Dates									
G-8	Procurement of HDPE, LDPE & other materials for 5L bottle cap and hanger under BWPP.	Lot	1	OTM (e-GP)	CE	Rev	10.00	Planned Dates		25-09-26	05-10-26	12-10-26	19-10-26	26-10-26	02-11-26		17-12-26
								Planned Days			10	7	7	7	7	38	45
								Actual Dates									
G-9	Procurement of HDPE, LLDPE, Master Base & others materials for 20L jar cap under BWPP.	Lot	1	OTM (e-GP)	CE	Rev	10.00	Planned Dates		25-09-26	05-10-26	12-10-26	19-10-26	26-10-26	02-11-26		17-12-26
								Planned Days			10	7	7	7	7	38	45
								Actual Dates									
G-10	Procurement of body label for 250ml water Bottle & other water Bottle materials under BWPP.	Lot	1	OTM (e-GP)	CE	Rev	10.00	Planned Dates		11-10-26	21-10-26	28-10-26	04-11-26	11-11-26	18-11-26		02-01-27
								Planned Days			10	7	7	7	7	38	45
								Actual Dates									
G-11	Procurement of body label for 500ml water Bottle & other water Bottle materials under BWPP.	Lot	1	OTM (e-GP)	CE	Rev	10.00	Planned Dates		11-10-26	21-10-26	28-10-26	04-11-26	11-11-26	18-11-26		02-01-27
								Planned Days			10	7	7	7	7	38	45
								Actual Dates									

মোহাম্মদ হোসেন
উপ-সহকারী প্রকৌশলী
বোপাউপা, ঢাকা ওয়াশা।
০১.০৭.২০২৬
০৩-০৭-২৬
০৩.০৭.২০২৬
এস. এম. তৌফিকুর রহমান
প্রাক্ট ম্যানেজার
বোপাউপা, ঢাকা ওয়াশা।

কাজীমুজ্জার হাছিন আহমেদ
প্রধান প্রকৌশলী
ঢাকা ওয়াশা।
০১.০৭.২০২৬

মিজাব হোসেন কিবরিয়া
উপ-বানহাসনা পরিচালক
প্রতিষ্ঠান ও সম্পাদক (আলাহ)
ঢাকা ওয়াশা।

ড. মুহা. মনিরুজ্জামান
বাবহাসনা পরিচালক
(অতিরিক্ত সচিব)
ঢাকা ওয়াশা।