

S/N	Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract	Source of Funds	Estimated Cost (Taka in Lakh)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19				
196	W136	Cleaning of BV/GV/WO Chamber and Servicing & Painting of Relevant Valves & Pipes at Mughlaia Area for Water Transmission Network of SWTP.	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	Planned Dates Planned Dates		25/10/26 0	08/11/26 21	22/11/26 14	29/11/26 7	06/12/26 7	27/12/26 31						
197	W137	Cleaning of BV/GV/WO Chamber and Servicing & Painting of Relevant Valves & Pipes at Abul Hotel Area for Water Transmission Network of SWTP.	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	Planned Dates Planned Dates		25/10/26 0	08/11/26 21	22/11/26 14	29/11/26 7	06/12/26 7	27/12/26 31						
198	W138	Cleaning of BV/GV/WO Chamber and Servicing & Painting of Relevant Valves & Pipes at Armanola Area for Water Transmission Network of SWTP.	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	Planned Dates Planned Dates		25/10/26 0	08/11/26 21	22/11/26 14	29/11/26 7	06/12/26 7	27/12/26 31						
199	W139	Water Sample Collection From Different Area for Water Transmission Network of Saidabad Water Treatment Plant.	Lot	1	RFQ (e-GP)	SE	Rev. Budget	3.00	Planned Dates Planned Dates		02/11/26 0	16/11/26 21	30/11/26 14	07/12/26 7	14/12/26 7	04/01/27 21						
200	G41	Supply and Installation of HDPE Conduit for Cable Laying for Water Transmission Network, SWTP.	Lot	1	OTM (e-GP)	CE	Rev. Budget	25.00	Planned Dates Planned Dates		02/11/26 0	16/11/26 21	30/11/26 14	07/12/26 7	14/12/26 7	04/01/27 21						
201	G42	Supply of PMR Walkie Talkie and accessories for Water Transmission Network of SWTP.	Lot	1	DPM (e-GP)	SE	Rev. Budget	5.00	Planned Dates Planned Dates		02/11/26 0	16/11/26 21	30/11/26 14	07/12/26 7	14/12/26 7	04/01/27 21						
202	W140	Construction of Fencing & Grill for Protection for e-PRV Valve Chamber water Transmission network of SWTP.	Lot	1	LTM (e-GP)	SE	Rev. Budget	5.00	Planned Dates Planned Dates		02/11/26 0	16/11/26 21	30/11/26 14	07/12/26 7	14/12/26 7	04/01/27 21						
203	W141	Construction of Fencing & Grill for Protection for Butterfly Valve water Transmission network of SWTP.	Lot	1	LTM (e-GP)	SE	Rev. Budget	5.00	Planned Dates Planned Dates		02/11/26 0	16/11/26 21	30/11/26 14	07/12/26 7	14/12/26 7	04/01/27 21						
204	G43	Supply and Installation of Customized Canopy for Double Cabin Picking for Water Transmission Network, SWTP.	Lot	1	DPM (e-GP)	SE	Rev. Budget	5.00	Planned Dates Planned Dates		02/11/26 0	16/11/26 21	30/11/26 14	07/12/26 7	14/12/26 7	04/01/27 21						
205	W142	Leakage Repair Work at Dhaka Mawa expressway Near Dholi Khal, Grolli Chattar area SWTP Transmission Network.	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	Planned Dates Planned Dates		02/11/26 0	16/11/26 21	30/11/26 14	07/12/26 7	14/12/26 7	04/01/27 21						
206	G44	Supply and Installation of Rubber Gasket for Manhole Cover in Water Transmission Network, SWTP.	Lot	1	OTM (e-GP)	SE	Rev. Budget	10.00	Planned Dates Planned Dates		02/11/26 0	16/11/26 21	30/11/26 14	07/12/26 7	14/12/26 7	04/01/27 21						
207	G45	Supply and Installation of Pressure Gauge in Water Transmission Network, SWTP.	Lot	1	OTM (e-GP)	SE	Rev. Budget	10.00	Planned Dates Planned Dates		02/11/26 0	16/11/26 21	30/11/26 14	07/12/26 7	14/12/26 7	04/01/27 21						
208	W143	Water Sample Collection From Water Transmission Network of Saidabad Water Treatment Plant.	Lot	1	RFQ (e-GP)	SE	Rev. Budget	3.00	Planned Dates Planned Dates		02/11/26 0	16/11/26 21	30/11/26 14	07/12/26 7	14/12/26 7	04/01/27 21						
209	E07	Emergency and unforeseen procurement	Lot	1	OTM/LTM (e-GP)	HOPE/CE	Rev. Budget	3.48	Planned Dates Actual Dates		02/11/26 0	16/11/26 21	30/11/26 14	07/12/26 7	14/12/26 7	04/01/27 21						
Sub-Total									200.00													
12	Code:01-02-016 (Print & Stationary) Allocation: 3.00 Lakh																					
254	G85	Procurement of stationary items for SWTP (maintenance)	Lot	1	RFQ (e-GP)	SE	Rev. Budget	2.75	Planned Dates Planned Dates		25/10/26 0	08/11/26 21	22/11/26 14	29/11/26 7	06/12/26 7	27/12/26 31						
255	E08	Emergency and unforeseen procurement	Lot	1	TA	CE	Rev. Budget	0.25	Planned Dates Planned Dates													
Sub-Total									3.00													
13	Code:01-04-011 (Water & Sewage Treatment Plant O & M) Allocation: 1000 Lakh																					
59	W08	Maintainable DND Canal Through Public Awareness (Phase-05)	Lot	1	SSS (e-GP)	MD	Rev. Budget	30.00	Planned Dates Actual Dates													
60	CG14	Procurement of Safety Equipment for Saidabad WTP Maintenance Division.	Lot	1	LTM (e-GP)	SE	Rev. Budget	9.63	Planned Dates Planned Dates		01/03/26 0	4/1/2026 21	4/29/2026 14									
61	CE01	Cleaning of all water hyacinth, Garbage, Trash etc from Kousapara Area of DND canal.	Lot	1	DPM (e-GP)	CE	Rev. Budget	0.49	Planned Dates Planned Dates		25/09/25 0	20/10/25 21	04/11/25 14	04/11/25 7	18/11/25 7	18/11/25 31						
62	W20	Supply & Installation of WPC Panel at Conference Room of SWTP.	Lot	1	DPM (e-GP)	SE	Rev. Budget	5.00	Planned Dates Planned Dates		04/10/26 0	18/10/26 21	01/11/26 14	08/11/26 7	15/11/26 7	06/12/26 31						

[Handwritten signatures and initials]