

ওয়াসা

AE(M)
Pls. prepare
draft RAPP &
note.

ঢাকা পানি সরবরাহ ও পয়ঃ নিষ্কাশন কর্তৃপক্ষ
প্রধান হিসাব রক্ষণ কর্মকর্তার দপ্তর
৯৮, কাজী নজরুল ইসলাম এভিনিউ, ঢাকা।




শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

তারিখ-১৭/০৪/২০২৩ ইং

স্মারক নং-৪৬.১১৩.৩১৭.০০.০০.২০২২-২৩/সিএও/

নির্বাহী প্রকৌশলী

সায়দাবাদ পানি শোধনাগার (রক্ষণাবেক্ষণ) বিভাগ
ঢাকা ওয়াসা।



বিষয় : ২০২২-২৩ অর্থ-বছরের সংশোধিত এবং ২০২৩-২৪ অর্থ-বছরের প্রাক্কলিত বাজেট বরাদ্দ প্রসঙ্গে।

যথাযথ কর্তৃপক্ষের অনুমোদন সাপেক্ষে আপনার অফিস/বিভাগ/জোনের অনুকূলে ২০২২-২৩ অর্থ-বছরের সংশোধিত এবং ২০২৩-২৪ অর্থ-বছরের প্রাক্কলিত বাজেটের খাত-ওয়ারী বরাদ্দ নিম্নোক্ত সারণীতে উপস্থাপিত হইল :

ক্রঃ নং	কোড	খাতের নাম	২০২২-২৩	২০২৩-২৪
			সংশোধিত	প্রাক্কলিত
		মূলধনী ব্যয়	৩০৯.৮৬	৪০৬.০৬
১	০২-০১-০০৭	অটোমেশন এন্ড ডিজিটাইজেশন	০.০০	১৭১.২২
২	০২-০১-০০৯	স্ক্যাভা স্থাপন ব্যয়	১০২.০০	
৩	০২-০১-০১১	পিআরভি এন্ড ফ্লো-মিটার ক্রয়	২০০.০০	২৩২.৬৫
৪	০২-০১-০১৭	কম্পিউটার ক্রয়	৪.৯৭	০.৯৬
৫	০২-০১-০১৮	আসবাবপত্র ক্রয়	২.৮৯	১.২২
		পরিচালন ব্যয়	২,৩৩৪.৭৮	২,৬২৬.৪১
১	০১-০১-০০২	অধিকাল ব্যয়	১৭.৫৩	১৭.৬১
২	০১-০২-০০৭	সম্মানী	৮.০০	৮.০০
৩	০১-০২-০১১	টেলিফোন ব্যয়	১.৫০	২.০০
৪	০১-০২-০১২	অফিস রক্ষণাবেক্ষণ	৮.০০	১০.০০
৫	০১-০২-০১৩	তৈল ও জ্বালানী (যানবাহন)	১৩.৬৯	১৮.৪৪
৬	০১-০২-০১৫	বিদ্যুৎ বিল (অফিস ও অন্যান্য ভবন)	১৩.০০	১৫.৩৩
৭	০১-০২-০১৬	মুদ্রণ ও মনোহারী	২.৯৪	৩.০০
৮	০১-০২-০২৩	কম্পিউটার মেইনটেন্যান্স	০.৮১	১.৩৬
৯	০১-০২-০৩৬	গবেষণা, উন্নয়ন ও পরামর্শ	১০০.৪৭	০.০০
১০	০১-০৩-০০১	রসায়ন	১,৩৮৮.৫৮	১,৫৩৫.৬৫
১১	০১-০৪-০০১	পানির লাইন রক্ষণাবেক্ষণ	৭৩.১২	১৫২.১৭
১২	০১-০৪-০০৫	সীমানা প্রাচীর রক্ষণাবেক্ষণ	১৭৭.১১	২০৫.৯৭
১৩	০১-০৪-০০৬	আবাসিক দালান রক্ষণাবেক্ষণ	২৮.৯৭	৫০.০০
১৪	০১-০৪-০০৭	অফিস দালান রক্ষণাবেক্ষণ	৪০.৪০	৫০.২২
১৫	০১-০৪-০১১	পানি ও পয়ঃ শোধনাগার (ও এন্ড এম)	৪৫৪.৫৫	৫৫২.০২
১৬	০১-০৪-০১৭	যানবাহন রক্ষণাবেক্ষণ	৬.১৪	৪.৬৩
সর্ব মোট=			২,৬৪৪.৬৪	৩,০৩২.৪৭

আবশ্যিক সাধারণ শর্তাবলী-

১. বাজেট বরাদ্দ অনুযায়ী বার্ষিক কর্ম-পরিকল্পনা (এ.পি.পি. / আর.এ.পি.পি.) এর অনুমোদিত পূর্ণাঙ্গ কপি (প্রয়োজ্য ক্ষেত্রে) অনুমোদনের অব্যবহিত পরেই একাউন্টস ডিপার্টমেন্টে প্রেরণ করতে হবে।

২. বার্ষিক কর্ম পরিকল্পনাতে ভৌত সেবা খাতে প্রয়োজনীয় বরাদ্দের ক্ষেত্রে খাতের নাম অবশ্যই উল্লেখ থাকতে হবে।

অপর পৃষ্ঠায় দ্রষ্টব্য

S/N	Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimated Cost (Taka in Lakh)	Allocation to the year 2022-23	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	9	10	11	12	13	14	15	16	17	18	19
128	W-39	Land Development from main gate to staff quarter of out side boundary wall at SWTP, Phase-1.	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	0.00	Planned Dates		01/12/23	15/12/23	29/12/23	05/01/24	12/01/24	02/02/24		01/06/24
										Planned Days		0	21	14	7	7	21	70	270
										Actual Dates									
129	W-40	Cleaning and Maintenance of Net-bamboo fencing at Aeration Zone 1, 2 & 3 and manual screen of DND canal (Package-01)	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	0.00	Planned Dates		01/12/23	15/12/23	29/12/23	05/01/24	12/01/24	02/02/24		01/06/24
										Planned Days		0	21	14	7	7	21	70	270
										Actual Dates									
130	W-41	Cleaning and Maintenance of Net-bamboo fencing at Aeration Zone 1, 2 & 3 and manual screen of DND canal (Package-02)	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	0.00	Planned Dates		01/12/23	15/12/23	29/12/23	05/01/24	12/01/24	02/02/24		01/06/24
										Planned Days		0	21	14	7	7	21	70	270
										Actual Dates									
131	W-42	Eviction of illegal structure from DND canal	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	0.00	Planned Dates		01/12/23	15/12/23	29/12/23	05/01/24	12/01/24	02/02/24		01/06/24
										Planned Days		0	21	14	7	7	21	70	270
										Actual Dates									
132	W-43	Eviction of different types of illegal structure from Mridhabari to SRWPS.	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	0.00	Planned Dates		01/12/23	15/12/23	29/12/23	05/01/24	12/01/24	02/02/24		01/06/24
										Planned Days		0	21	14	7	7	21	70	270
										Actual Dates									
133	W-44	Cleaning of all water hyacinth, Garbage, Trash etc from Mridhabari to Mollah Bridge of DND canal.	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	0.00	Planned Dates		01/12/23	15/12/23	29/12/23	05/01/24	12/01/24	02/02/24		01/06/24
										Planned Days		0	21	14	7	7	21	70	270
										Actual Dates									
134	W-45	Cleaning of all water hyacinth, Garbage, Trash etc from Konapara to Rasel Bridge of DND canal.	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	0.00	Planned Dates		01/12/23	15/12/23	29/12/23	05/01/24	12/01/24	02/02/24		01/06/24
										Planned Days		0	21	14	7	7	21	70	270
										Actual Dates									
135	W-46	Cleaning of all water hyacinth, Garbage, Trash etc from Rasel Bridge to Staff quarter of DND canal.	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	0.00	Planned Dates		01/12/23	15/12/23	29/12/23	05/01/24	12/01/24	02/02/24		01/06/24
										Planned Days		0	21	14	7	7	21	70	270
										Actual Dates									
136	W-47	Cleaning of all water hyacinth, Garbage, Trash etc from Staff quarter to Sarulia Bazar of DND canal.	Lot	1	LTM (e-GP)	CE	Rev. Budget	5.00	0.00	Planned Dates		01/12/23	15/12/23	29/12/23	05/01/24	12/01/24	02/02/24		01/06/24
										Planned Days		0	21	14	7	7	21	70	270
										Actual Dates									