

SL No.	Package No	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost / Contract amount in Lac Tk.	Expected expenditure in FY 2026-27	Time Code for Process	Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
		Office Building Maintenance (01-04-007)																
37)	WOBM-1	Construction of shed under SOC division.	No.	1	LTM (e-GP)	CE	Rev.	4.73	4.73	Planned Dates								
										Planned Days								
										Actual Dates	08/06/26	21/06/2026			25/06/2026	30/06/2026		
42, R-1)	WOBM-7	Construction of chlorine cylinder shed at sub-division-2 under SOC division.	No.	1	LTM (e-GP)	CE	Rev.	4.75	4.75	Planned Dates								
										Planned Days								
										Actual Dates	08/06/26	21/06/2026			25/06/2026	30/06/2026		
42, R-2)	WOBM-8	Repair and maintenance of Chlorine room at Different Water Pump station under SOC Division (Lot-06)	No.	1	LTM (e-GP)	CE	Rev.	4.75	4.75	Planned Dates								
										Planned Days								
										Actual Dates	01/06/26	15/06/2026			25/06/2026	30/06/2026		
42, R-3)	WOBM-9	Repair and maintenance of Chlorine room at Different Water Pump station under SOC Division (Lot-07)	No.	1	LTM (e-GP)	CE	Rev.	4.74	4.74	Planned Dates								
										Planned Days								
										Actual Dates	01/06/26	15/06/2026			25/06/2026	30/06/2026		
42, R-4)	WOBM-10	Repair and maintenance of Chlorine room at Different Water Pump station under SOC Division (Lot-08)	No.	1	LTM (e-GP)	CE	Rev.	4.72	4.72	Planned Dates								
										Planned Days								
										Actual Dates	03/06/26	15/06/2026			25/06/2026	02/07/26		
42, R-5)	WOBM-11	Repair and maintenance of Chlorine room at Different Water Pump station under SOC Division (Lot-09)	No.	1	LTM (e-GP)	CE	Rev.	4.72	4.72	Planned Dates								
										Planned Days								
										Actual Dates	01/06/26	15/06/2026			25/06/2026	30/06/2026		
42, R-6)	WOBM-12	Renovation work at sub-store-2 of SOC division.	No.	1	LTM (e-GP)	CE	Rev.	4.70	4.70	Planned Dates								
										Planned Days								
										Actual Dates	09/06/26	21/06/2026			25/06/2026	02/07/26		
		Sub Total = 33.11 33.11																
		Vehicle Maintenance (01-04-017)																
57)	WVM-1	Repair, Maintenance & Services of Water Carrier no Dhaka Metro Dha-11-0115 Under SOC DIVISION, DHAKA WASA	No.	1	OTM (e-GP)	CE	Rev.	3.68	3.68	Planned Dates								
										Planned Days								
										Actual Dates	08/06/26	21/06/26			25/06/26	30/06/26		
58)	WVM-2	Repair, maintenance & services of Pick up no Dhaka Metro-THA-13-0428 and Pick up no Dhaka Metro-THA-11-5816 Under SOC Division.	No.	1	OTM (e-GP)	CE	Rev.	3.63	3.30	Planned Dates								
										Planned Days								
										Actual Dates	20/05/26	02/06/26			23/06/26	23/06/26		
59)	WVM-3	Repair, Maintenance & Services of Water Carrier Dhaka Metro Sha-11-2732 (Model-2016) Under SOC Division.	No.	1	OTM (e-GP)	CE	Rev.	3.39	0.00	Planned Dates								
										Planned Days								
										Actual Dates	08/06/26	21/06/26			25/06/26	30/06/26		
60)	WVM-4	Repair, maintenance & services of Pick up no Dhaka Metro-Ma-11-6478 and Pick up no Dhaka Metro-Ma-11-6479 Under SOC Division.	No.	1	OTM (e-GP)	CE	Rev.	3.85	3.85	Planned Dates								
										Planned Days								
										Actual Dates	09/06/26	21/06/26			25/06/26	02/07/26		

Dr. Md. Moniruzzaman
Managing Director
(Additional Secretary)
Dhaka WASA