

Sl no.	Pack. No.	Description of Goods/Works/Services	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of funds	Estimated Cost Tk. (in Lac)	Allocated budget Tk. (in Lac)	Time Code for process	Advertise Prequalification (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
20	WSW4	Repairing, maintenance & servicing of suction & delivery line for Narinda CPS pump motor.	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	3.00	Planned Dates		20-Sep-26	04-Oct-26	25-Oct-26	01-Nov-26	08-Nov-26	06-Dec-26	05-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
21	WSG4	Supply of Bleaching powder, kerosene & energy mosquito insecticide with related services for destroying mosquito & larva at sludge lagoo and surrounding area.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.40	Planned Dates		20-Sep-26	04-Oct-26	25-Oct-26	01-Nov-26	08-Nov-26	06-Dec-26	05-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
22	WSG5	Supply of riding mower machine, electric lawn mower machine, hand mower machine and related services for PSTP Division.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.40	Planned Dates		27-Sep-26	11-Oct-26	01-Nov-26	08-Nov-26	15-Nov-26	13-Dec-26	12-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
23	WSW5	Repair and maintenance of security post at rosulpur area under PSTP.	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	3.00	Planned Dates		27-Sep-26	11-Oct-26	01-Nov-26	08-Nov-26	15-Nov-26	13-Dec-26	12-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
24	WSG6	Supply of day night sensor, motion sensor device, smart LED & other electric materials and related services for Narinda CPS.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.40	Planned Dates		27-Sep-26	11-Oct-26	01-Nov-26	08-Nov-26	15-Nov-26	13-Dec-26	12-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
25	WSG7	Supply of gearbox set and related services for suction & delivery line of Nikhet SLS.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.40	Planned Dates		27-Sep-26	11-Oct-26	01-Nov-26	08-Nov-26	15-Nov-26	13-Dec-26	12-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
26	WSW6	Repair, maintenance & servicing of Sludge Pump motor suction & delivery line.	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	3.00	Planned Dates		27-Sep-26	11-Oct-26	01-Nov-26	08-Nov-26	15-Nov-26	13-Dec-26	12-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
27	WSW7	Repair and maintenance of Chlorination Pump Station under PSTP.	Lot	1	LTM (e-gp)	SE	Revenue	3.00	2.85	Planned Dates		27-Sep-26	11-Oct-26	01-Nov-26	08-Nov-26	15-Nov-26	13-Dec-26	12-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
28	WSG8	Supply of switchgear & other electrical materials and related services for 500KVA electrical sub-station of outfall pumping station.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	22.50	Planned Dates		27-Sep-26	11-Oct-26	01-Nov-26	08-Nov-26	15-Nov-26	13-Dec-26	12-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
29	WSW8	Repair, maintenance & servicing of VFD at New market, Hazanbag SLS under PSTP.	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	3.00	Planned Dates		27-Sep-26	11-Oct-26	01-Nov-26	08-Nov-26	15-Nov-26	13-Dec-26	12-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
30	WSG9	Supply of Bleaching powder, kerosene & energy mosquito insecticide with related services for destroying mosquito & larva at outfall pumping station, chlorine dosing pump house, Rasul DTW and surrounding area.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.40	Planned Dates		01-Oct-26	15-Oct-26	05-Nov-26	12-Nov-26	19-Nov-26	17-Dec-26	16-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
31	WSG10	Supply of chemical and related services for Weed/Jungle destruction at north side area of PSTP.	Lot	1	RFQ (e-gp)	SE	Revenue	5.00	5.00	Planned Dates		01-Oct-26	15-Oct-26	05-Nov-26	12-Nov-26	19-Nov-26	17-Dec-26	16-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
32	WSG11	Supply of gearbox set and related services for Munshikhola outlet point and grit chamber outlet gate of PSTP.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	22.50	Planned Dates		01-Oct-26	15-Oct-26	05-Nov-26	12-Nov-26	19-Nov-26	17-Dec-26	16-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
33	WSW12	Supply of MS flat bar, MS angle etc and related services for sedimentation tank 1, 2, 3 & 4	Lot	1	RFQ (e-gp)	SE	Revenue	10.00	9.40	Planned Dates		01-Oct-26	15-Oct-26	05-Nov-26	12-Nov-26	19-Nov-26	17-Dec-26	16-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
34	WSW9	Repair, maintenance & servicing of overhead crane and Painting of grit chamber, pump motor suction & delivery line and other related works of Narinda CPS.	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	3.00	Planned Dates		01-Oct-26	15-Oct-26	05-Nov-26	12-Nov-26	19-Nov-26	17-Dec-26	16-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
35	WSG13	Supply of non-return valve, gate valve, bend, reducer etc and related services for Dhaka Medical college SLS.	Lot	1	OTM (e-gp)	CE	Revenue	23.00	21.50	Planned Dates		01-Oct-26	15-Oct-26	05-Nov-26	12-Nov-26	19-Nov-26	17-Dec-26	16-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
36	WSW15	Supply of electrical material, parts and related services for 500KVA electric sub station at PSTP Division.	Lot	1	RFQ (e-gp)	SE	Revenue	10.00	10.00	Planned Dates		08-Oct-26	22-Oct-26	12-Nov-26	19-Nov-26	26-Nov-26	24-Dec-26	23-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
37	WSW14	Supply of different material, parts and related services for lift pump gearbox.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.40	Planned Dates		08-Oct-26	22-Oct-26	12-Nov-26	19-Nov-26	26-Nov-26	24-Dec-26	23-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
38	WSG16	Supply of chemical and related services for Weed/Jungle destruction at south side area	Lot	1	RFQ (e-gp)	SE	Revenue	5.00	5.00	Planned Dates		08-Oct-26	22-Oct-26	12-Nov-26	19-Nov-26	26-Nov-26	24-Dec-26	23-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									
39	WSG17	Supply of shaft, sleeve, bush etc and related services for outfall pump motor.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	22.50	Planned Dates		08-Oct-26	22-Oct-26	12-Nov-26	19-Nov-26	26-Nov-26	24-Dec-26	23-Jan-27	107
										Planned Days			14	21	7	7	28	30	
										Actual Dates									






