

বিষয়ঃ বোতলজাত পানি উৎপাদন প্ল্যান্টের ২০২৬-২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন প্রসঙ্গে।

০২। এমতাবস্থায়, বোতলজাত পানি উৎপাদন প্ল্যান্টের ২০২৬-২৭ অর্থ বছরের বার্ষিক ক্রয়-পরিকল্পনা (APP) এর সদয় অনুমোদন দেওয়া যেতে পারে। সদয় অনুমোদনের জন্য উপস্থাপন করা হ'ল।

মোহাম্মদ রাবিব সাদমান
সহকারী প্রকৌশলী
বোপাউপ্তা, ঢাকা ওয়াসা।

এস. এম. তৌফিকুর রহমান
প্ল্যান্ট ম্যানেজার
বোতলজাত পানি উৎপাদন প্ল্যান্ট
ঢাকা এয়ার

০৬.
আলমগীর হাছিন আহমেদ
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

মির্জা গোলাম কিবরিয়া
উপ-ব্যবস্থাপনা পরিচালক
পরিচালন ও রক্ষণাবেক্ষণ (অস্ট্রেলিয়া)
ঢাকা শ্রমাসা।

MD
ড. মুহা. মানিকজামান
ব্যবস্থাপনা পরিচালক
(অতিরিক্ত: সচিব)
ঢাকা ওয়াসা।

DMD

Package No	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimated Cost Taka in Lakh	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
W-5	Repairing, Maintenance & Troubleshooting of 20 Liter Jar cap Injection Mould and other works under BWPP.	Lot	1	LTM (e-GP)	CE	Rev	3.00	Planned Dates		24-09-26	08-10-26	15-10-26	22-10-26	29-10-26	05-11-26		03-02-27
								Planned Days			14	7	7	7	7	42	90
								Actual Dates									
W-6	Repairing, Maintenance & Troubleshooting of 5 Liter Cap Injection Mould and other works under BWPP.	Lot	1	LTM (e-GP)	CE	Rev	3.00	Planned Dates		11-10-26	25-10-26	01-11-26	08-11-26	15-11-26	22-11-26		20-02-26
								Planned Days			14	7	7	7	7	42	90
								Actual Dates									
W-7	Repairing, Maintenance & Troubleshooting of 5 Liter Hanger Injection Mould and other works under BWPP.	Lot	1	RFQ (e-GP)	CE	Rev	3.00	Planned Dates		25-10-26	08-11-26	15-11-26	22-11-26	29-11-26	06-12-26		06-03-27
								Planned Days			14	7	7	7	7	42	90
								Actual Dates									
W-8	Repairing, Maintenance & Troubleshooting of Wrapping Machine No: 2 and other works under BWPP.	Lot	1	LTM (e-GP)	CE	Rev	3.00	Planned Dates		25-10-26	08-11-26	15-11-26	22-11-26	29-11-26	06-12-26		06-03-27
								Planned Days			14	7	7	7	7	42	90
								Actual Dates									
W-9	Repairing, Maintenance & Troubleshooting of Wrapping Machine No: 3 and other works under BWPP.	Lot	1	LTM (e-GP)	CE	Rev	3.00	Planned Dates		11-10-26	25-10-26	01-11-26	08-11-26	15-11-26	22-11-26		20-02-26
								Planned Days			14	7	7	7	7	42	90
								Actual Dates									
W-10	Disassembling, repairing, cleaning, servicing & installation of Cap Cutter Machine related works.	Lot	1	DPM	MD	Rev	2.00	Planned Dates		24-09-26	08-10-26	15-10-26	22-10-26	29-10-26	05-11-26		03-02-27
								Planned Days			14	7	7	7	7	42	90
								Actual Dates									
W-11	Repairing, Maintenance & Troubleshooting of Blow Machine, compressor & others BWPP.	Lot	1	LTM (e-GP)	CE	Rev	3.00	Planned Dates		11-10-26	21-10-26	28-10-26	04-11-26	11-11-26	18-11-26		02-01-27
								Planned Days			10	7	7	7	7	38	45
								Actual Dates									
W-12	Periodic preventive maintenance and other related works of Blow machines under BWPP, Dhaka WASA	Item	1	LTM (e-GP)	CE	Rev	3.00										
W-13	Periodic preventive maintenance and other related works of Filling machines under BWPP, Dhaka WASA	Item	1	LTM (e-GP)	CE	Rev	3.00										

মোহাম্মদ তৈয়ব উদ্দিন মোহাম্মদ রাকিব সাদমান
উপ-সহকারী প্রকৌশলী সহকারী প্রকৌশলী
বোপাউপ্র্যা, ঢাকা ওয়াসা বোপাউপ্র্যা, ঢাকা ওয়াসা।

এস. এম. তৌফিকুর রহমান
প্রিন্সিপাল ম্যানেজার
বোতলজাত পানি উৎপাদন প্রিন্সিপাল
ঢাকা ওয়াসা।

আলমগীর হোসেন আহমেদ
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।
2 of 10

মিজাব হোসেন কবিরিয়া
উপ-ব্যবস্থাপনা পরিচালক
পরিচালন ও রক্ষণাবেক্ষণ (অলাদা)
ঢাকা ওয়াসা।

ড. মুহা. মনিরুজ্জামান
ব্যবস্থাপনা পরিচালক
(অতিরিক্ত: সচিব)
ঢাকা ওয়াসা।