

Sl No	Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (Taka in Lac)	Allocated amount (TK in Lac) Financial Year 2022-23	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
										Planned Dates									
50	G-20	Procurement of chlorine drum header line ball valve, copper tube & accessories for chlorine battery of SWTP-2, W/O#21-22-1045	Lot	1	OTM(e-GP)	CE	Rev	5.00	5.00	Planned Dates		14/11/21	05/12/21	19/12/21	28/12/21	02/01/22	23/01/22		22/05/22
										Actual Dates									
51	G-13	Procurement of spare parts for chlorine building memorial	Lot	1	OTM(e-GP)	SE	Rev	5.00	5.00	Planned Dates		29/05/21	20/07/21	03/08/21	10/08/21	17/08/21	07/09/21		05/01/22
										Actual Dates									
52	G-21	Procurement of Laboratory equipment for SWTP phase-2, File# 147 2021	Lot	1	OTM(e-GP)	CE	Rev	24.42	24.42	Planned Dates		21/11/21	12/12/21	26/12/21	02/01/22	09/01/22	30/01/22		29/05/22
										Actual Dates									21/07/22
53	G-22	Procurement of Different Types Laboratory Reagent For SWTP Phase-2, F#215 21	Lot	1	OTM(e-GP)	CE	Rev	24.38	24.38	Planned Dates		18/01/22	08/02/22	22/02/22	01/03/22	08/03/22	29/03/22		120
										Actual Dates									
54	G-19	Supply of special equipment for testing water quality of SWTP phase-2, F#083 21	Lot	1	OSTEM (e-GP)	SE	Rev	9.97	9.97	Planned Dates		10/10/21	31/10/21	14/11/21	21/11/21	28/11/21	19/12/21		17/05/22
										Actual Dates									
Capital Expense										Carried Over For Chemical Goods									
Total TK. 1319.93										Total TK. 1319.93									
Head : Capital (SCADA Installation)										Carried Over For Works, Goods & Chemical Goods									
Total TK. 2909.31										Total TK. 2733.30									
55	G-01	Supply of spare parts & related service for the Rehabilitation of SCADA system of SWTP-2, F-002 2021, Contract No 002 2022 434	Lot	1	DFM	MD	Rev	386.72	309.38	Planned Dates									18/09/22
										Actual Dates		19/10/21	09/11/21	06/01/22	13/01/22	20/01/22	10/02/22		
56	G-02	Support Service for online Reare management & Laboratory information Management (LIMS) software	Lot	1	DFM	CE	Rev	5.00	5.00	Planned Dates		30/08/22	20/09/22	04/10/22	11/10/22	18/10/22	08/11/22		08/03/23
										Actual Dates		0	21	14	7	7	21		70
57	G-03	Supply of Biometric Face detection digital attendance device with related services	Lot	1	DFM	CE	Rev	10.00	10.00	Planned Dates		30/08/22	20/09/22	04/10/22	11/10/22	18/10/22	08/11/22		08/03/23
										Actual Dates		0	21	14	7	7	21		70
58	G-04	Implementation of Automation & SCADA system at DND Aeration zone 1,2 & 3 of SWTP, F#026 22	Lot	1	OSTEM (e-GP)	MD	Rev	77.00	73.15	Planned Dates		30/06/22	21/07/22	04/08/22	11/08/22	18/09/22	08/09/22		06/01/23
										Actual Dates		0	21	14	7	7	21		56
Head : Capital (Generator)										Goods to be supplied (Capital: SCADA Installation)									
Total TK. 478.72										Total TK. 397.53									
59	G-05	Supplying of 1.4MW Gas Generator & related services of SWTP phase-2, F#057 22	Lot	1	OSTEM (e-GP)	MD	Rev	800.00	120.00	Planned Dates		30/06/22	21/07/22	04/08/22	11/08/22	18/08/22	08/09/22		06/01/23
										Actual Dates		0	21	14	7	7	21		67



Arzamas

12



9

