

Sl.no.	Pack. No.	Description of Goods/Works/Services	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of funds	Estimated Cost Tk. (in Lac)	Allocated budget Tk. (in Lac)	Time Code for process	Advertise Prequalification on (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20		
		Sub Head-A: Pump purchase (Allocated Budget 100 Lac)																			
		Carried over work																			
1	GP1	Supply of different capacity sewage dewatering pump motor set with related services for different SLSs under PSTP.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	19.45	Planned Dates Planned Days Actual Dates		12-May-26 22-May-26 10	22-May-26 14	05-Jun-26 7	12-Jun-26 7	19-Jun-26 7	17-Jul-26 28	15-Sep-26 60	126		
2	GP2	Supply of different capacity Scum return pump motor set with related services under PSTP.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	19.45	Planned Dates Planned Days Actual Dates		12-May-26 22-May-26 10	22-May-26 14	05-Jun-26 7	12-Jun-26 7	19-Jun-26 7	17-Jul-26 28	15-Sep-26 60	126		
3	GP3	Supply of 3/5 HP dewatering pump motor set with related services for different SLSs under PSTP.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	19.95	Planned Dates Planned Days Actual Dates		13-May-26 23-May-26 10	23-May-26 14	06-Jun-26 7	13-Jun-26 7	20-Jun-26 7	18-Jul-26 28	16-Sep-26 60	126		
		Work to be done																			
4	PPG1	Supply of various capacity auto-setter non-clog sewage pump motor set with related services for different SLSs under PSTP.	Lot	1	OTM (e-gp)	SE	Revenue	9.00	8.50	Planned Dates Planned Days Actual Dates		01-Oct-26 11-Oct-26 10	11-Oct-26 21	01-Nov-26 7	08-Nov-26 7	15-Nov-26 7	13-Dec-26 28	11-Feb-27 60	133		
5	PPG2	Supply of various capacity auto-setter sewage pump motor set with related services for different SLSs under PSTP.	Lot	1	OTM (e-gp)	CE	Revenue	20.00	18.00	Planned Dates Planned Days Actual Dates		08-Oct-26 18-Oct-26 10	18-Oct-26 21	08-Nov-26 7	15-Nov-26 7	22-Nov-26 7	20-Dec-26 28	18-Feb-27 60	133		
6	PPG3	Supply of 9KW, 3.7KW sewage dewatering pump motor set with related services for PSTP Division.	Lot	1	OTM (e-gp)	CE	Revenue	16.00	14.65	Planned Dates Planned Days Actual Dates		15-Oct-26 25-Oct-26 10	25-Oct-26 21	15-Nov-26 7	22-Nov-26 7	29-Nov-26 7	27-Dec-26 28	25-Feb-27 60	133		
		Sub total Tk (in lac)								100.00											
		Sub Head-B: VFD Purchase (Allocated Budget 25 Lac)																			
1	VPG1	Supply of different capacity Variable frequency Drive(VFD) and related Services for PSTP Division.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	23.00	Planned Dates Planned Days Actual Dates		01-Oct-26 11-Oct-26 10	11-Oct-26 21	01-Nov-26 7	08-Nov-26 7	15-Nov-26 7	13-Dec-26 28	11-Feb-27 60	133		
2	E1	Unknown /Unseen allocation for emergency works.	Lot	1	DPM/FA MD	CE/DMO/MD	Revenue	2.00	2.00	Planned Dates Planned Days Actual Dates		01-Jul-27		As on when requires							30-Jun-28
		Sub total Tk (in lac)								25.00											
		Sub Head-C: Computer & Accessories (Allocated Budget 5 Lac)																			
1	CAG1	Supply of laptop, printer, scanner, toner and necessary accessories for PSTP	Lot	1	RFQ (e-gp)	SE	Revenue	5.00	5.00	Planned Dates Planned Days Actual Dates		15-Oct-26 25-Oct-26 10	25-Oct-26 21	15-Nov-26 7	22-Nov-26 7	29-Nov-26 7	27-Dec-26 28	26-Jan-27 30	103		
		Sub total Tk (in lac)								5.00											
		Sub Head-D: Sewer line maintenance (Allocated Budget 400 Lac)																			
		Carried over works																			
1	CG10	Supply of different capacity pump motor, controller with related services at Tejgaon SLS. #W26 070 23	Lot	1	OTM (e-gp)	MD	Revenue	102.00	0.00	Planned Dates Planned Days Actual Dates		24-Jan-24 04-Feb-24	04-Feb-24 25-Feb-24	25-Feb-24 03-Mar-24	03-Mar-24 10-Mar-24	10-Mar-24 07-Apr-24	07-Apr-24 06-Jun-24				
		Work to be done																			
2	SLMW1	Cleaning of water hyacinth from facultative lagoon A-2 under PSTP.	Lot	1	LTM (e-gp)	CE	Revenue	5.00	4.75	Planned Dates Planned Days Actual Dates		14-Sep-26 28-Sep-26 14	28-Sep-26 21	19-Oct-26 7	26-Oct-26 7	02-Nov-26 7	30-Nov-26 28	30-Dec-26 30	107		
3	SLMW2	Cleaning of water hyacinth from facultative lagoon A-3 under PSTP.	Lot	1	LTM (e-gp)	CE	Revenue	5.00	4.75	Planned Dates Planned Days Actual Dates		14-Sep-26 28-Sep-26 14	28-Sep-26 21	19-Oct-26 7	26-Oct-26 7	02-Nov-26 7	30-Nov-26 28	30-Dec-26 30	107		
4	SLMW3	Cleaning of water hyacinth from facultative lagoon A-5 under PSTP.	Lot	1	LTM (e-gp)	CE	Revenue	5.00	4.75	Planned Dates Planned Days Actual Dates		14-Sep-26 28-Sep-26 14	28-Sep-26 21	19-Oct-26 7	26-Oct-26 7	02-Nov-26 7	30-Nov-26 28	30-Dec-26 30	107		
5	SLMW4	Cleaning of water hyacinth from facultative lagoon A-6 under PSTP.	Lot	1	LTM (e-gp)	CE	Revenue	5.00	4.75	Planned Dates Planned Days Actual Dates		14-Sep-26 28-Sep-26 14	28-Sep-26 21	19-Oct-26 7	26-Oct-26 7	02-Nov-26 7	30-Nov-26 28	30-Dec-26 30	107		
6	SLMW5	Cleaning of water hyacinth from facultative lagoon A-7 under PSTP.	Lot	1	LTM (e-gp)	CE	Revenue	5.00	4.75	Planned Dates Planned Days Actual Dates		14-Sep-26 28-Sep-26 14	28-Sep-26 21	19-Oct-26 7	26-Oct-26 7	02-Nov-26 7	30-Nov-26 28	30-Dec-26 30	107		
7	SLMW6	Cleaning of water hyacinth from facultative lagoon A-8 under PSTP.	Lot	1	LTM (e-gp)	CE	Revenue	5.00	4.75	Planned Dates Planned Days Actual Dates		21-Sep-26 03-Oct-26 14	03-Oct-26 21	26-Oct-26 7	02-Nov-26 7	09-Nov-26 7	07-Dec-26 28	06-Jan-27 30	107		
8	SLMW7	Cleaning of water hyacinth from facultative lagoon B-1 under PSTP.	Lot	1	LTM (e-gp)	CE	Revenue	5.00	4.75	Planned Dates Planned Days Actual Dates		21-Sep-26 03-Oct-26 14	03-Oct-26 21	26-Oct-26 7	02-Nov-26 7	09-Nov-26 7	07-Dec-26 28	06-Jan-27 30	107		







