

Sl.no.	Pack. No.	Description of Goods/Works/Services	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of funds	Estimated Cost Tk.(in Lac)	Allocated budget Tk.(in Lac)	Time Code for process	Advertise Prequalification on (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
48	SLMG14	Supply of gearbox material, different parts and related services for trunk sewer line of Narinda CPS to Armanitola SLS & Armanitola SLS to Dhaka medical college SLS.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.25	Planned Dates Planned Days Actual Dates		15-Oct-26 29-Oct-26 19-Nov-26 26-Nov-26	14 21 7	7 7 28	30-Jan-27	107			
49	SLMW34	Repair, maintenance and Raising of sewer manhole of Swambag SLS to Bashaboo SLS & Narinda CPS to Arambag SLS.	Lot	1	LTM (e-gp)	SE	Revenue	3.00	2.85	Planned Dates Planned Days Actual Dates		15-Oct-26 29-Oct-26 19-Nov-26 26-Nov-26	14 21 7	7 7 28	30-Jan-27	107			
50	SLMG15	Supply of gearbox material, different parts and related services for trunk sewer line of Dhaka medical college SLS to Azimpur SLS & Azimpur SLS to Nawabgonj SLS.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.25	Planned Dates Planned Days Actual Dates		22-Oct-26 05-Nov-26 26-Nov-26 03-Dec-26	14 21 7	7 7 28	06-Feb-27	107			
51	SLMG16	Supply of different material, parts and related services for trunk sewer line of Arambag SLS to Mogbazar SLS & Mogbazar SLS to Nilkhet SLS.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.25	Planned Dates Planned Days Actual Dates		22-Oct-26 05-Nov-26 26-Nov-26 03-Dec-26	14 21 7	7 7 28	06-Feb-27	107			
52	SLMW35	Cleaning and removing of Grass, Bushes and Weeds from sludge lagoon-1, 2 and surrounding area under PSTP.	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	2.85	Planned Dates Planned Days Actual Dates		22-Oct-26 05-Nov-26 26-Nov-26 03-Dec-26	14 21 7	7 7 28	06-Feb-27	107			
53	SLMG17	Supply of sluice gate material, different parts and related services for trunk sewer line of Zgatala SLS to Nilkhet SLS & Nilkhet SLS to Hazanbag SLS.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.25	Planned Dates Planned Days Actual Dates		22-Oct-26 05-Nov-26 26-Nov-26 03-Dec-26	14 21 7	7 7 28	06-Feb-27	107			
54	SLMG18	Supply of different material, parts and related services for trunk sewer line of Hazanbag SLS to Japan garden city SLS & Japan garden city SLS to Asadgate SLS.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.25	Planned Dates Planned Days Actual Dates		22-Oct-26 05-Nov-26 26-Nov-26 03-Dec-26	14 21 7	7 7 28	06-Feb-27	107			
55	SLMW36	Repair and Maintenance of Sewer Manholes with Placement of Manhole Covers at Different Locations of Pagla Sewage Treatment Plant area.	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	3.00	Planned Dates Planned Days Actual Dates		22-Oct-26 05-Nov-26 26-Nov-26 03-Dec-26	14 21 7	7 7 28	06-Feb-27	107			
56	SLMG19	Supply of gearbox material, different parts and related services for trunk sewer line of Teggaon SLS to Old airport SLS & Old airport SLS to Asadgate SLS.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.25	Planned Dates Planned Days Actual Dates		22-Oct-26 05-Nov-26 26-Nov-26 03-Dec-26	14 21 7	7 7 28	06-Feb-27	107			
57	SLMG20	Supply of borak bamboo, GI wire & other material with related services for Different SLSs and trunk sewer line cleaning under PSTP.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.25	Planned Dates Planned Days Actual Dates		22-Oct-26 05-Nov-26 26-Nov-26 03-Dec-26	14 21 7	7 7 28	06-Feb-27	107			
58	SLMW37	Cleaning and removing of Grass, Bushes and Weeds from sludge lagoon-3, 4 and surrounding area under PSTP.	Lot	1	DPM (e-gp)	SE	Revenue	3.00	3.00	Planned Dates Planned Days Actual Dates		26-Oct-26 09-Nov-26 30-Nov-26 07-Dec-26	14 21 7	7 7 28	10-Feb-27	107			
59	SLMG21	Supply of manual gearbox set & other materials with related services for dividing chamber.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.25	Planned Dates Planned Days Actual Dates		26-Oct-26 09-Nov-26 30-Nov-26 07-Dec-26	14 21 7	7 7 28	10-Feb-27	107			
60	SLMG22	Supply of sluice gate material, parts and related services for suction & delivery line at Narinda CPS.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.25	Planned Dates Planned Days Actual Dates		26-Oct-26 09-Nov-26 30-Nov-26 07-Dec-26	14 21 7	7 7 28	10-Feb-27	107			
61	SLMW38	Cleaning, maintenance & servicing of different suction & delivery pipe line, gate valve, NRV etc of Narinda CPS.	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	3.00	Planned Dates Planned Days Actual Dates		29-Oct-26 12-Nov-26 03-Dec-26 10-Dec-26	14 21 7	7 7 28	13-Feb-27	107			
62	SLMG23	Supply of different size bend, clamp, reducer, short pitch etc and related services for outfall sewer pump line.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	9.25	Planned Dates Planned Days Actual Dates		29-Oct-26 12-Nov-26 03-Dec-26 10-Dec-26	14 21 7	7 7 28	13-Feb-27	107			
63	E2	Unknown /Unseen allocation for emergency works i.e cleaning, repair & maintenance work etc.	Lot	1	DPM/FA	CE/OMD/MD	Revenue	15.00	15.00	Planned Dates Planned Days Actual Dates		01-Jul-27						30-Jun-28	
		Sub total Tk(in lac)							400.00										
		Sub Head-E: Computer maintenance (Allocated Budget 400 Lac)																	
		Work to be done																	
1	CMW1	Repair, maintenance & servicing of computer, Printer and Photocopy machine under PSTP Division.	Lot	1	RFQ (e-gp)	SE	Revenue	3.00	3.00	Planned Dates Planned Days Actual Dates		02-Sep-26 12-Sep-26 03-Oct-26 10-Oct-26	10 21 7	7 7 28	14-Nov-26 14-Dec-26	103			
		Sub total Tk(in lac)							3.00										
		Sub Head-F:Spare Parts (Water and sewer treatment plants) (Allocated Budget 150 Lac)																	
		Carried over work																	
1	GSP1	Supply of materials & spare parts with related services for chlorination systems.	Lot	1	RFQ (e-gp)	SE	Revenue	5.00	4.94	Planned Dates Planned Days Actual Dates		12-May-26 26-May-26 16-Jun-26 23-Jun-26			30-Jun-26 28-Jul-26 25-Nov-26				






