

Serial No	Package No	Description of Supply Packages	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated/Contract Amount (Taka in Lac)	Allocation for this FY 2025-26 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
10	B.7.03	Repair and maintenance of Boundary Wall from Ch.0+090 km to 0+135 km at Store Division compound, Dhaka WASA	Lot	1	LTM e-GP	CE	GoB (Rev.)	5.00	4.75	Planned Dates		1-Oct-26	15-Oct-26	29-Oct-26	5-Nov-26	12-Nov-26	10-Dec-26	70		
										Planned Days		0	14	14	7	7	28			
										Actual Dates										
11	B.7.04	Repair and maintenance of Boundary Wall from Ch.0+135 km to 0+180 km at Store Division compound, Dhaka WASA	Lot	1	LTM e-GP	CE	GoB (Rev.)	5.00	4.75	Planned Dates		1-Oct-26	15-Oct-26	29-Oct-26	5-Nov-26	12-Nov-26	10-Dec-26	70		
										Planned Days		0	14	14	7	7	28			
										Actual Dates										
		Sub-Total 1							19.00											
		For Emergency Works																		
12	B.7.05	Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(a) (Sudden emergency Boundary Wall or gate repairing works) under Store Division, Dhaka WASA	Lot	1	DPM/ RFO/ LTM	CE	GoB (Rev.)	1.00	1.00	Planned Dates					As per requirement					
										Planned Days										
										Actual Dates										
		Sub-Total 2							1.00											
		Total =Sub-Total (1 + 2)							20.00											
		B.8																		
		Vertical Maintenance (Code : 01-04-017)																		
13	B.8.01	Repair and maintenance of Fork Lift of Store Division, Dhaka WASA	Lot	1	DPM	SE	GoB (Rev.)	0.75	0.75	Planned Dates		1-Oct-26	15-Oct-26	29-Oct-26	5-Nov-26	12-Nov-26	10-Dec-26	70		
										Planned Days		0	14	14	7	7	28			
										Actual Dates										
		Total						0.75	0.75											
		B.9																		
		Store Maintenance (01-04-008)																		
		For Works to be done																		
14	B.9.01	Repair and maintenance of Open Tinished Godown no. 07 at Store Division Compound, Dhaka WASA (Lot-1).	Lot	1	LTM e-GP	CE	GoB (Rev.)	5.00	4.75	Planned Dates		1-Oct-26	15-Oct-26	29-Oct-26	5-Nov-26	12-Nov-26	10-Dec-26	70		
										Planned Days		0	14	14	7	7	28			
										Actual Dates										

ড. মুহা. মনিরুজ্জামান
ব্যবস্থাপনা পরিচালক
(অতিরিক্ত সচিব)
ঢাকা ওয়াসা।

[illegible][illegible]

	Actual Dates
	
	

ড. মুহাঃ মনিরুজ্জামান
ব্যবস্থাপনা পরিচালক
(অতিরিক্ত সচিব)
ঢাকা ওয়াশা।