

Package No	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving Authority	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2026-27 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
AG	VFD / Inverter Maintenance 01-04-019	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
AG.1	Supply of Necessary Materials, Spare Parts, and Accessories for Maintenance and Servicing of VFDs/Inverters and Other Related Equipment at Dasherikandi STP.	Lot	1	OTM e-GP	CE	Rev.	25.00	25.00	Planned Dates		15/08/24	30/08/24	13/09/24	20/09/24	27/09/24	25/10/24		23/12/24
									Planned Days		0	15	14	7	7	28	71	59
									Actual Dates									
AG.2	Annual Maintenance of 11 KV Variable Frequency Drives (VFDs) for Blowers at Dasherikandi STP.	Lot	1	OTM e-GP	CE	Rev.	5.00	5.00	Planned Dates		16/08/24	31/08/24	14/09/24	21/09/24	28/09/24	26/10/24	71	25/12/24
									Planned Days		0	15	14	7	7	28	71	60
									Actual Dates									
AG.3	Urgent and unforeseen Goods/Works (OTM, LTM, DPM, RFO) for VFD/Inverter Maintenance for Dasherikandi STP, Dhaka WASA.	LS	-	N/A	MD/ DMD/ CE/SE	Rev.	5.00	5.00	Planned Dates									
									Planned Days									
									Actual Dates									
AH	Spare parts (water and sewer treatment plants) 01-04-025	Sub Total (AG) = 35.00 35.00																
AH1	Carried Over																	
AH1.1	Procurement of Spare Parts for the UV System of Dasherikandi STP, Dhaka WASA. (T. ID: 1208876)	Lot	1	OTM e-GP	MD	Rev.	365.80	365.80	Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	13/09/26
									Planned Days									180
									Actual Dates		02/02/26							
AH1.2	Procurement of UV Lamp for Dasherikandi STP, Dhaka WASA. (T. ID: 1208879)	Lot	1	OTM e-GP	MD	Rev.	751.80	751.80	Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	14/09/26
									Planned Days									180
									Actual Dates		02/02/26							
AH1.3	Supply of various capacities electro-mechanical actuator SLS, Coarse Screen, Fine Screen, Vortex Grt, Thickener, Dehydrator for Dasherikandi STP. (T. ID: 1208819)	Lot	1	OTM e-GP	MD	Rev.	85.89	85.89	Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	11/09/26
									Planned Days									180
									Actual Dates		02/02/26							
AH1.4	Procurement of Stator & Rotor with accessories for SDIP High Sludge Pump of Dasherikandi STP. (T. ID: 1154937)	Lot	1	OTM e-GP	MD	Rev.	256.00	256.00	Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	12/09/26
									Planned Days									180
									Actual Dates		02/02/26							
AH1.5	Procurement of various types of solenoid valves, cylinders, etc., for STD& SDIP Dasherikandi STP. (T. ID: 1282549)	Lot	1	OTM e-GP	CE	Rev.	21.38	21.38	Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	14/09/26
									Planned Days									180
									Actual Dates		02/02/26							
AH1.6	Procurement of spare parts such as lubricating pump, seal, level sensor for plunger pump of Dasherikandi STP. (T. ID: 1283389)	Lot	1	OTM e-GP	CE	Rev.	21.50	21.50	Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	15/09/26
									Planned Days									180
									Actual Dates		02/02/26							
AH1.7	Procurement of necessary materials for SLS, Coarse Screen, Fine Screen, SST, PST, and others for Dasherikandi STP. (T. ID: 1283392)	Lot	1	OTM e-GP	CE	Rev.	21.70	21.70	Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	16/09/26
									Planned Days									180
									Actual Dates		02/02/26							
AH1.8	Supply of various types of shaftless screw conveyors for Mud cake Handling of Dasherikandi STP. (T. ID: 1283391)	Lot	1	OTM e-GP	DMD	Rev.	43.64	43.64	Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	17/09/26
									Planned Days									180
									Actual Dates		02/02/26							
AH1.9	Procurement of various types of electric and electronic items for Dasherikandi STP. (T. ID: 1283393)	Lot	1	OTM e-GP	CE	Rev.	22.76	22.76	Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	17/09/26
									Planned Days									180
									Actual Dates		02/02/26							
Sub Total AH1							1590.47	1590.47										