


Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
Sub-Head Sports, culture and welfare (Opex)			Budget						10.00							
94	APP/25-26/G/61	Supply of sports equipment, gift, gym items and related renovation works.	OTM e-GP	lot	1	Rev	CE	8.34	Planned Dates							
									Planned Days							
									Actual Dates	15-Aug-25	12-Sep-25	12-Oct-25	22-Oct-25	25-Oct-25	15-Nov-25	
Sub-Head Maintenance Vehicle (Water truck/truck/others) (Capex)			Budget						8.34							
									40.00							
95	APP/25-26/G/62	Procurement of golf cart for visitors in PWTP.	OTM e-GP	lot	1	Rev	DMD	40.00	Planned Days							
									Actual Dates							
									Planned Dates	13-Aug-25	10-Sep-25	10-Oct-25	20-Oct-25	23-Oct-25	13-Nov-25	
Sub-Head Research, development and consultancy (Opex)			Budget						40.00							
									17.00							
96	APP/25-26/G/63	Supply of solar power system for development of auxiliary power supply for C4 residential building at WTP.	OTM e-GP	lot	1	Rev	CE	17.00	Planned Days							
									Actual Dates							
									Planned Dates	10-Aug-25	7-Sep-25	7-Oct-25	17-Oct-25	20-Oct-25	10-Nov-25	
Sub-Head Internet Connection Charge (Opex)			Budget						10.00							
									10.00							
97	APP/25-26/G/64	Supply of 12 (Twelve) Months 100 MBPS dedicated bandwidth Internet service for PWTP.	DPM	lot	1	Rev	CE	10.00	Planned Days							
									Actual Dates							
									Planned Dates				17-Oct-25	20-Oct-25	10-Nov-25	
Sub-Head Water & Sewage Treatment Plant (O&M) (Opex)			Budget						10.00							
									2712.21							
98	APP/25-26/G/65	Supply of Kit-B and related items for handling of chlorine gas leakage.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	9-Aug-25	6-Sep-25	6-Oct-25	16-Oct-25	19-Oct-25	9-Nov-25	
99	APP/25-26/G/66	Procurement of different capacity de-watering pump, mud pump, pipe-fittings and related others for manhole chamber maintenance.	OTM e-GP	lot	1	Rev	CE	15.00	Planned Dates							
									Planned Days							
									Actual Dates	19-Aug-25	16-Sep-25	16-Oct-25	26-Oct-25	29-Oct-25	19-Nov-25	19-Mar-26
100	APP/25-26/G/67	Supply of gang switch fan controller, different sockets, plug, motion sensor lights, ceiling fan, led strip lights and related others for periodic maintenance.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	17-Aug-25	14-Sep-25	14-Oct-25	24-Oct-25	27-Oct-25	17-Nov-25	17-Mar-26
101	APP/25-26/G/68	Procurement of chlorine cylinder for maintenance of chlorine gas handling system at WTP.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	7-Aug-25	4-Sep-25	4-Oct-25	14-Oct-25	17-Oct-25	7-Nov-25	7-Mar-26
102	APP/25-26/G/69	Supply of benchtop plate slicer, bench grinder machine, welding rod, boring tools and related others workshop maintenance equipment.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	1-Aug-25	29-Aug-25	28-Sep-25	8-Oct-25	11-Oct-25	1-Nov-25	
103	APP/25-26/G/70	Procurement of hydraulic oil, lubricants for large vertical & horizontal pump's periodic maintenance.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	9-Aug-25	6-Sep-25	6-Oct-25	16-Oct-25	19-Oct-25	9-Nov-25	
104	APP/25-26/G/71	Procurement of hydraulic oil, lubricants for different mixer, scrapper gear box's periodic maintenance.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	19-Aug-25	16-Sep-25	16-Oct-25	26-Oct-25	29-Oct-25	19-Nov-25	19-Mar-26
105	APP/25-26/G/72	Supply of Solar lighting system for maintenance of Dhaka WASA road lighting system.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	19-Aug-25	16-Sep-25	16-Oct-25	26-Oct-25	29-Oct-25	19-Nov-25	19-Mar-26


03.05.26
Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA


03/05/26
Sub-Divisional Engineer
Padma Water Treatment Plant
Dhaka WASA


04.05.2026
Executive Engineer
Padma Water Treatment Plant
Dhaka WASA



04/5/26
Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA


Chief Engineer
Dhaka WASA



Deputy Managing Director (O&M)
Dhaka WASA


Managing Director
Dhaka WASA

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
106	APP/25-26/G/73	Supply of Solar lighting system for maintenance of WTP to IPS road & inside IPS lighting system.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates							
107	APP/25-26/G/74	Procurement of different types safety equipment, items for maintenance team and related others	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates							
108	APP/25-26/G/75	Supply of compressor, gas refill, nitrogen flashing and related works for maintenance of sub-station cooling system.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates							
109	APP/25-26/G/76	Procurement of Laboratory re-agent and related others for PWTP	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates							
110	APP/25-26/G/77	Procurement of Laboratory Item such as turbidity meter, de-ionized cartridge, COD low range and related others for PWTP	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates							
111	APP/25-26/G/78	Supply of SS frame with net for WTP & BPS treated water tank, aluminium glass door for filter and related works.	OTM e-GP	lot	1	Rev	CE	20.00	Planned Dates Planned Days Actual Dates							
112	APP/25-26/G/79	Procurement of sprinklers, PVC thread pipes, pipe fittings and related services in IPS.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates							
113	APP/25-26/G/80	Procurement of sprinklers, PVC thread pipes, pipe fittings and related services in BPS.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates							
114	APP/25-26/G/81	Supply of expansion joint membrane, plate and related others.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates							
115	APP/25-26/G/82	Supply of pipe bend, reducer, fittings for maintenance of PAC dosing line and related services.	OTM e-GP	lot	1	Rev	DMD	39.25	Planned Dates Planned Days Actual Dates							
116	APP/25-26/G/83	Procurement of metal rack for PWTP sub-store and different work station at WTP and related others.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates							
117	APP/25-26/G/84	Supply of parts such as cutter, belt, sprocket and related others for maintenance of gardening equipment.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates							
118	APP/25-26/G/85	Procurement of different sanitary items for periodic maintenance of water-plumbing system and related works.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates							
119	APP/25-26/G/86	Procurement of electric auto rickshaw, scooty for maintenance works inside BPS.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates Planned Days Actual Dates							
120	APP/25-26/G/87	Supply of logistic support for emergency maintenance service of PWTP.	OTM e-GP	lot	1	Rev	CE	15.00	Planned Dates Planned Days Actual Dates							
121	APP/25-26/G/88	Supply of necessary materials for chemical resistant coating and related works at clarifier A (Lot-1).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates							


03.05.26
Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA


03.05.26
Sub-Divisional Engineer
Padma Water Treatment Plant,
Dhaka WASA


04.05.2016
Executive Engineer
Padma Water Treatment Plant
Dhaka WASA


04/5/26
Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA


Chief Engineer
Dhaka WASA



Deputy Managing Director (O&M)
Dhaka WASA


Managing Director
Dhaka WASA

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
122	APP/25-26/G/89	Supply of necessary materials for chemical resistant coating and related works at clarifier A (Lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	8-Aug-25	5-Sep-25	5-Oct-25	15-Oct-25	18-Oct-25	8-Nov-25	
123	APP/25-26/G/90	Supply of necessary materials for chemical resistant coating and related works at clarifier A (Lot-3).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	29-Aug-25	26-Sep-25	26-Oct-25	5-Nov-25	8-Nov-25	29-Nov-25	
124	APP/25-26/G/91	Supply of necessary materials for chemical resistant coating and related works at clarifier A (Lot-4).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	17-Aug-25	14-Sep-25	14-Oct-25	24-Oct-25	27-Oct-25	17-Nov-25	
125	APP/25-26/G/92	Supply of necessary materials for chemical resistant coating and related works at clarifier A (Lot-5).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	7-Aug-25	4-Sep-25	4-Oct-25	14-Oct-25	17-Oct-25	7-Nov-25	7-Mar-26
126	APP/25-26/G/93	Supply of necessary materials for chemical resistant coating and related works at clarifier C (Lot-1).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	3-Aug-25	31-Aug-25	30-Sep-25	10-Oct-25	13-Oct-25	3-Nov-25	3-Mar-26
127	APP/25-26/G/94	Supply of necessary materials for chemical resistant coating and related works at clarifier C (Lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	9-Aug-25	6-Sep-25	6-Oct-25	16-Oct-25	19-Oct-25	9-Nov-25	
128	APP/25-26/G/95	Supply of necessary materials for chemical resistant coating and related works at clarifier C (Lot-3).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	19-Aug-25	16-Sep-25	16-Oct-25	26-Oct-25	29-Oct-25	19-Nov-25	19-Mar-26
129	APP/25-26/G/96	Supply of necessary materials for chemical resistant coating and related works at clarifier C (Lot-4).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	15-Aug-25	12-Sep-25	12-Oct-25	22-Oct-25	25-Oct-25	15-Nov-25	15-Mar-26
130	APP/25-26/G/97	Supply of necessary materials for chemical resistant coating and related works at clarifier C (Lot-5).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	9-Aug-25	6-Sep-25	6-Oct-25	16-Oct-25	19-Oct-25	9-Nov-25	
131	APP/25-26/G/98	Supply of necessary materials for chemical resistant coating and related works at clarifier D (Lot-1).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	19-Aug-25	16-Sep-25	16-Oct-25	26-Oct-25	29-Oct-25	19-Nov-25	19-Mar-26
132	APP/25-26/G/99	Supply of necessary materials for chemical resistant coating and related works at clarifier D (Lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	17-Aug-25	14-Sep-25	14-Oct-25	24-Oct-25	27-Oct-25	17-Nov-25	
133	APP/25-26/G/100	Supply of necessary materials for chemical resistant coating and related works at clarifier D (Lot-3).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	7-Aug-25	4-Sep-25	4-Oct-25	14-Oct-25	17-Oct-25	7-Nov-25	
134	APP/25-26/G/101	Supply of necessary materials for chemical resistant coating and related works at clarifier D (Lot-4).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	3-Aug-25	31-Aug-25	30-Sep-25	10-Oct-25	13-Oct-25	3-Nov-25	3-Mar-26
135	APP/25-26/G/102	Supply of necessary materials for chemical resistant coating and related works at clarifier D (Lot-5).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	9-Aug-25	6-Sep-25	6-Oct-25	16-Oct-25	19-Oct-25	9-Nov-25	
136	APP/25-26/G/103	Supply of necessary materials for chemical resistant coating and related works at clarifier E (Lot-1).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	19-Aug-25	16-Sep-25	16-Oct-25	26-Oct-25	29-Oct-25	19-Nov-25	19-Mar-26


03.05.26
Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA


03.05.26
Sub-Divisional Engineer
Padma Water Treatment Plant
Dhaka WASA


04.05.26
Executive Engineer
Padma Water Treatment Plant
Dhaka WASA


04.05.26
Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA



Chief Engineer
Dhaka WASA



Deputy Managing Director (O&M)
Dhaka WASA


Managing Director
Dhaka WASA


Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
137	APP/25-26/G/104	Supply of necessary materials for chemical resistant coating and related works at clarifier E (Lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates							
138	APP/25-26/G/105	Supply of necessary materials for chemical resistant coating and related works at clarifier E (Lot-3).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	8-Aug-25	5-Sep-25	5-Oct-25	15-Oct-25	18-Oct-25	8-Nov-25	
139	APP/25-26/G/106	Supply of necessary materials for chemical resistant coating and related works at clarifier E (Lot-4).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	29-Aug-25	26-Sep-25	26-Oct-25	5-Nov-25	8-Nov-25	29-Nov-25	
140	APP/25-26/G/107	Supply of necessary materials for chemical resistant coating and related works at clarifier E (Lot-5).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	17-Aug-25	14-Sep-25	14-Oct-25	24-Oct-25	27-Oct-25	17-Nov-25	
141	APP/25-26/G/108	Supply of necessary materials for chemical resistant coating and related works at clarifier F (Lot-1).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	7-Aug-25	4-Sep-25	4-Oct-25	14-Oct-25	17-Oct-25	7-Nov-25	7-Mar-26
142	APP/25-26/G/109	Supply of necessary materials for chemical resistant coating and related works at clarifier F (Lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	3-Aug-25	31-Aug-25	30-Sep-25	10-Oct-25	13-Oct-25	3-Nov-25	3-Mar-26
143	APP/25-26/G/110	Supply of necessary materials for chemical resistant coating and related works at clarifier F (Lot-3).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	9-Aug-25	6-Sep-25	6-Oct-25	16-Oct-25	19-Oct-25	9-Nov-25	
144	APP/25-26/G/111	Supply of necessary materials for chemical resistant coating and related works at clarifier F (Lot-4).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	19-Aug-25	16-Sep-25	16-Oct-25	26-Oct-25	29-Oct-25	19-Nov-25	19-Mar-26
145	APP/25-26/G/112	Supply of necessary materials for chemical resistant coating and related works at clarifier F (Lot-5).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	15-Aug-25	12-Sep-25	12-Oct-25	22-Oct-25	25-Oct-25	15-Nov-25	15-Mar-26
146	APP/25-26/G/113	Supply of necessary materials for chemical resistant coating and related works at clarifier dividing chamber.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	9-Aug-25	6-Sep-25	6-Oct-25	16-Oct-25	19-Oct-25	9-Nov-25	
147	APP/25-26/G/114	Supply of necessary materials for chemical resistant coating and related works at clarifier inlet channel (lot-1).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	19-Aug-25	16-Sep-25	16-Oct-25	26-Oct-25	29-Oct-25	19-Nov-25	19-Mar-26
148	APP/25-26/G/115	Supply of necessary materials for chemical resistant coating and related works at clarifier inlet channel (lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	17-Aug-25	14-Sep-25	14-Oct-25	24-Oct-25	27-Oct-25	17-Nov-25	
149	APP/25-26/G/116	Supply of necessary materials for chemical resistant coating and related works at clarifier outlet channel (lot-1).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	7-Aug-25	4-Sep-25	4-Oct-25	14-Oct-25	17-Oct-25	7-Nov-25	
150	APP/25-26/G/117	Supply of necessary materials for chemical resistant coating and related works at clarifier outlet channel (lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	3-Aug-25	31-Aug-25	30-Sep-25	10-Oct-25	13-Oct-25	3-Nov-25	3-Mar-26
151	APP/25-26/G/118	Supply of fiber glass Box to protect PAC & PAM dosing pump of chemical house at PWTP.	OTM e-GP	lot	1	Rev	CE	12.00	Planned Dates Planned Days Actual Dates	9-Aug-25	6-Sep-25	6-Oct-25	16-Oct-25	19-Oct-25	9-Nov-25	
										19-Aug-25	16-Sep-25	16-Oct-25	26-Oct-25	29-Oct-25	19-Nov-25	19-Mar-26


03.05.26
Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA


03/05/26
Sub-Divisional Engineer
Padma Water Treatment Plant
Dhaka WASA


04.05.2026
Executive Engineer
Padma Water Treatment Plant
Dhaka WASA


04/05/26
Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA


Chief Engineer
Dhaka WASA


Deputy Managing Director (O&M)
Dhaka WASA


Managing Director
Dhaka WASA

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
152	APP/25-26/G/119	Supply of necessary items for roof waterproofing treatment for clarifier by acrylic based fiber membrane at PWTP.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates							
									Planned Days							
									Actual Dates	8-Aug-25	5-Sep-25	5-Oct-25	15-Oct-25	18-Oct-25	8-Nov-25	
153	APP/25-26/G/120	Supply of SS/ MS & wooden door, gate at different building of PWTP.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	29-Aug-25	26-Sep-25	26-Oct-25	5-Nov-25	8-Nov-25	29-Nov-25	29-Mar-26
154	APP/25-26/G/121	Supply of Solar lighting system for maintenance of WTP Inside lighting system.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	17-Aug-25	14-Sep-25	14-Oct-25	24-Oct-25	27-Oct-25	17-Nov-25	
155	APP/25-26/G/122	Supply of false ceiling for maintenance of damaged ceiling at different work stations.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	7-Aug-25	4-Sep-25	4-Oct-25	14-Oct-25	17-Oct-25	7-Nov-25	7-Mar-26
156	APP/25-26/G/123	Supply of aluminium glass panel cover to protect chlorination room electric cabinet.	DPM	lot	1	Rev	SE	3.00	Planned Dates							
									Planned Days							
									Actual Dates	3-Aug-25	31-Aug-25	30-Sep-25	10-Oct-25	13-Oct-25	3-Nov-25	3-Mar-26
157	APP/25-26/G/124	Supply of necessary maintenance items for repairing of overhead crane in PWTP.	OTM e-GP	lot	1	Rev	CE	15.00	Planned Dates							
									Planned Days							
									Actual Dates	9-Aug-25	6-Sep-25	6-Oct-25	16-Oct-25	19-Oct-25	9-Nov-25	
158	APP/25-26/G/125	Procurement of lamella for clarifier (lot-1).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	19-Aug-25	16-Sep-25	16-Oct-25	26-Oct-25	29-Oct-25	19-Nov-25	
159	APP/25-26/G/126	Procurement of lamella for clarifier (lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	15-Aug-25	12-Sep-25	12-Oct-25	22-Oct-25	25-Oct-25	15-Nov-25	
160	APP/25-26/G/127	Procurement of chlorine cylinder for maintenance of chlorine gas handling system at BPS.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	9-Aug-25	6-Sep-25	6-Oct-25	16-Oct-25	19-Oct-25	9-Nov-25	
161	APP/25-26/G/128	Procurement of different maintenance equipment for peiodic maintenance.	RFQ e-GP	lot	1	Rev	SE	5.00	Planned Dates	5-May-26	26-May-26	2-Jun-26	9-Jun-26	16-Jun-26	30-Jun-26	11-Jul-26
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
162	APP/25-26/G/129	Procurement of sludge mixer fan at buffer tank and related services.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	17-Aug-25	14-Sep-25	14-Oct-25	24-Oct-25	27-Oct-25	17-Nov-25	17-Mar-26
163	APP/25-26/G/130	Supply of radio frequency transmitter-receiver set for maintenance of IPS-WTP communication and related works.	OTM e-GP	lot	1	Rev	SE	7.00	Planned Dates							
									Planned Days							
									Actual Dates	7-Aug-25	4-Sep-25	4-Oct-25	14-Oct-25	17-Oct-25	7-Nov-25	7-Mar-26
164	APP/25-26/G/131	Procurement of cooling water pump for maintenance of main pump cooling system.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates							
									Planned Days							
									Actual Dates	3-Aug-25	31-Aug-25	30-Sep-25	10-Oct-25	13-Oct-25	3-Nov-25	
165	APP/25-26/G/132	Supply of boat for inspection and maintenance of water intake part of Padma river.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates							
									Planned Days							
									Actual Dates	9-Aug-25	6-Sep-25	6-Oct-25	16-Oct-25	19-Oct-25	9-Nov-25	


03.05.26

Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA


03/05/26

Sub-Divisional Engineer
Padma Water Treatment Plant
Dhaka WASA


04.05.2026

Executive Engineer
Padma Water Treatment Plant
Dhaka WASA


05/15/26

Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA



Chief Engineer
Dhaka WASA



Deputy Managing Director (O&M)
Dhaka WASA



Managing Director
Dhaka WASA