





Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
Sub-Head		Sports, culture and welfare (Opex)	Budget					12.00								
94	APP/25-26/G/61	Supply of sports equipment, gift, gym items and related renovation works.	OTM e-GP	lot	1	Rev	CE	12.00	Planned Dates	3-Aug-25	24-Aug-25	31-Aug-25	7-Sep-25	14-Sep-25	28-Sep-25	9-Oct-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
Sub-Head		Maintenance Vehicle (Water truck/truck/others) (Capex)	Budget					12.00								
95	APP/25-26/G/62	Procurement of golf cart for visitors in PWTP.	OTM e-GP	lot	1	Rev	DMD	40.00	Planned Dates	2-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	27-Nov-25	8-Dec-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
Sub-Head		Research, development and consultancy (Opex)	Budget					40.00								
96	APP/25-26/G/63	Supply of solar power system for development of auxiliary power supply for C4 residential building at WTP.	OTM e-GP	lot	1	Rev	CE	20.00	Planned Dates	2-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	27-Nov-25	8-Dec-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
Sub-Head		Internet Connection Charge (Opex)	Budget					20.00								
97	APP/25-26/G/64	Supply of 12 (Twelve) Months 100 MBPS dedicated bandwidth Internet service for PWTP.	DPM	lot	1	Rev	CE	10.00	Planned Dates	10-Aug-25	31-Aug-25	7-Sep-25	14-Sep-25	21-Sep-25	5-Oct-25	16-Oct-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
Sub-Head		Water & Sewage Treatment Plant (O&M) (Opex)	Budget					10.00								
98	APP/25-26/G/65	Supply of Kit-B and related items for handling of chlorine gas leakage.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	3-Aug-25	24-Aug-25	31-Aug-25	7-Sep-25	14-Sep-25	28-Sep-25	9-Oct-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
99	APP/25-26/G/66	Procurement of different capacity de-watering pump, mud pump, pipe-fittings and related others for manhole chamber maintenance.	OTM e-GP	lot	1	Rev	CE	15.00	Planned Dates	2-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	27-Nov-25	8-Dec-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
100	APP/25-26/G/67	Supply of gang switch fan controller, different sockets, plug, motion sensor lights, ceiling fan, led strip lights and related others for periodic maintenance.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	2-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	27-Nov-25	8-Dec-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
101	APP/25-26/G/68	Procurement of chlorine cylinder for maintenance of chlorine gas handling system at WTP.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	3-Aug-25	24-Aug-25	31-Aug-25	7-Sep-25	14-Sep-25	28-Sep-25	9-Oct-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
102	APP/25-26/G/69	Supply of benchtop plate slicer, bench grinder machine, welding rod, boring tools and related others workshop maintenance equipment.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	2-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	27-Nov-25	8-Dec-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
103	APP/25-26/G/70	Procurement of hydraulic oil, lubricants for large vertical & horizontal pump's periodic maintenance.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	1-Sep-25	22-Sep-25	29-Sep-25	6-Oct-25	13-Oct-25	27-Oct-25	7-Nov-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
104	APP/25-26/G/71	Procurement of hydraulic oil, lubricants for different mixer, scrapper gear box's periodic maintenance.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	7-Aug-25	28-Aug-25	4-Sep-25	11-Sep-25	18-Sep-25	2-Oct-25	13-Oct-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							
105	APP/25-26/G/72	Supply of Solar lighting system for maintenance of Dhaka WASA road lighting system.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates	1-Sep-25	22-Sep-25	29-Sep-25	6-Oct-25	13-Oct-25	27-Oct-25	7-Nov-25
									Planned Days	0	21	7	7	7	14	67
									Actual Dates							


31.07.25
Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA


31.07.25
Sub-Divisional Engineer
Padma Water Treatment Plant
Dhaka WASA


31.07.25
Executive Engineer
Padma Water Treatment Plant
Dhaka WASA



31.07.25
Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA


31.07.25
Chief Engineer
Dhaka WASA


Deputy Managing Director (O&M)
Dhaka WASA



Managing Director
Dhaka WASA

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
106	APP/25-26/G/73	Supply of Solar lighting system for maintenance of WTP to IPS road & inside IPS lighting system.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	7-Aug-25 0 7-Aug-25	28-Aug-25 21 28-Aug-25	4-Sep-25 7 4-Sep-25	11-Sep-25 7 11-Sep-25	18-Sep-25 7 18-Sep-25	2-Oct-25 14 2-Oct-25	13-Oct-25 67 13-Oct-25
107	APP/25-26/G/74	Procurement of different types safety equipment, items for maintenance team and related others	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	1-Sep-25 0 1-Sep-25	22-Sep-25 21 22-Sep-25	29-Sep-25 7 29-Sep-25	6-Oct-25 7 6-Oct-25	13-Oct-25 7 13-Oct-25	27-Oct-25 14 27-Oct-25	7-Nov-25 67 7-Nov-25
108	APP/25-26/G/75	Supply of compressor, gas refill, nitrogen flashing and related works for maintenance of sub-station cooling system.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	1-Sep-25 0 1-Sep-25	22-Sep-25 21 22-Sep-25	29-Sep-25 7 29-Sep-25	6-Oct-25 7 6-Oct-25	13-Oct-25 7 13-Oct-25	27-Oct-25 14 27-Oct-25	7-Nov-25 67 7-Nov-25
109	APP/25-26/G/76	Procurement of Laboratory re-agent and related others for PWTP.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	7-Aug-25 0 7-Aug-25	28-Aug-25 21 28-Aug-25	4-Sep-25 7 4-Sep-25	11-Sep-25 7 11-Sep-25	18-Sep-25 7 18-Sep-25	2-Oct-25 14 2-Oct-25	13-Oct-25 67 13-Oct-25
110	APP/25-26/G/77	Procurement of Laboratory Item such as turbidity meter, de-ionized cartridge, COD low range and related others for PWTP	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	1-Sep-25 0 1-Sep-25	22-Sep-25 21 22-Sep-25	29-Sep-25 7 29-Sep-25	6-Oct-25 7 6-Oct-25	13-Oct-25 7 13-Oct-25	27-Oct-25 14 27-Oct-25	7-Nov-25 67 7-Nov-25
111	APP/25-26/G/78	Supply of SS frame with net for WTP & BPS treated water tank, thai aluminium glass door for filter and related works.	OTM e-GP	lot	1	Rev	CE	20.00	Planned Dates Planned Days Actual Dates	7-Aug-25 0 7-Aug-25	28-Aug-25 21 28-Aug-25	4-Sep-25 7 4-Sep-25	11-Sep-25 7 11-Sep-25	18-Sep-25 7 18-Sep-25	2-Oct-25 14 2-Oct-25	13-Oct-25 67 13-Oct-25
112	APP/25-26/G/79	Procurement of sprinklers, PVC thread pipes, pipe fittings and related services in IPS.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	1-Sep-25 0 1-Sep-25	22-Sep-25 21 22-Sep-25	29-Sep-25 7 29-Sep-25	6-Oct-25 7 6-Oct-25	13-Oct-25 7 13-Oct-25	27-Oct-25 14 27-Oct-25	7-Nov-25 67 7-Nov-25
113	APP/25-26/G/80	Procurement of sprinklers, PVC thread pipes, pipe fittings and related services in BPS.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	7-Aug-25 0 7-Aug-25	28-Aug-25 21 28-Aug-25	4-Sep-25 7 4-Sep-25	11-Sep-25 7 11-Sep-25	18-Sep-25 7 18-Sep-25	2-Oct-25 14 2-Oct-25	13-Oct-25 67 13-Oct-25
114	APP/25-26/G/81	Supply of expansion joint membrane, plate and related others.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	1-Sep-25 0 1-Sep-25	22-Sep-25 21 22-Sep-25	29-Sep-25 7 29-Sep-25	6-Oct-25 7 6-Oct-25	13-Oct-25 7 13-Oct-25	27-Oct-25 14 27-Oct-25	7-Nov-25 67 7-Nov-25
115	APP/25-26/G/82	Supply of pipe bend, reducer, fittings for maintenance of PAC dosing line and related services.	OTM e-GP	lot	1	Rev	CE	15.00	Planned Dates Planned Days Actual Dates	7-Aug-25 0 7-Aug-25	28-Aug-25 21 28-Aug-25	4-Sep-25 7 4-Sep-25	11-Sep-25 7 11-Sep-25	18-Sep-25 7 18-Sep-25	*2-Oct-25 14 2-Oct-25	13-Oct-25 67 13-Oct-25
116	APP/25-26/G/83	Procurement of metal rack for PWTP sub-store and different work station at WTP and related others.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	1-Sep-25 0 1-Sep-25	22-Sep-25 21 22-Sep-25	29-Sep-25 7 29-Sep-25	6-Oct-25 7 6-Oct-25	13-Oct-25 7 13-Oct-25	27-Oct-25 14 27-Oct-25	7-Nov-25 67 7-Nov-25
117	APP/25-26/G/84	Supply of parts such as cutter, belt, sprocket and related others for maintenance of gardening equipment.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	7-Aug-25 0 7-Aug-25	28-Aug-25 21 28-Aug-25	4-Sep-25 7 4-Sep-25	11-Sep-25 7 11-Sep-25	18-Sep-25 7 18-Sep-25	2-Oct-25 14 2-Oct-25	13-Oct-25 67 13-Oct-25
118	APP/25-26/G/85	Procurement of different sanitary items for periodic maintenance of water-plumbing system and related works.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	1-Sep-25 0 1-Sep-25	22-Sep-25 21 22-Sep-25	29-Sep-25 7 29-Sep-25	6-Oct-25 7 6-Oct-25	13-Oct-25 7 13-Oct-25	27-Oct-25 14 27-Oct-25	7-Nov-25 67 7-Nov-25
119	APP/25-26/G/86	Procurement of electric auto rickshaw, scooty for maintenance works inside BPS.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates Planned Days Actual Dates	7-Aug-25 0 7-Aug-25	28-Aug-25 21 28-Aug-25	4-Sep-25 7 4-Sep-25	11-Sep-25 7 11-Sep-25	18-Sep-25 7 18-Sep-25	2-Oct-25 14 2-Oct-25	13-Oct-25 67 13-Oct-25
120	APP/25-26/G/87	Supply of logistic support for emergency maintenance service of PWTP.	OTM e-GP	lot	1	Rev	CE	15.00	Planned Dates Planned Days Actual Dates	1-Sep-25 0 1-Sep-25	22-Sep-25 21 22-Sep-25	29-Sep-25 7 29-Sep-25	6-Oct-25 7 6-Oct-25	13-Oct-25 7 13-Oct-25	27-Oct-25 14 27-Oct-25	7-Nov-25 67 7-Nov-25
121	APP/25-26/G/88	Supply of necessary materials for chemical resistant coating and related works at clarifier A (Lot-1).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	7-Aug-25 0 7-Aug-25	28-Aug-25 21 28-Aug-25	4-Sep-25 7 4-Sep-25	11-Sep-25 7 11-Sep-25	18-Sep-25 7 18-Sep-25	2-Oct-25 14 2-Oct-25	13-Oct-25 67 13-Oct-25


31.07.25
Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA


32/07/25
Sub-Divisional Engineer
Padma Water Treatment Plant
Dhaka WASA


31.07.2025
Executive Engineer
Padma Water Treatment Plant
Dhaka WASA


21/07/2025
Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA


03/08/2025
Chief Engineer
Dhaka WASA


Deputy Managing Director (O&M)
Dhaka WASA


Managing Director
Dhaka WASA