

Sr. No.	Pack No.	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Estimated/ Contract Amount Tk (in Lac)	Allocated Amount Tk (in Lac) Financial Year 2024-2025	Time Code for process	Advertisement (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
L		Generator Maintenance		01-04-010															
		Carried Over Works																	
L-1	G-15	Supply of jacket water pump & related services F # 256/2022	Lot	1	OTM (e-gp)	CE	Revenue	17.88	17.88	Planned Dates Planned Days		19/01/2023	7/2/2023	27/02/2023	27/02/2023	2/3/2023	15/03/2023		
L-2	G-21	Supply of A-Panel spare parts for Gas generator A-4, F # 228/2022	Lot	1	OTM (e-gp)	CE	Revenue	17.39	17.39	Actual Dates Planned Dates		14/12/2022	21/12/2023	26/01/2023	29/01/2023	14/02/2023	28/02/2023		
L-3	W-2	Repairing & maintenance of 2K Operating Hours of Gas Generator A1 to A-4.	Lot	1	OTM (e-gp)	CE	Revenue	4.89	4.89	Planned Dates Planned Days		7/9/2023	25/09/2023	9/10/2023	9/10/2023	10/10/2023	25/10/2023		
L-4	G-9	Supply of Alternator spare parts & related services for SWTP-1 (TID No-1002109)	Lot	1	OTM (e-gp)	CE	Revenue	24.53	24.53	Actual Dates Planned Dates		4/7/2024	21/07/2024						
		Work to be done																	
L-5	G-3	Supply of spark plug set for Gas Generator	Lot	1	OTM (e-gp)	DMD (O & M)	Revenue	50.00	50.00	Planned Dates Planned Days		10/8/2024	24/08/2024	1/9/2024	8/9/2024	15/09/2024	13/10/2024	13/02/2025	183
L-6	G-4	Supply of spare parts, descaling of Auxiliary Equipments & related services for Gas generator A-4.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Actual Dates Planned Dates		10/10/2024	24/10/2024	1/11/2024	8/11/2024	15/11/2024	13/12/2024	13/05/2025	
L-7	G-5	Supply of pipe fittings & related services for Gas generator cooling circuit	Lot	1	OTM (e-gp)	DMD (O & M)	Revenue	50.00	50.00	Planned Dates Planned Days		15/8/2024	29/08/2024	6/9/2024	13/9/2024	20/09/2024	18/10/2024	18/04/2025	243
L-8	G-6	Procurement of spare parts & related services for cooling tower.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Actual Dates Planned Dates		10/9/2024	24/09/2024	1/10/2024	8/10/2024	15/10/2024	13/11/2024	13/02/2025	153
L-9	G-7	Supply of Exeust fan motor & related services for Gas Generator Building.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates Planned Days		15/8/2024	29/08/2024	6/9/2024	13/9/2024	20/09/2024	18/10/2024	18/04/2025	243
L-10	G-8	Supply of Supply M&U & related services for Gas Generator.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Actual Dates Planned Dates		10/9/2024	24/09/2024	1/10/2024	8/10/2024	15/10/2024	13/11/2024	13/02/2025	153
L-11	G-9	Supply of Module & related services for M-panel.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	0.00	Planned Dates Planned Days		15/8/2024	29/08/2024	6/9/2024	13/9/2024	20/09/2024	18/10/2024	18/04/2025	243
L-12	G-10	Supply of KLS98 interface for Gas Generator	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Actual Dates Planned Dates		10/8/2024	24/08/2024	1/9/2024	8/9/2024	15/09/2024	13/10/2024	13/01/2025	153






S.No.	Pack No.	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Estimated/ Contract Amount Tk. (in Lac)	Allocated Amount Tk. (in Lac) Financial Year 2023-2024	Time Code for process	Prequalification (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
L-5	G-13	Supply of analog interface card, TC input card for SWTP-1, F # 122/2023	Lot	1	OTM (e-gp)	CE	Revenue	24.67	24.67	Planned Dates									
										Planned Dates									
										Actual Dates		7/22/2023	22-06/2023	25-06/2023	10/7/2023	11/7/2023	24/07/2023	10/10/23	
L-6	G-15	Supply of jacket water pump & related services F # 256/2022	Lot	1	OTM (e-gp)	CE	Revenue	17.88	17.88	Planned Dates									
										Planned Dates									
										Actual Dates		19/01/2023	7/2/2023	27/02/2023	27/02/2023	2/3/2023	15/03/2023	10/10/2023	
L-7	G-21	Supply of A-Panel spare parts for Gas generator A-4 F # 228/2022	Lot	1	OTM (e-gp)	CE	Revenue	17.39	17.39	Planned Dates									
										Planned Dates									
										Actual Dates		14/12/2022	2/1/2023	26/01/2023	29/01/2023	14/02/2023	28/02/2023	12/10/2023	
L-8	W-2	Repairing & maintenance of 2K Operating Hours of Gas Generator A1,A2 & A4 WD # 064	Lot	1	OTM (e-gp)	CE	Revenue	3.85	3.85	Planned Dates									
										Planned Dates									
										Actual Dates		4/9/2022	20/09/2022	27/09/2022	28/09/2022	29/09/2022	13/10/2022	10/2/2024	
L-9	G-126	Procurement of Air Extract fan & related services for Gas Generator Building F # 097/2023	Lot	1	DPM	SE	Revenue	5.89	5.89	Planned Dates									
										Planned Dates									
										Actual Dates		25-06/2023	25-06/2023	25-06/2023	25-06/2023	25-06/2023	25-06/2023	16-08/2023	
L-10	G-127	Procurement of Cooling Tower spare F # 098/2023	Lot	1	DPM	SE	Revenue	3.99	3.99	Planned Dates									
										Planned Dates									
										Actual Dates		30/05/2023	30/05/2023	30/05/2023	30/05/2023	30/05/2023	30/05/2023	30-06/2023	
L-11	G-128	Procurement of Spare Parts and related services of 60K maintenance of 1 (One) set 1.00MW GE Jenbacher Gas Generator A-3 of Saddabad Water Treatment Plant Phase-1, F # 216/2022, TID NO- 769188,	Lot	1	OTM (e-GP)	MD	Revenue	417.51	417.51	Planned Dates									
										Planned Dates									
										Actual Dates		8/1/2023	9/2/2023	1/1/2023	1/3/2023	2/1/2023	15/03/2023	26/10/2023	
L-12	G-3	Supply of spark plug set for Gas Generator (Lot-1)	Lot	1	OTM (e-gp)	CE	Revenue	24.84	24.84	Planned Dates									
										Planned Dates									
										Actual Dates		28/12/2023	22/01/2024	5/12/2024	14/12/2024	15/12/2024	30/01/2024	15/06/2024	
L-13	G-4	Supply of Master control panel spare parts & related services,	Lot	1	OTM (e-gp)	SE	Revenue	9.79	9.79	Planned Dates									
										Planned Dates									
										Actual Dates		1/1/2023	16/11/2023	20/11/2023	20/11/2023	23/11/2023	17/12/2023	11/1/2024	
L-14	G-5	Procurement of cooling water treatment chemical for gas generator cooling water,	Lot	1	OTM (e-gp)	CE	Revenue	6.15	6.15	Planned Dates									
										Planned Dates									
										Actual Dates		1/1/2023	16/11/2023	20/12/2023	20/12/2023	21/12/2023	4/1/2024	30/05/2024	
L-15	G-6	Procurement of pipe, fittings, Valve etc. & related services for generator cooling water pipe line.	Lot	1	OTM (e-gp)	DMD (O & M)	Revenue	40.00	0.00	Planned Dates									
										Planned Dates		30/4/2023	14/05/2024	21/5/2024	28/5/2024	5/6/2024	3/7/2024	2/9/2024	
										Planned Dates		0	14	7	7	7	28	60	123
										Actual Dates									

