


28	W 24	Periodical preventive maintenance and servicing of Transformer and other Electric apparatus by Withdrawal & Re-installation of Various Capacity Transformer of different pump station under FM Division-1.	lot	1	LTM (e-gg)	MD	2000000	Planned Dates 25-Aug-23 Planned Days 14	08-Sep-23 14	06-Oct-23 28	04-Mar-24 150
29	W 25	Repair of axial thrust bearing for submersible pump motor set under F.M.Division-1.	nos	1	LTM (e-gg)	CE	499000	Planned Dates 25-Aug-23 Planned Days 14	08-Sep-23 14	06-Oct-23 28	04-Mar-24 150
30	W 26	Repair of 6" dia M.S. Column pipe for installation of pump motor set at new/replacement tube well and leakage repair at different deep tubewell under F.M.Division-1.(Lot-1)	nos	300	LTM (e-gg)	MD	1500000	Planned Dates 25-Aug-23 Planned Days 14	08-Sep-23 14	06-Oct-23 28	04-Mar-24 150
31	W 27	Repair of 6" dia M.S. Column pipe for installation of pump motor set at new/replacement tube well and leakage repair at different deep tubewell under F.M.Division-1.(Lot-2)	nos	200	LTM (e-gg)	MD	1000000	Planned Dates 25-Dec-23 Planned Days 14	08-Jan-24 14	05-Feb-24 28	04-Jul-24 150
32	W 28	Installation of Circuit Breaker with necessary wiring system for individual Chain pully connection of different pumping stations under F.M. division-1.	nos	200	LTM (e-gg)	MD	999000	Planned Dates 20-Aug-23 Planned Days 14	03-Sep-23 14	01-Oct-23 28	30-Nov-23 60
33	W 29	Supply of Transformer fencing net and MS angle frame for 11/0.44 KV electric sub station at different pump station under F.M.Division-1, DW/ASA.(Lot-1)	Lot	1	OTM (e-gg)	CE	2500000	Planned Dates 20-Aug-23 Planned Days 14	03-Sep-23 14	01-Oct-23 28	30-Nov-23 60
34	W 30	Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of 50 (fifty) Nos well of different pump station under FM Division-1. (Lot-1)	nos	50	LTM (e-gg)	MD	1500000	Planned Dates 25-Aug-23 Planned Days 14	08-Sep-23 14	06-Oct-23 28	04-Mar-24 150
35	W 31	Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of 50 (fifty) Nos well of different pump station under FM Division-1. (Lot-2)	nos	50	LTM (e-gg)	MD	1500000	Planned Dates 25-Dec-23 Planned Days 14	08-Jan-24 14	05-Feb-24 28	04-Jul-24 150
36	W32	Changing of Non return valves by removing and re installation with repairing and necessary works in delivery line of different pump station on framework basis for different moids zones under FMD-1	lot	1	LTM (e-gg)	CE	500000	Planned Dates 25-Jul-23 Planned Days 14	08-Aug-23 14	05-Sep-23 28	04-Nov-23 60
37	W 33	Raising of housing pipe and joist with necessary adjustment of delivery line of different pump station on framework basis for different moids zones under FMD-1	Lot	1	LTM (e-gg)	CE	500000	Planned Dates 25-Jul-23 Planned Days 14	08-Aug-23 14	23-Aug-23 28	21-Oct-23 60
38		Urgent/Emergency/Unforeseen Unpredictable Goods, Works and Services			DPN/ RQ/ LTM (e-gg) OTM(e-gg)	MD/CE	8275769	Planned Dates As on when required			
39		Cash Advance for direct cash purchase (PPR Rule 81(1) 81(2) & 82(1))			DPM	MD/CE	300000	Planned Dates As on when required			
40		Imprest and others			DPN/ Others	EE	1300000	Planned Dates As on when required			
Total							60362000	Planned Dates As on when required			


SK. Arif Rahman Jettu
 Executive Engineer
 F.M. Division-1, Dhaka WASA
 মোঃ আরিফ রহমান জেতু
 তত্ত্বাবধায়ক প্রকৌশলী
 আর.পি.ই এন্ড এম সার্কেল
 ঢাকা ওয়াসা।


মোঃ কামরুল হাসান
 প্রধান প্রকৌশলী
 ঢাকা ওয়াসা।
 উপ-সহকারী পরিচালক (একক) (ক্রিটিভ সাফি)
 ঢাকা ওয়াসা।


প্রকৌশলী তালিম এ আল
 ব্যবস্থাপনা পরিচালক
 ঢাকা ওয়াসা।