




Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of Contract
98	APP/23-24/G/62	Supply of spare parts for gardening machines, cutter, fogging machine, fogging chemicals and related others.	OTM e-GP	lot	1	Rev	CE	15.00	Planned Dates Planned Days Actual Dates	4-Aug-22 0 21	25-Aug-22 7 21	1-Sep-22 7 7	8-Sep-22 7 7	15-Sep-22 7 7	29-Sep-22 14 14	10-Oct-22 67 67
99	APP/23-24/G/63	Procurement of spare parts such as panel, battery, light and related others for solar lighting system.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates Planned Days Actual Dates	4-Aug-22 0 21	25-Aug-22 7 21	1-Sep-22 7 7	8-Sep-22 7 7	15-Sep-22 7 7	29-Sep-22 14 14	10-Oct-22 67 67
100	APP/23-24/G/64	Procurement of spare parts for electric tricycle, scooty and related others.	OTM e-GP	lot	1	Rev	SE	5.00	Planned Dates Planned Days Actual Dates	4-Aug-22 0 21	25-Aug-22 7 21	1-Sep-22 7 7	8-Sep-22 7 7	15-Sep-22 7 7	29-Sep-22 14 14	10-Oct-22 67 67
101	APP/23-24/G/65	Procurement of electric golf car for visiting of higher officials inside WTP.	OTM e-GP	lot	1	Rev	MD	0.00	Planned Dates Planned Days Actual Dates	5-Sep-23 0 21	26-Sep-23 7 21	3-Oct-23 7 7	10-Oct-23 7 7	17-Oct-23 7 7	31-Oct-23 14 14	11-Nov-23 67 67
102	APP/23-24/G/66	Supply of necessary items for periodic repair, painting of pump house & sub-station at BPS.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	11-Aug-23 0 21	1-Sep-23 7 21	8-Sep-23 7 7	15-Sep-23 7 7	22-Sep-23 7 7	6-Oct-23 14 14	17-Oct-23 67 67
103	APP/23-24/G/67	Supply of plumbing pipe, fittings, sanitary items and related others.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	14-Aug-23 0 21	4-Sep-23 7 21	11-Sep-23 7 7	18-Sep-23 7 7	25-Sep-23 7 7	9-Oct-23 14 14	20-Oct-23 67 67
104	APP/23-24/G/68	Procurement of door lock, handle, stoper, fittings and others.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates Planned Days Actual Dates	8-Aug-22 0 21	29-Aug-22 7 21	5-Sep-22 7 7	12-Sep-22 7 7	19-Sep-22 7 7	3-Oct-22 14 14	14-Oct-22 67 67
105	APP/23-24/G/69	Supply of necessary items for leakage repairing of 06 (six) clarifier tanks in WTP.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	11-Aug-23 0 21	1-Sep-23 7 21	8-Sep-23 7 7	15-Sep-23 7 7	22-Sep-23 7 7	6-Oct-23 14 14	17-Oct-23 67 67
106	APP/23-24/G/70	Supply of gardening equipment like Lawn Mowers, Grass Trimmers, Hedge Cutters, Leaf Blowers and other necessary cleaning items.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	8-Sep-23 0 21	29-Sep-23 7 21	6-Oct-23 7 7	13-Oct-23 7 7	20-Oct-23 7 7	3-Nov-23 14 14	14-Nov-23 67 67
107	APP/23-24/G/71	Supply of necessary items for roof waterproofing of Chemical house building (Lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	23-Aug-23 0 21	13-Sep-23 7 21	20-Sep-23 7 7	27-Sep-23 7 7	4-Oct-23 7 7	18-Oct-23 14 14	29-Oct-23 67 67
108	APP/23-24/G/72	Supply of SS/ MS doors to replace damaged board doors in BPS & IPS.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	22-Aug-23 0 21	12-Sep-23 7 21	19-Sep-23 7 7	26-Sep-23 7 7	3-Oct-23 7 7	17-Oct-23 14 14	28-Oct-23 67 67
109	APP/23-24/G/73	Supply of SS/ MS doors to replace damaged board doors in WTP.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	26-Aug-23 0 21	16-Sep-23 7 21	23-Sep-23 7 7	30-Sep-23 7 7	7-Oct-23 7 7	21-Oct-23 14 14	1-Nov-23 67 67
110	APP/23-24/G/74	Supply of lamela for clarifier and related others.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	5-Sep-23 0 21	26-Sep-23 7 21	3-Oct-23 7 7	10-Oct-23 7 7	17-Oct-23 7 7	31-Oct-23 14 14	11-Nov-23 67 67
111	APP/23-24/G/75	Supply of plants, fertilizer for beautification of IPS & BPS.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates Planned Days Actual Dates	8-Sep-23 0 21	29-Sep-23 7 21	6-Oct-23 7 7	13-Oct-23 7 7	20-Oct-23 7 7	3-Nov-23 14 14	14-Nov-23 67 67
112	APP/23-24/G/76	Supply of necessary items for roof waterproofing of High-lift Pump House & Sub-station Building (Lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	22-Aug-23 0 21	12-Sep-23 7 21	19-Sep-23 7 7	26-Sep-23 7 7	3-Oct-23 7 7	17-Oct-23 14 14	28-Oct-23 67 67
113	APP/23-24/G/77	Supply of plants, fertilizer for beautification of WTP.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates Planned Days Actual Dates	8-Sep-23 0 21	29-Sep-23 7 21	6-Oct-23 7 7	13-Oct-23 7 7	20-Oct-23 7 7	3-Nov-23 14 14	14-Nov-23 67 67


12.07.23
Sub-Assistant Engineer

Padma Water Treatment Plant
Dhaka WASA


12/07/2023
Assistant Engineer

Padma Water Treatment Plant
Dhaka WASA


12.07.2023
Executive Engineer


Padma Water Treatment Plant
Dhaka WASA


12.07.2023
Superintending Engineer

W&S Treatment Plant Circle
Dhaka WASA


Chief Engineer
Dhaka WASA


Deputy Managing Director (O&M)
Dhaka WASA


Managing Director
Dhaka WASA