

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
13	Leakage detection and repair-maintenance of water line under DMA-913A & DMA-913B under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45	
									Planned Days									
									Actual Dates									
14	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-913A & DMA-913B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75	
									Planned Days									
									Actual Dates									
15	Leakage detection and repair-maintenance of water line under DMA-903A & DMA-903B under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60	
									Planned Days									
									Actual Dates									
16	Leakage detection and repair-maintenance of water line under DMA-908 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75	
									Planned Days									
									Actual Dates									
17	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-903A & DMA-903B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75	
									Planned Days									
									Actual Dates									
18	Leakage detection and repair-maintenance of water line under DMA-905 & DMA-906 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75	
									Planned Days									
									Actual Dates									
19	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-905 & DMA-906 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45	
									Planned Days									
									Actual Dates									
20	Dirty water removing from water network at Askona medical road, Mollabari Road, Askona bazargoli, Askona Mosque Road area under MODS Zone-9, Dhaka WASA	Nr	1	DPM	SE	Rev.	3.00	3.00	Planned Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45	
									Planned Days									
									Actual Dates									
21	Leakage detection and repair-maintenance of water line under DMA-904 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45	
									Planned Days									
									Actual Dates									
22	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-904 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45	
									Planned Days									
									Actual Dates									
23	Leakage detection and repair-maintenance of water line under DMA-907 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45	
									Planned Days									
									Actual Dates									
24	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-907 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45	
									Planned Days									
									Actual Dates									
25	Repair and maintenance of leakage and removal of polluted water at Ahlia bazar, DNCC Ward-52 Road, Bright School & Collage road and Pakuria area under MODS Zone-9 Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75	
									Planned Days									
									Actual Dates									







