

ANNUAL PROCUREMENT PLAN (APP)

Financial Year 2025-2026

Ministry		Local Government, Rural Development & Co-operatives						Budget						Revenue (BDT in Lakh)		
Division		Local Government Division						Budget Allocation : Outsourcing, Training, Honorarium, Sports-Culture & Welfare, Telephone, Office Maintenance, Fuel for Vehicles, Internet Connection, Printing & Publication, Computer Maintenance, Furniture Maintenance, Quality Testing, Medical Treatment, Chemical, Electricity, Fuel for Generators, Sewage Pump Maintenance, Residential Facilities Maintenance, Water and Sewage (O&M), Vehicle Maintenance etc						20890.03		
Agency		Dhaka Water Supply and Sewerage Authority (DWASA)						Executive Engineer, DSTP, DWASA & 637								
Procuring Entity Name & Code		Dashedhand Sewage Treatment Plant														
Project/Programme Name																
Sl No	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
29	RAPP/24-2503AM/29 (Lot-1)	Repair and Construction of Internal Drain for Dashedhand STP	L1M e-GP	Lot	1	Rev	CE	4.72	Planned Dates Planned Days							22-Jan-26
30	RAPP/24-2503AM/30	Procurement of various capacities panel Air Conditioner for Dashedhand STP	OTM e-GP	Lot	1	Rev	SE	6.39	Planned Dates Planned Days	18-May-25	1-Jun-25	17-Jun-25	22-Jun-25	23-Jun-25	24-Jun-25	
31	RAPP/24-2503AM/31	Procurement of Plunger Pump Pipe, Filter etc. of Dashedhand STP	OTM e-GP	Lot	1	Rev	CE	24.25	Planned Dates Planned Days	18-May-25	1-Jun-25	26-Jun-25	26-Jun-25	27-Jun-25	28-Jun-25	28-Jan-26
32	RAPP/24-2503AM/32	Procurement of switch cabinet controller, high tension and low tension equipment etc. for Dashedhand STP.	OTM e-GP	Lot	1	Rev	CE	24.51	Planned Dates Planned Days	18-May-25	1-Jun-25	22-Jun-25	22-Jun-25	22-Jun-25	3-Jul-25	2-Jan-26
33	RAPP/24-2503AM/33	Procurement of air dryer, valve etc. for SDP of Dashedhand STP	OTM e-GP	Lot	1	Rev	CE	24.45	Planned Dates Planned Days	18-May-25	25-May-25	1-Jun-25	2-Jun-25	2-Jun-25	4-Jun-25	15-Sep-25
34	RAPP/24-2503AM/34	Procurement of various type bearing, seal, O-ring etc. for Dashedhand STP.	OTM e-GP	Lot	1	Rev	CE	20.65	Planned Dates Planned Days	18-May-25	25-May-25	18-Jun-25	18-Jun-25	24-Jun-25	24-Jun-25	23-Sep-25
35	RAPP/24-2503AM/35	Procurement of laboratory items for Dashedhand STP.	OTM e-GP	Lot	1	Rev	CE	24.59	Planned Dates Planned Days	18-May-25	25-May-25	1-Jun-25	2-Jun-25	5-Jun-25	16-Jun-25	15-Sep-25
36	RAPP/24-2503AM/36	Procurement of various capacities MCB, MCCB, ACB, VCB etc. for Dashedhand STP.	OTM e-GP	Lot	1	Rev	CE	23.80	Planned Dates Planned Days	18-May-25	1-Jun-25	16-Jun-25	23-Jun-25	23-Jun-25	24-Jun-25	22-Jan-26
37	RAPP/24-2503AM/37	Procurement of various capacities motor protector, power supply etc. for Dashedhand STP.	OTM e-GP	Lot	1	Rev	CE	24.66	Planned Dates Planned Days	18-May-25	1-Jun-25	16-Jun-25	23-Jun-25	23-Jun-25	24-Jun-25	22-Jan-26
38	RAPP/24-2503AM/38	Procurement of various type solenoid valve, cylinder etc. for Dashedhand STP.	OTM e-GP	Lot	1	Rev	CE	24.36	Planned Dates Planned Days	18-May-25	25-May-25	16-Jun-25	18-Jun-25	21-Jun-25	24-Jun-25	23-Sep-25

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

