

ANNUAL PROCUREMENT PLAN (APP)

Financial Year 2025-2026

Ministry		Local Government, Rural Development & Co-operatives					Budget:										Revenue (BDT in Lakh)	
Division		Local Government Division					Budget Allocation : Outsourcing, Training, Honorarium, Sports-Culture & Welfare, Telephone, Office Maintenance, Fuel for Vehicles, Internet Connection, Printing & Publication, Computer Maintenance, Furniture Maintenance, Quality Testing, Medical Treatment, Chemical, Electricity, Fuel for Generators, Sewage Pump Maintenance, Residential Facilities Maintenance, Water and Sewage (O&M), Vehicle Maintenance etc.										20890.03	
Agency		Dhaka Water Supply and Sewerage Authority (DWASA)																
Procuring Entity Name & Code		Executive Engineer, DSTP, DWASA & 637																
Project/Programme Name		Dashedkandi Sewage Treatment Plant																
Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract		
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)		
49	RAPP/24-25/O&M/68	Cleaning & Removal of Sludge (Scum & Solid Waste) from SLS Pump House of Dashedkandi Sewage Treatment Plant, Dhaka WASA	LTM-e GP	lot	1	Rev	MD	9.45	Planned Dates Planned Days Actual Dates 14-May-25 28-May-25							16-Sep-25		
50	RAPP/24-25/O&M/71	Procurement of various type motor, pump, motor, Geared motor, etc. for SDIP of Dashedkandi STP.	OTM-e GP	lot	1	Rev	DMD	39.00	Planned Dates Planned Days Actual Dates 8-May-25 25-May-25							5-Sep-25		
51	RAPP/24-25/O&M/72	Procurement of hoister chain & bucket for SDIP of Dashedkandi STP.	OTM-e GP	lot	1	Rev	SE	9.81	Planned Dates Planned Days Actual Dates 8-May-25 25-May-25							4-Sep-25		
52	RAPP/24-25/O&M/73	Supply of necessary materials for STP & SDIP of Dashedkandi STP. (Lot-2)	OTM-e GP	lot	1	Rev	SE	10.00	Planned Dates Planned Days Actual Dates 10-Aug-25 24-Aug-25							30-Oct-25		
53	RAPP/24-25/O&M/74	Supply of Gas detector device, sensor etc. for STP & SLS of Dashedkandi STP.	OTM-e GP	lot	1	Rev	DMD	29.16	Planned Dates Planned Days Actual Dates 18-May-25 1-Jun-25							2-Jan-26		
54	RAPP/24-25/O&M/75	Supply of communication module, actuator etc. for STP of Dashedkandi STP.	OTM-e GP	lot	1	Rev	CE	24.40	Planned Dates Planned Days Actual Dates 13-May-25 28-May-25							22-Jan-26		
55	RAPP/24-25/O&M/76	Supply of necessary materials for over head craine maintenance for Dashedkandi STP.	OTM-e GP	lot	1	Rev	CE	22.92	Planned Dates Planned Days Actual Dates 18-May-25 1-Jun-25							25-Jan-26		
56	RAPP/24-25/O&M/77	Procurement of various type of filter, hepa filter etc. for Blower of Dashedkandi STP.	OTM-e GP	lot	1	Rev	CE	17.72	Planned Dates Planned Days Actual Dates 18-May-25 1-Jun-25							2-Jan-26		
57	RAPP/24-25/O&M/78	Procurement of macerator, macerator motor, progressive cavity pump etc. for Delydrator of Dashedkandi STP.	OTM-e GP	lot	1	Rev	MD	243.00	Planned Dates Planned Days Actual Dates 10-Aug-25 24-Aug-25							810/20/2025		
58	RAPP/24-25/O&M/79	Procurement of mechanical kits for thickener & dehydrator sludge pump etc. of Dashedkandi STP.	OTM-e GP	lot	1	Rev	DMD	48.58	Planned Dates Planned Days Actual Dates 18-May-25 1-Jun-25							22-Jan-26		
59	RAPP/24-25/O&M/80	Procurement of Plunger pump materials, various types valve etc. for SDIP of Dashedkandi STP.	OTM-e GP	lot	1	Rev	DMD	48.78	Planned Dates Planned Days Actual Dates 8-May-25 25-May-25							4-Sep-25		
60	RAPP/24-25/O&M/81	Supply of electric actuator valve, sensor etc. for burner of SDIP of Dashedkandi STP.	OTM-e GP	lot	1	Rev	DMD	49.48	Planned Dates Planned Days Actual Dates 18-May-25 1-Jun-25							22-Jan-26		
61	RAPP/24-25/O&M/82	Supply of module, I/O card, interface card etc. of Dashedkandi STP.	OTM-e GP	lot	1	Rev	CE	24.50	Planned Dates Planned Days Actual Dates 18-May-25 1-Jun-25							22-Jan-26		
62	RAPP/24-25/O&M/84	Supply of sludge incineration rotary kiln induced draft fan & others equipment for SDIP of Dashedkandi STP.	OTM-e GP	lot	1	Rev	MD	200.00	Planned Dates Planned Days Actual Dates 18-May-25 1-Jun-25							30-Oct-25		






