

Sl. no.	Pack. No	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Estimated Contract Amount Tk. (in Lac)	Allocated Amount Tk. (in Lac) Financial Year 2023-2024	Time Code for process	Advertise Prequalification (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
M-100	W-41	Construction of RCC Piller for Using 11 KV A.H.T Cable at SIPS.	Lot	1	OTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120
M-101	G-60	Supplying fitting fixing LED, Motion sensor light & Related Service for Lighting System at SIPS.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120
M-102	W-42	Dredging of River Intake side at SIPS	Lot	1	OTM (e-gp)	DMD (O&M)	Revenue	50.00	50.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120
M-103	G-61	Supply of Nitocole EN-901 (500 Micron) & Related services for Clarifier area. (Lot-1)	Lot	1	OTM (e-gp)	CE	Revenue	20.00	20.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120
M-104	G-62	Supply of Nitocole EN-901 (500 Micron) & Related services for Clarifier area. (Lot-2)	Lot	1	OTM (e-gp)	CE	Revenue	20.00	20.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120
M-105	G-63	Supply of Nitocole EN-901 (500 Micron) & Related services for Clarifier area. (Lot-3)	Lot	1	OTM (e-gp)	CE	Revenue	20.00	20.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120
M-106	G-64	Supply of Nitocole EN-901 (500 Micron) & Related services for Clarifier area. (Lot-4)	Lot	1	OTM (e-gp)	CE	Revenue	20.00	20.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120
M-107	G-65	Supply of Steel Structure, Fiber Roof Sheet and related Services for Protection of Crane at Raw Water Suction Tank under SWTP-1	Lot	1	OTM (e-gp)	CE	Revenue	11.00	11.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120
M-108	G-66	Supply of Pu Floor Krate for Using Treated Water Pumping Station & Generator Building floor under SWTP-1	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120
M-109	G-67	Supply of 2 set 2000mmX1500mm size Penstock and Related Services for Raw Water Suction Tank of Raw Water Pumping Station.	set	2	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120
M-110	G-68	Supply of 4 set 700mmX900mm size Penstock and Related Services for Clarifier Tank of SWTP-1 (Lot-1)	set	4	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120
M-111	G-69	Supply of 4 set 700mmX900mm size Penstock and Related Services for Clarifier Tank of SWTP-1 (Lot-2)	set	4	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120
M-112	G-60	Supply of 4 set 550mmX550mm size Penstock and Related Services for Filter inlet of SWTP-1 (Lot-1)	set	4	OTM (e-gp)	CE	Revenue	22.00	22.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120
M-113	G-61	Supply of 4 set 550mmX550mm size Penstock and Related Services for Filter inlet of SWTP-1 (Lot-2)	set	4	OTM (e-gp)	CE	Revenue	22.00	22.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120
M-114	G-62	Supply of 4 set 550mmX550mm size Penstock and Related Services for Filter inlet of SWTP-1 (Lot-3)	set	4	OTM (e-gp)	CE	Revenue	22.00	22.00	Planned Dates Planned Days		1/8/2023 0	14/08/2023 14	21/8/2023 7	28/8/2023 7	5/9/2023 7	31/0/2023 28	30/02/2024 120

Return Submitter's copy ✓
 14/8/23
 14/8/23
 14/8/23