


Sl. No.	Pack No.	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Estimate/ Contract Amount Tk (in Lac)	Allocated Amount Tk (in lac) Financial Year 2023-2024	Time Code for process	Advaise Prequalification (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2		4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
M-4	G-36	Supply of Centrifugal Pump & Related Service For SWTP-1	Lot	1	OTM (e-gp)	CE	Revenue	22.99	22.99	Planned Dates									
M-5	G-42	Supply of rewinding wire, Other materials and related services for 150 KW vertical type induction motor of Raw water pumping station.	set	2	OTM (e-gp)	SE	Revenue	7.72	7.72	Actual Dates		11/4/2023	26/04/2023	9/5/2023	11/5/2023	14/05/2023	21/05/2023		
M-6	W-26	Refilling, servicing & painting of different type fire extinguisher cylinder for safety purpose.	nos	100	LTM (e-gp)	CE	Revenue	4.73	4.73	Planned Dates									
M-7	W-27	Dredging of DND Canal at (Ch. 3+750 Km to 4+260 Km = 500.00 m) Under Sadabad Water Treatment plant, Dhaka WASA, Dhaka.	Lot	1	LTM(e-GP)	MD	Revenue	113.91	113.91	Actual Dates		24/10/2022	15/11/2022	27/11/2022	29/11/2022	5/12/2022	10/12/2022		
M-8	W-28	Dredging of DND Canal at (Ch. 4+260 Km to 4+760 Km = 500.00 m) Under Sadabad Water Treatment plant, Dhaka WASA, Dhaka.	Lot	1	LTM(e-GP)	MD	Revenue	113.91	30.00	Planned Dates									
M-9	G-48	Supply of Thai Aluminum Window , Louver & related services of SIPS. F# 064-2023	lot	1	OTM (e-Gp)	CE	Revenue	21.10	21.10	Actual Dates		26/02/2023	13/03/2023	2/4/2023	9/4/2023	16/04/2023	30/04/2023		
M-10	G-54	Supply of Different size Bearing & Related Service for SIPS. F# 66-2023	Lot	1	OTM (e-gp)	CE	Revenue	19.53	19.53	Planned Dates									
M-11	G-31	supply of Limit level contact switch & related services for Pulsator clarifier vacuum chamber.	Lot	1	OTM (e-gp)	CE	Revenue	14.32	14.32	Actual Dates		25/06/2023	10/7/2023						
M-12	G-57	Supply of Limit level Contrlad Switch & related Service for Pulsator clarifier Vacuum Chamber. F# 068-2023	Lot	1	OTM (e-gp)	CE	Revenue	24.60	24.60	Planned Dates									
M-13	G-62	Supply of water separator & related services for pneumatic system. F 123/2023	Lot	1	OTM (e-gp)	CE	Revenue	19.32	19.32	Actual Dates		24/10/2022	9/11/2022	19/12/2022	20/12/2022	22/12/2022	19/01/2023		
M-14	G-128	Supply of Remote sensing Glass door, SS Collapsible gate, AC and related service at Admin Building of SWTP-1. F-048/2023	Lot	1	OTM (e-gp)	CE	Revenue	24.81	24.81	Planned Dates									









S/no	Pack No	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Estimated/ Contract Amount Tk (in Lac)	Allocated Amount Tk (in lac) Financial Year 2022-2023	Time Code for process	Advertisement (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
M-118	G-60	Supply of siphon & partition box spare, LED light, motion sensor & related services for syphon gallery	Lot	1	OTM (e-gp)	CE	Revenue	20.00	20.00	Planned Dates	10/5/2023	10/5/2023	25/05/2023	2/6/2023	9/6/2023	16/06/2023	14/07/2023	21/08/2023	93
M-119	G-61	Supply of pipe, fittings & related services for service water & air drop line repair.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates	10/5/2023	0	25/05/2023	2/6/2023	9/6/2023	16/06/2023	14/07/2023	24/08/2023	93
M-120	G-62	Supply of water separator & related services for pneumatic system.	Lot	1	OTM (e-gp)	CE	Revenue	20.00	0.00	Planned Dates	10/5/2023	0	25/05/2023	2/6/2023	9/6/2023	16/06/2023	14/07/2023	24/12/2023	213
M-121	G-63	Supply of Bearing, gland packing, coupling rubber for treated water pump.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	0.00	Planned Dates	10/5/2023	0	25/05/2023	2/6/2023	9/6/2023	16/06/2023	14/07/2023	24/01/2024	243
M-122	W-40	Repairing of gas generator building roof top.	Lot	1	LTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates	10/5/2023	0	25/05/2023	2/6/2023	9/6/2023	16/06/2023	14/07/2023	24/08/2023	93
M-123	G-64	Supply of different type lubricating oil, kerosin, jute etc for maintenance works.	Lot	1	OTM (e-gp)	CE	Revenue	15.00	15.00	Planned Dates	10/5/2023	0	25/05/2023	2/6/2023	9/6/2023	16/06/2023	14/07/2023	24/08/2023	93
M-124	W-41	Repairing, maintenance of storage tank ventilation system	Lot	1	LTM (e-gp)	CE	Revenue	5.00	0.00	Planned Dates	10/5/2023	0	25/05/2023	2/6/2023	9/6/2023	16/06/2023	14/07/2023	24/12/2023	213
M-125	W-42	Repairing, maintenance of Treated water 7(seven) Sets pump motor	Lot	1	LTM (e-gp)	CE	Revenue	4.63	4.63	Planned Dates									
M-126	G-126	Supply of 10 Nos 100mm dia Gate Valve, Nipple, Bush forSludge Lagoon Chamber at SWTP-1, F-# 019/2022-2023	Lot	1	DPM	SE	Revenue	4.98	4.98	Planned Dates	4/9/2022	20/9/2022	2/10/2022	2/10/2022	3/10/2022	6/10/2022	20/10/2022	30/06/2023	
M-127	G-127	Supply of Desktop Computer, Laptop,Printer Scanner etc and related service at SWTP-1, F-# 024/2022-2023	Lot	1	DPM	SE	Revenue	9.98	9.98	Planned Dates	10/5/2023	10/5/2023	10/5/2023	10/5/2023	10/5/2023	10/5/2023	14/7/2023	24/06/2023	44
M-128	G-128	Supply of Remode sensing Glass door, SS Collapsible gate, AC and related service at Admin Building of SWTP-1, F-048/2023	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates	10/5/2023	0	25/05/2023	2/6/2023	9/6/2023	16/06/2023	14/07/2023	24/12/2023	213
M-129	W-45	Construction of Waiting room,Guard room with Toilet under: SWTP-1, F-049/2023	Lot	1	OTM (e-gp)	CE	Revenue	25.00	10.00	Planned Dates	10/5/2023	0	25/05/2023	2/6/2023	9/6/2023	16/06/2023	14/07/2023	24/08/2023	93
M-130	G-129	Supply of Chair, Table, AC, Computer, TV and related service for waiting room at maingate under SWTP-1 F-050/2023	Lot	1	OTM (e-gp)	CE	Revenue	25.00	10.00	Planned Dates	10/5/2023	0	25/05/2023	2/6/2023	9/6/2023	16/06/2023	14/07/2023	24/08/2023	93
M-131	G-130	Supply of automated security pass, decorative tiles and related service for renovation of SWTP main entrance F-051/2023	Lot	1	OTM (e-gp)	CE	Revenue	25.00	10.00	Planned Dates	10/5/2023	0	25/05/2023	2/6/2023	9/6/2023	16/06/2023	14/07/2023	24/08/2023	93

Patema June 2nd 1894

