

Sl No	Proc No	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Allocation Code	Estimated Cost Tk (in Lac)	Expenditure Tk (in Lac)	Time Code for process	Activities (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
83	W8	Repairing, maintenance & servicing of 37 KW 450 m3/hr capacity pump motor of low lift pump house	set	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	5.00	Planned Dates	Planned Days	16-Aug-23	30-Aug-23	20-Sep-23	27-Sep-23	04-Oct-23	01-Nov-23	31-Dec-23	
84	W9	Refilling, servicing & painting of different type fire extinguisher cylinder and others works.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	4.75	Planned Dates	Planned Days	16-Aug-23	30-Aug-23	20-Sep-23	27-Sep-23	04-Oct-23	01-Nov-23	31-Dec-23	
85	W10	Renovation of different point de watering, sampling pump electric motor control panel.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	5.00	Planned Dates	Planned Days	16-Aug-23	30-Aug-23	20-Sep-23	27-Sep-23	04-Oct-23	01-Nov-23	31-Dec-23	
86	W11	Repairing, maintenance & painting of Bleaching Powder warehouse	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	4.75	Planned Dates	Planned Days	21-Aug-23	06-Sep-23	27-Sep-23	04-Oct-23	11-Oct-23	08-Nov-23	07-Jan-24	
87	W12	Cleaning, repairing & maintenance of Receiving well Chamber, Flocculation Basin, Sedimentation Basin, Reservoir etc (Period January/2024 to March/2024 or any other convenient date).	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	4.75	Planned Dates	Planned Days	21-Aug-23	06-Sep-23	27-Sep-23	04-Oct-23	11-Oct-23	08-Nov-23	06-Feb-24	
88	W13	Construction of Water Pipe line & ancillary works for alum solution preparation.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	5.00	Planned Dates	Planned Days	21-Aug-23	06-Sep-23	27-Sep-23	04-Oct-23	11-Oct-23	08-Nov-23	07-Jan-24	
89	W14	Earth filling & Repairing, maintenance & painting of low lift pump house.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	4.75	Planned Dates	Planned Days	21-Aug-23	06-Sep-23	27-Sep-23	04-Oct-23	11-Oct-23	08-Nov-23	07-Jan-24	
90	W15	Repairing, maintenance and servicing with spare parts of pre & post chlorination system.	Lot	1	OTM (e-gp)	CE	Revenue	01-04-011	5.00	5.00	Planned Dates	Planned Days	30-Aug-23	13-Sep-23	04-Oct-23	11-Oct-23	18-Oct-23	15-Nov-23	14-Jan-24	
91	W16	Renovation of Bleaching Powder solution preparation system.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	5.00	Planned Dates	Planned Days	30-Aug-23	13-Sep-23	04-Oct-23	11-Oct-23	18-Oct-23	15-Nov-23	14-Jan-24	
92	W17	Beautification works of Chandnighat water treatment plant.	Lot	1	LTM (e-gp)	SE	Revenue	01-04-011	3.00	3.00	Planned Dates	Planned Days	30-Aug-23	13-Sep-23	04-Oct-23	11-Oct-23	18-Oct-23	15-Nov-23	14-Jan-24	
93	W18	Repairing, maintenance & servicing with spare of CCTV surveillance & PABX system.	Lot	1	OTM (e-gp)	CE	Revenue	01-04-011	5.00	5.00	Planned Dates	Planned Days	30-Aug-23	13-Sep-23	04-Oct-23	11-Oct-23	18-Oct-23	15-Nov-23	14-Jan-24	

১৯/১১/২৩

গোঃ ফিরোজ আলম
নির্বাহী প্রকৌশলী
মডস জোন-২, ঢাকা গ্রানার