

Sino	Pack No.	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Allocation Code	Estimated Cost Tk. (in Lac)	Expenditure Tk. (in Lac)	Time Code for process	Advertisement Prequalification (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
83	W8	Repairing, maintenance & servicing of 37 KW 450 m3/hr capacity pump motor of low lift pump house	set	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	5.00	Planned Dates	Planned Dates	16-Aug-23	30-Aug-23	20-Sep-23	27-Sep-23	04-Oct-23	01-Nov-23	31-Dec-23	137
84	W9	Refilling, servicing & painting of different type fire extinguisher cylinder and others works.	Lot	1	LTM (e-gp)	CE	Revenue	01-04	5.00	4.75	Planned Dates	Planned Dates	16-Aug-23	30-Aug-23	20-Sep-23	27-Sep-23	04-Oct-23	01-Nov-23	31-Dec-23	137
85	W10	Renovation of different point de-watering, sampling pump electric motor control panel.	Lot	1	LTM (e-gp)	CE	Revenue	01-04	5.00	5.00	Planned Dates	Planned Dates	16-Aug-23	30-Aug-23	20-Sep-23	27-Sep-23	04-Oct-23	01-Nov-23	31-Dec-23	137
86	W11	Repairing, maintenance & painting of Bleaching Powder warehouse.	Lot	1	LTM (e-gp)	CE	Revenue	01-04	5.00	4.75	Planned Dates	Planned Dates	23-Aug-23	06-Sep-23	27-Sep-23	04-Oct-23	11-Oct-23	08-Nov-23	07-Jan-24	117
87	W12	Cleaning, repairing & maintenance of Receiving well Chamber, Flocculation Basin, Sedimentation Basin, Reservoir etc(Period: January/2024 to March/2024 or any other convenient date).	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	4.75	Planned Dates	Planned Dates	23-Aug-23	06-Sep-23	27-Sep-23	04-Oct-23	11-Oct-23	08-Nov-23	06-Feb-24	167
88	W13	Construction of Water Pipe line & ancillary works for alum solution preparation.	Lot	1	LTM (e-gp)	CE	Revenue	01-04	5.00	5.00	Planned Dates	Planned Dates	23-Aug-23	06-Sep-23	27-Sep-23	04-Oct-23	11-Oct-23	08-Nov-23	07-Jan-24	117
89	W14	Earth filling & Repairing, maintenance & painting of low lift pump house.	Lot	1	LTM (e-gp)	CE	Revenue	01-04	5.00	4.75	Planned Dates	Planned Dates	23-Aug-23	06-Sep-23	27-Sep-23	04-Oct-23	11-Oct-23	08-Nov-23	07-Jan-24	117
90	W15	Repairing, maintenance and servicing with spare parts of pre & post chlorination system.	Lot	1	OTM (e-gp)	CE	Revenue	01-04	5.00	5.00	Planned Dates	Planned Dates	10-Aug-23	13-Sep-23	04-Oct-23	11-Oct-23	18-Oct-23	15-Nov-23	14-Jan-24	137
91	W16	Renovation of Bleaching Powder solution preparation system.	Lot	1	LTM (e-gp)	CE	Revenue	01-04	5.00	5.00	Planned Dates	Planned Dates	30-Aug-23	13-Sep-23	04-Oct-23	11-Oct-23	18-Oct-23	15-Nov-23	14-Jan-24	137
92	W17	Beaufication works of Chandighat water treatment plant.	Lot	1	LTM (e-gp)	SE	Revenue	01-04	3.00	3.00	Planned Dates	Planned Dates	30-Aug-23	13-Sep-23	04-Oct-23	11-Oct-23	18-Oct-23	15-Nov-23	14-Jan-24	137
93	W18	Repairing, maintenance & servicing with spare of CCTV surveillance & PABX system.	Lot	1	OTM (e-gp)	CE	Revenue	01-04	5.00	5.00	Planned Dates	Planned Dates	30-Aug-23	13-Sep-23	04-Oct-23	11-Oct-23	18-Oct-23	15-Nov-23	14-Jan-24	137

গোঃ ফিরোজ আলম
নির্বাহী প্রকৌশলী
মডেল জোন-২, ঢাকা ওয়ার্ড ১১

০২/১১/২৩