

Serial No.	Package No	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocation Code	Estimated Cost (Taka in Lac)	Expenditure (Taka in Lac)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
16	WRM13	Raising, Cleaning of Air Release Valve, Washout Line, Bulk Meter Chamber, Inter DMA Chamber at DMA 509 Under MODS Zone-5, DWASA (FY:2023-24).	Nos	1	e-GP LTM	CE	Own.	01-04-001	4.80	4.37	Planned Dates Planned Days Actual Dates	10-Sep-2023 0	28-Sep-2023 18	12-Oct-2023 14	19-Oct-2023 7	28-Oct-2023 7	23-Nov-2023 28	74	22-Jan-2024 60	
17	WRM14	Operation, Repairing & Maintenance Different diameter S/V at DMA-510 Under MODS Zone-5, DWASA (FY:2023-24).	Nos	1	e-GP LTM	SE	Own.	01-04-001	3.00	2.84	Planned Dates Planned Days Actual Dates	20-Sep-2023 0	8-Oct-2023 18	22-Oct-2023 14	29-Oct-2023 7	5-Nov-2023 7	3-Dec-2023 28	74	1-Feb-2024 60	
18	WRM15	Raising, Cleaning of Air Release Valve, Washout Line, Bulk Meter Chamber, Inter DMA Chamber at DMA 507 & 508 Under MODS Zone-5, DWASA (FY:2023-24).	Nos	1	e-GP LTM	CE	Own.	01-04-001	4.80	4.37	Planned Dates Planned Days Actual Dates	20-Sep-2023 0	8-Oct-2023 18	22-Oct-2023 14	29-Oct-2023 7	5-Nov-2023 7	3-Dec-2023 28	74	1-Feb-2024 60	
19	WRM16	Raising, Cleaning of Air Release Valve, Washout Line, Bulk Meter Chamber, Inter DMA Chamber at DMA 505 & 506 Under MODS Zone-5, DWASA (FY:2023-24).	Nos	1	e-GP LTM	CE	Own.	01-04-001	4.80	4.37	Planned Dates Planned Days Actual Dates	22-Sep-2023 0	10-Oct-2023 18	24-Oct-2023 14	31-Oct-2023 7	7-Nov-2023 7	5-Dec-2023 28	74	3-Feb-2024 60	
20	WRM17	Raising, Cleaning of Air Release Valve, Washout Line, Bulk Meter Chamber, Inter DMA Chamber at DMA 501, 502 & 510 Under MODS Zone-5, DWASA (FY:2023-24).	Nos	1	e-GP LTM	CE	Own.	01-04-001	4.50	4.37	Planned Dates Planned Days Actual Dates	25-Sep-2023 0	13-Oct-2023 18	27-Oct-2023 14	3-Nov-2023 7	10-Nov-2023 7	8-Dec-2023 28	74	6-Feb-2024 60	
21	WRM18	Interconnection of Water Line at Mohakhal Area (DMA-607) under MODS Zone Area DWASA, Dhaka (FY:2023-24).	Nos	1	LTM	CE	Own.	01-04-001	4.50	4.37	Planned Dates Planned Days Actual Dates	25-Sep-2023 0	13-Oct-2023 18	27-Oct-2023 14	3-Nov-2023 7	10-Nov-2023 7	8-Dec-2023 28	74	6-Feb-2024 60	
22	WRM19	Interconnection of Water Line at Nakalpara Area (DMA-509) under MODS Zone Area DWASA, Dhaka (FY:2023-24).	Nos	1	LTM	CE	Own.	01-04-001	4.50	4.37	Planned Dates Planned Days Actual Dates	25-Sep-2023 0	13-Oct-2023 18	27-Oct-2023 14	3-Nov-2023 7	10-Nov-2023 7	8-Dec-2023 28	74	6-Feb-2024 60	
23	WRM19	Construction of Sluice Valve Chamber at Mohakhal Area (DMA-607) under MODS Zone Area DWASA, Dhaka (FY:2023-24).	Nos	1	LTM	SE	Own.	01-04-001	3.00	2.90	Planned Dates Planned Days Actual Dates	25-Sep-2023 0	13-Oct-2023 18	27-Oct-2023 14	3-Nov-2023 7	10-Nov-2023 7	8-Dec-2023 28	74	6-Feb-2024 60	
24	WRM20	Urgent Any Kind of Repairing, Maintenance Work Related to Waterline Network (FY:2023-24).	Nos	1	DPW/ RFQ/ TA/ FA/ LTM/ OTM	MD/ AO	Own.	01-04-002	33.58	40.42	Planned Dates Planned Days Actual Dates									
Sub total=									131.88	131.88										

2

Handwritten signatures and initials are present on the left side of the page, including a large signature at the bottom left and several smaller ones above it.