

Serial No.	Package No	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated/Contract Amount (Taka in Lac)	Allocation for this FY 2023-24 (Taka in Lac)	Time Code for Process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
38	38/23-24	Hiring of a Car/Microbus/Double Cabin Pickup for Executive Engineer, Store Division, Dhaka WASA	Lot	1	OTM e-GP	CE	GOB (Rev.)	11.00		Planned Dates			15-Mar-24	29-Mar-24	06-Apr-24	13-Apr-24	11-May-24		
										Planned Days		0	21	14	7	7	28	77	
										Actual Dates									
39	39/23-24	Repairing & painting of old gas cylinder at store division, Dhaka WASA	Lot	1	LTM	CE	GOB (Rev.)	4.50	4.50	Planned Dates		20-Sep-23	04-Oct-23	18-Oct-23	25-Oct-23	01-Nov-23	29-Nov-23		
										Planned Days		0	14	14	7	7	28	70	
										Actual Dates									
40	40/23-24	Repairing & refilling of old fire extinguisher and supply of fire extinguisher for Store Division compound under Dhaka WASA.	Lot	1	LTM	SE	GOB (Rev.)	4.75	4.75	Planned Dates		20-Sep-23	04-Oct-23	18-Oct-23	25-Oct-23	01-Nov-23	29-Nov-23		
										Planned Days		0	14	14	7	7	28	70	
										Actual Dates									
41	41/23-24	Repairing and maintenance of godown no.2A at Store Division compound, Dhaka WASA	Lot	1	LTM e-GP	DMD (O&M)	GOB (Rev.)	10.00	9.50	Planned Dates		08-Oct-23	22-Oct-23	06-Nov-23	13-Nov-23	20-Nov-23	18-Dec-23		
										Planned Days		0	14	14	7	7	28	70	
										Actual Dates									
42	42/23-24	Repairing and maintenance of godown no.2B at Store Division compound, Dhaka WASA	Lot	1	LTM e-GP	DMD (O&M)	GOB (Rev.)	10.00	9.50	Planned Dates		08-Oct-23	22-Oct-23	06-Nov-23	13-Nov-23	20-Nov-23	18-Dec-23		
										Planned Days		0	14	14	7	7	28	70	
										Actual Dates									
43	43/23-24	Repairing and maintenance of godown no.2C at Store Division compound, Dhaka WASA	Lot	1	LTM e-GP	DMD (O&M)	GOB (Rev.)	10.00	9.50	Planned Dates		08-Oct-23	22-Oct-23	06-Nov-23	13-Nov-23	20-Nov-23	18-Dec-23		
										Planned Days		0	14	14	7	7	28	70	
										Actual Dates									
44	44/23-24	Repairing of damaged CI sheet of open shed no.2 at Store Division compound	Lot	1	RFQ	SE	GOB (Rev.)	2.00	2.00	Planned Dates									
										Planned Days									
										Actual Dates									
45	45/23-24	Replacement of damaged CI sheet of godown no.1 at Store Division compound	Lot	1	LTM e-GP	DMD (O&M)	GOB (Rev.)	8.00	7.60	Planned Dates		08-Oct-23	22-Oct-23	06-Nov-23	13-Nov-23	20-Nov-23	18-Dec-23		
										Planned Days		0	14	14	7	7	28	70	
										Actual Dates									
46	46/23-24	Cutting & removing of unnecessary Trees, Grass, Weeds, Shrubs, Jungles, bushes, etc. at Store Division Compound, Dhaka WASA.	Lot	1	LTM	CE	GOB (Rev.)	5.00	5.00	Planned Dates		20-Sep-23	04-Oct-23	18-Oct-23	25-Oct-23	01-Nov-23	29-Nov-23		
										Planned Days		0	14	14	7	7	28	70	
										Actual Dates									

মোঃ দেলোয়ার হোসাইন
উপ-সহকারী প্রকৌশলী
ভাঙ্গার বিভাগ
ঢাকা ওয়াসা।

(মোঃ ফটিক চাঁদ মিয়া)
সহকারী প্রকৌশলী
ভাঙ্গার বিভাগ, ঢাকা ওয়াসা।

Sarwar Hossain Khan
Executive Engineer
Store Division
Dhaka WASA

মোঃ ইকবাল হোসেন
উপ-সহকারী প্রকৌশলী (চঃ দঃ)
এস.এম.চট্টো. সি.আর.এ.
ঢাকা ওয়াসা।

মোঃ জামিলুল হাসান
উপ-সহকারী প্রকৌশলী
ভাঙ্গার বিভাগ, ঢাকা ওয়াসা।

মোঃ বাহাদুর হক
(সিনিয়র প্রকৌশলী)
ঢাকা ওয়াসা।

প্রকৌশলী হাবিবুল্লাহ এ. খান
নবদ্বীপনা পরিচালক
ঢাকা ওয়াসা।

৩