

| Sl. No.                                       | Package No       | Description of Procurement Package                                                                                                                                            | Procurement Method | Unit | Quantity | Source of Fund | Approving Authority | Est'd. Cost (BDT in Lakh) | Time Code for Process         | Inv/Advertise Tender | Tender Opening  | Tender Evaluation | Approval of Tender | Notification of Award | Signing of Contract | Completion of Contract |
|-----------------------------------------------|------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|------|----------|----------------|---------------------|---------------------------|-------------------------------|----------------------|-----------------|-------------------|--------------------|-----------------------|---------------------|------------------------|
| <b>Residential Building Maintenance-Goods</b> |                  |                                                                                                                                                                               |                    |      |          |                |                     |                           |                               |                      |                 |                   |                    |                       |                     |                        |
| 21                                            | APP/23-24/G/21   | Supply of cleaning items such as mop, brush, izol, detol, harpic, hand wash and related others.                                                                               | LTM e-GP           | lot  | 1        | Rev            | SE                  | 5.00                      | Planned Dates<br>Planned Days | 1-Aug-23<br>0        | 22-Aug-23<br>21 | 29-Aug-23<br>7    | 5-Sep-23<br>7      | 12-Sep-23<br>7        | 25-Sep-23<br>14     | 7-Oct-23<br>57         |
| 22                                            | APP/23-24/G/22   | Supply of plants, fertilizer and pesticides (mosquito killer etc.) for beautification.                                                                                        | LTM e-GP           | lot  | 1        | Rev            | SE                  | 5.00                      | Planned Dates<br>Planned Days | 1-Sep-23<br>0        | 22-Sep-23<br>21 | 29-Sep-23<br>7    | 6-Oct-23<br>7      | 13-Oct-23<br>7        | 27-Oct-23<br>14     | 7-Nov-23<br>67         |
|                                               |                  |                                                                                                                                                                               |                    |      |          |                |                     | 10.00                     | Actual Dates                  |                      |                 |                   |                    |                       |                     |                        |
| <b>Water &amp; Sewer Plant (O&amp;M)</b>      |                  |                                                                                                                                                                               |                    |      |          |                |                     |                           |                               |                      |                 |                   |                    |                       |                     |                        |
| 23                                            | APP/23-24/R/S/23 | Operation and Maintenance by HydroChina Corporation                                                                                                                           | DPM                | LS   | 1        | Rev            | Ministry            | 6202.16                   | Planned Dates<br>Planned Days | 1-Jul-23             |                 |                   | 18-Jul-23          |                       |                     | 30-Jan-24<br>365       |
| 24                                            | APP/23-24/C/24   | Payment of Contractual Manpower.                                                                                                                                              | Nos.               |      | 34       | Rev            | MD                  | 179.75                    | Planned Dates<br>Planned Days | 1-Jul-23<br>0        | 22-Jul-23<br>21 | 29-Jul-23<br>7    | 5-Aug-23<br>7      | 12-Aug-23<br>7        | 25-Aug-23<br>14     | 5-Sep-23<br>57         |
| 28                                            | APP/23-24/G/28   | Procurement of necessary Lubricant for Dasherhandi STP.                                                                                                                       | DPM                | LS   | 1        | Rev            | MD                  | 50.00                     | Planned Dates<br>Planned Days | 1-Jul-23<br>0        | 22-Jul-23<br>21 | 29-Jul-23<br>7    | 5-Aug-23<br>7      | 12-Aug-23<br>7        | 25-Aug-23<br>14     | 5-Sep-23<br>57         |
| 29                                            | APP/23-24/S/29   | Transportation of Screening Materials from STP and Sewage Lifting Station. (Package-8)                                                                                        | OTM e-GP           | LS   | 1        | Rev            | DMD                 | 50.00                     | Planned Dates<br>Planned Days | 1-Jan-24             | 22-Jan-24<br>21 | 29-Jan-24<br>7    | 2-Feb-24<br>4      | 12-Feb-24<br>10       | 17-Feb-24<br>5      | 23-Feb-24<br>47        |
| 30                                            | APP/23-24/G/30   | Transport of Diesel and Necessary Lubricants from Meghna Petroleum Limited, Godnau/Fatulla, Narayanganj Depot to Dasherhandi Sewage Treatment Plant, Afabnagar, Dhaka (Lot-1) | OTM e-GP           | LS   | 1        | Rev            | DMD                 | 30.00                     | Planned Dates<br>Planned Days | 1-Jul-23<br>0        | 22-Jul-23<br>21 | 29-Jul-23<br>7    | 5-Aug-23<br>7      | 12-Aug-23<br>7        | 25-Aug-23<br>14     | 5-Sep-23<br>57         |
| 31                                            | APP/23-24/G/31   | Procurement of necessary Spare Parts for Dasherhandi STP (lot-1).                                                                                                             | OTM e-GP           | LS   | 1        | Rev            | CE                  | 25.00                     | Planned Dates<br>Planned Days | 1-Jul-23<br>0        | 22-Jul-23<br>21 | 29-Jul-23<br>7    | 5-Aug-23<br>7      | 12-Aug-23<br>7        | 25-Aug-23<br>14     | 5-Sep-23<br>57         |
| 32                                            | APP/23-24/G/32   | Procurement of necessary Spare Parts for Dasherhandi STP (lot-2).                                                                                                             | OTM e-GP           | LS   | 1        | Rev            | CE                  | 25.00                     | Planned Dates<br>Planned Days | 1-Jul-23<br>0        | 22-Jul-23<br>21 | 29-Jul-23<br>7    | 5-Aug-23<br>7      | 12-Aug-23<br>7        | 25-Aug-23<br>14     | 5-Sep-23<br>57         |
| 33                                            | APP/23-24/G/33   | Construction of NaOH Storage Facility at Dasherhandi Sewage Treatment Plant.                                                                                                  | OTM e-GP           | Lot  | 1        | Rev            | DMD                 | 50.00                     | Planned Dates<br>Planned Days | 1-Jul-23<br>0        | 22-Jul-23<br>21 | 29-Jul-23<br>7    | 5-Aug-23<br>7      | 12-Aug-23<br>7        | 25-Aug-23<br>14     | 5-Sep-23<br>57         |
| 34                                            | APP/23-24/S/33   | Urgent and unforeseen Goods/Works (OTM, LTM, DPM, RFQ) for Operation & Maintenance of DSTP.                                                                                   | OTM/ LTM/ DPM      |      |          | Rev            | SE/ CE/ DMD/ MD     | 3388.09                   | Planned Dates<br>Planned Days |                      |                 |                   |                    |                       |                     |                        |
|                                               |                  |                                                                                                                                                                               |                    |      |          |                |                     | 10000.00                  | Actual Dates                  |                      |                 |                   |                    |                       |                     |                        |

27-07-2023  
 Sub-Assistant Engineer  
 Dasherhandi Sewage Treatment Plant  
 Dhaka WASA

27-07-23  
 Assistant Engineer  
 Dasherhandi Sewage Treatment Plant  
 Dhaka WASA

27-07-23  
 Executive Engineer  
 Dasherhandi Sewage Treatment Plant  
 Dhaka WASA

27-07-23  
 Superintendent Engineer  
 Dasherhandi Sewage Treatment Plant  
 Dhaka WASA

27-07-23  
 Chief Engineer  
 Dhaka WASA

27-07-23  
 Deputy Managing Director (DMD)  
 Dhaka WASA

27-07-23  
 Managing Director  
 Dhaka WASA

27-07-23  
 Managing Director  
 Dhaka WASA